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EXECUTIVE SUMMARY 
 
An independent environmental audit of the mining and infrastructure areas of the Cowal Gold 
Project (CGP) development was conducted between the 27 June and 1 July 2005 by Trevor 
Brown and Robert Drury of Trevor Brown & Associates to assess the status of the construction 
activities between January and June 2005 in relation to the conditions of approval in 
accordance with the Minister’s Conditions of Approval (MCoA) No. 8.8. 
 
The compliance audit was conducted in accordance with the Australian/New Zealand Standards 
AS/NZS ISO 14010:1996 - Guidelines and General Principles for Environmental Auditing; and  
AS/NZS ISO 14011:1996 – Procedures for Environmental Auditing. 
 
The construction activities associated with the CGP commenced in January 2004 following 
preparation and approval of the required environmental management plans in accordance with 
the MCoA.   The Independent Environmental Audit reviewed the available documentation in 
relation to the requirements of the MCoA and the other licenses and approvals granted for the 
project. 
 
The construction activities during the first six (6) months (January to July 2004) involved 
establishment of temporary facilities for the mine administration and infrastructure, with the 
commencement of major earthworks related for the temporary isolation bund and laying of the 
pipeline from the production bores to the mine. 
 
Between July 2004 to January 2005 the construction centred on the completion of the 
temporary and permanent isolation bunds, construction of the water management structures 
and contained water ponds, internal access roads, northern tailings storage facility and 
commencement of the process plant construction (including excavation for the inground crusher 
unit). 
 
In the period January to June 2005 further development of mine infrastructure and water 
management structures occurred with major process plant components constructed and 
installed on the plant site. 
 
Documentation held by Barrick at the Cowal Gold Project site and availability of site personnel 
for interview was provided to the auditors in an efficient manner and made the audit process 
and verification of compliance with the Minister’s conditions of approval and other statutory 
approvals a straight forward exercise. 
 
The documentation, reporting and construction activities at the Cowal Gold Project for the 
period January to June 2005 demonstrate a high degree of compliance with the conditions 
attached to the approvals granted to Barrick for the project.  No non-compliances were identified 
in relation to the requirements of the conditions attached to the Minister’s Consent, Environment 
Protection Licence or Mining Lease. 
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1. INTRODUCTION 

1.1 Background 
The development consent granted for the Cowal Gold Mine (CGP) included the requirement for 
an independent third party audit of compliance to be conducted during construction in 
accordance with the Minister’s Condition of Approval (MCoA) 8.8 - Third Party 
Monitoring/Auditing: 
 
(a) An Independent Environmental Audit shall be completed: 

six monthly during construction; …………….. 
 

The Applicant shall conduct an environmental audit of the mining and infrastructure 
areas of the development in accordance with ISO 14010 - Guidelines and General 
Principles for Environmental Auditing, and ISO 14011 - Procedures for Environmental 
Auditing (or the current versions), and in accordance with any specifications required by 
the Director-General.  Copies of the report shall be submitted by the Applicant to the 
Director-General, BSC, EPA, DLWC, DMR, NPWS and CEMCC within two weeks of 
the report’s completion for comment. 
(i) The audit shall: 
assess compliance with the requirements of this consent, licences and approvals; 
in the event of any non-compliance, report on the effectiveness of the environmental 
management of the mine as it may relate to the area of non-compliance; 
be carried out at the Applicant’s expense; and 
be conducted by a duly qualified independent person or team approved by the Director-
General in consultation with BSC and CEMCC. 
(ii) The Director-General may, after considering any submission made by the 
relevant government agencies, BSC and CEMCC on the report, notify the Applicant of 
any requirements with regard to any recommendations in the report.  The Applicant 
shall comply with those reasonable requirements within such time as the Director-
General may require. 

 
This independent environmental audit of the mining and infrastructure areas of the development 
was conducted between the 27 June and 1 July 2005 by Trevor Brown and Robert Drury of 
Trevor Brown & Associates, to assess the environmental compliance status of the development 
activities. 
 

1.2 Scope of Work 
The compliance audit was conducted in accordance with the Australian/New Zealand 
Standards: 
 
AS/NZS ISO 14010:1996 - Guidelines and General Principles for Environmental Auditing; and  
AS/NZS ISO 14011:1996 – Procedures for Environmental Auditing. 
 
The scope of work for the compliance audit of the CGP included the following components: 
 

• review of the implementation of the requirements of the development consent 
conditions, licences and approvals for the project; 

• conduct of a site inspection and review of on-site documentation and monitoring data 
relevant to the compliance audit; 

• discussions with project staff in relation to the development consent conditions and 
construction of the project; 

• assessment of compliance of the project with the development consent conditions; 
• preparation of this Compliance Audit Report providing assessment of compliance 

against each consent condition. 
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1.3 Structure of the Audit Report  
 
The report has been prepared to provide comment on each condition of approval in a tabulated 
form, with additional discussion where required on specific matters.  The tabulated comments 
are attached as appendices for the MCoA and EPL, with discussion of the status of other 
approvals provided where relevant for the first 18 months of the project establishment: 
 
Section 1 Introduction 
Section 2 Cowal Gold Project Status – June 2005 
Section 3 Ministers Conditions of Approval (MCoA) 
Section 4 Other Approvals  
Section 5 Discussion and Conclusion 
 
Appendix A Ministers Conditions of Approval Table 
Appendix B Environment Protection Licence Conditions Table 
Appendix C Mining Lease No. 1535 Table 
Appendix D Bore Licence Certificates – Cowal Gold Project 
 
Glossary 
 
The comments for the audit of the CGP for January to June 2005are highlighted in blue in the 
appended tables to clearly identify changes to the status of the audit findings for the third six (6) 
month period of construction of the project.  The previous audit findings have been left in the 
tables to provide a progressive review of the project progress. 

1.4 Compliance Tables 
 
The status of compliance of the Cowal Gold Project with the conditions of approval have been 
expressed in the audit tables using the following terminology: 
 
 
Compliance - Yes Implies compliance with the intent and/or requirement of the 

approval condition.   
 

Compliance - NO The specific requirement of the consent condition was not met. 
 

Substantial Compliance The intent of the consent condition has been met for the majority 
of the time, with some incidents where full compliance did not 
occur (eg. where monitoring results exhibit non-compliance for 
less than 5% of the total results for blast overpressure). 
 

In progress Construction activities have commenced and requirements of the 
MCoA are being implemented. 
 

Not Activated (N/A) The condition had not been activated because the activity had not 
yet commenced, or the requirement of the condition had not been 
triggered (e.g. complaint driven monitoring, land acquisition, etc). 
 

Not Applicable The condition is not required to be actioned because of specific 
circumstance (e.g. notification of land owners when Barrick owns 
the land). 
 

Noted No specific auditable requirement applicable to the condition. 
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2 PROJECT STATUS 

 
The construction activities associated with the Cowal Gold Project commenced in January 2004 
following preparation and approval of the required environmental management plans in 
accordance with the MCoA and Barrick obtaining the relevant approvals, permits, consents and 
licenses for the construction activities. 
 
The general layout for the mine infrastructure and facilities is in accordance with the 
requirements of MCoA 1.1 as amended on 4 August 2004: 
 

“The development is to be carried out generally in accordance with the EIS dated 13 
March 1998, including the Statement of Intent by North Gold (WA) Ltd, and prepared by 
Resource Strategies, as amended by the plans in Appendix 2 of this consent and all 
other relevant documentation, including the Applicant’s primary submission, and 
submission in reply to the Commission of Inquiry, as may be modified by the conditions 
set out herein.” 

 
The construction activities during the first six (6) months involved establishment of temporary 
facilities for the mine administration and infrastructure installation, and commencement of major 
earthworks related for the temporary isolation bund and laying of the water supply pipeline from 
the production bores to the mine. 
 
The activities during the first 6 months of construction January to July 2004 were: 
 
New road within the Travelling Stock Route (TSR) and TSR establishment completed. 
Fencing of the mining lease boundary and TSR completed. 
Four (4) bores installed in the Bland Creek Palaeochannel. 
Fire breaks constructed across the mining lease. 
Relocation of Telstra cables. 
Relocation of power lines within the ML boundary. 
Meteorological station relocation to a permanent site. 
Installation of the level crossing for the mine access road. 
Removal of farm buildings impacted by mine infrastructure development. 
Protective fences installed around high value heritage items on the mining lease. 
Water supply pipeline to the mine from the production bores was completed across Lake Cowal 
in June 2004.   
Temporary isolation bund started in mid-June 2004. 
Construction of D1and D4 water storage facilities started in late June. 
Commencement of catchment drainage works. 
 
The project layout and location of the major activities undertaken in the first 6 months are shown 
in Figure 1. 
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Figure 1 Status of Cowal Gold Project development July 2004 
 

Plate 1: TSR and new road June 
2004. 

 

Plate 2: Heritage building – shearing 
shed and yards 

Plate 3: Heritage building with 
protective fencing 

 

 
 

 
Plate 4: Meteorological Station.  

 
Plate 5: Commencement of Temporary 
Isolation Bund. 

 
Plate 6: Pipeline trench across 
Lake Cowal. 
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The activities during the second 6 months of construction July 2004 to January 2005 were: 
 
Temporary and Permanent isolation bunds completed. 
Monitoring monuments and bores installed on the permanent isolation bund. 
Water storage facilities D1, D2, D3, D4, D5 and D6 constructed. 
Catchment drainage works around the mine project disturbed areas constructed. 
Internal access road from the lease boundary to the process plant site commenced. 
Water pipeline and dewatering bores for the mine pit installed. 
Concrete Batch Plant installed (Readymix). 
Temporary contractors compound (Hardy Bros) developed. 
Crusher pit excavated for installation of the inground crusher at the process plant site. 
Process plant foundations commenced for major structures. 
 
The project layout and location of the major activities undertaken in the 6-12 month period of 
construction are shown in Figure 2. 
 
 
 
 
 
The major activities during the third 6 month period of construction January to June 2005 were: 
 
Water storage facilities D8a and D8b constructed. 
Catchment drainage works around the project areas constructed and improved. 
Internal access road from the lease boundary to the process plant site completed and sealed. 
Crusher construction in the excavated pit adjacent to the process plant site commenced. 
Process plant foundations commenced for major structures complete. 
Fabrication of bulk storage tanks for the process plant in progress with relocation of finished 
tanks to the tank farm adjacent to the process plant. 
Diesel bulk storage tank construction and installation. 
SAG and ball mill footings complete and components received on site. 
Fabrication of the mills for the process plant in progress. 
Flotation tanks installed at the process area. 
Mine Fleet Workshop constructed. 
Pre-stripping in the mine pit commenced in April. 
Topsoil and infill material stockpiles established from mine pit pre-strip. 
 
The project layout and location of the major activities undertaken in the 12-18 month period of 
construction are shown in Figure 3.
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Figure 2 Status of Cowal Gold Project development January 2005 
 

Plate 1: Crusher pit excavation – 
January 2005 

 

Plate 2: Contained Water Storage 
D6 – HDPE lined. 

Plate 3: Concrete Batch Plant near 
Process Plant Area 

 
 

 
 

 
Plate 4: Northern Tailings Storage 
Facility establishment January 2005. 

 
Plate 5: Temporary Isolation Bund 
and Permanent Isolation Bund. 

 
Plate 6: Rehabilitated pipeline 
trench across Lake Cowal January 
2005. 

 



Cowal Gold Project
Independent Environmental Audit – Minister’s Condition of Approval 8.8

 

  

trevor brown & associates  7 
applied environmental management consultants  
 
 

aemc 
Figure 3 Status of Cowal Gold Project development June 2005 
 

Plate 1: Crusher in excavation – 
June 2005 

 

Plate 2: Ball Mill fabrication for the 
process plant – June 2005 

 

Plate 3: Mine Fleet Workshop – June 
2005 

 
 

 

 
 

 
Plate 4: Flotation tanks – process 
plant  

 
Plate 5: Bulk storage tanks 
installation adjacent to process 
plant 

 
Plate 6: Leibherr R994 backhoe and 
Cat 789C dump truck in the pit – 06/05 
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3. MINISTER’S CONDITIONS OF APPROVAL 
The Development Consent (DA14/98) under the Environmental Planning and Assessment Act 
1979 and the Minister’s Conditions of Approval (MCoA) for the CGP granted on 26 February 
1999 and modifications granted on 11 August 2003, 22 December 2003 and 4 August 2004, 
include general requirements in relation to the overall development of the Cowal Gold Project 
and specific requirements for the management of potential issues where the legislative and 
administrative responsibilities are shared with other agencies (e.g. Department of Primary 
Industries, Department of Environment and Conservation, local Councils, etc). 
 
This Independent Environmental Audit reviewed the available documentation in relation to the 
requirements of the MCoA and the other licenses and approvals granted for the project. 
 
Where an authority other than Department of Infrastructure, Planning and Natural Resources 
had administrative responsibility for the requirements of the condition(s) or other approvals, the 
compliance status was determined by reviewing correspondence and consultation undertaken 
by Barrick to meet the requirement of the conditions of approval.  
 
As this independent environmental audit was conducted of the construction activities for the 
Cowal Gold Project, a number of the approval conditions had not been activated.  Where this is 
the case no comment is provided and the status of these conditions will be assessed and 
audited in later audits of the construction and/or operational activities.  

3.1 Management Plans 
Comments on the conditions related to each of the management plans are included under each 
specific condition in the Development Consent and Environmental Protection Licence tables in 
Appendices A and B.  The following comments are provided where commitments in the 
management plans are made by Barrick for the Cowal Gold Project and specific additional 
comment was required. 
 
Indigenous Archaeology and Cultural Heritage Management Plan 
 
The Indigenous Archaeology and Cultural Heritage Management Plan was prepared by Barrick 
and approved by the Wiradjuri Condobolin Corporation (WCC) in writing on 6 August 2003. 
Approval was given under the auspices of the Wiradjuri Condobolin Culture and Heritage 
Company (WCC&HC) which was set up to manage the cultural and heritage component of the 
agreement between Barrick Australia and the Wiradjuri Condobolin People. The following 
comments are provided in relation to the management program for indigenous archaeology and 
cultural heritage, during the first 6 months of construction: 
 

• Prior to construction earthworks being carried out, archaeological investigations have 
been undertaken by Cultural Heritage Officers provided by WCC working under the 
Principal Consulting Archaeologist (Dr Colin Pardoe). These investigations have 
enabled Letters of Certification to be submitted to Barrick by Dr Pardoe. 

 
• Investigations have included the collection of representative samples, the avoidance 

of some sites and conservation works. 
 

• A Master Inventory of items found during archaeological investigations has been 
established and data entry is on-going. 

 
• A Temporary Keeping Place has been established on the ML site for collected 

archaeological items.  
 

• Meetings with Wiradjuri People have been carried out as follows: with the Cowal 
Project Coordinating Committee on 17 February 2004, and 25 May 2005; and with 
the Employment ETBC on 19 October 2003, 17 February 2004, 27 January and 26 
May 2005; and Wiradjuri Condobolin Corporation on 28 April 2005. 
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Flora and Fauna Management Plan 
 
The Flora and Fauna Management Plan presents general management strategies to help 
conserve wildlife values within ML 1535 and around Lake Cowal including the design and 
construction of the mining lease fence, construction of the pipeline and night lighting.  The 
Threatened Species Management Protocol and Vegetation Clearance Protocol were also 
prepared for implementation as required during the construction period.  The following 
comments are provided in relation to the implementation of the Flora and Fauna Management 
Plan during the first 6 months of construction: 
 

• Fauna Incident Notifications were provided to DEC on three occasions between 
January 2005 and June 2005.  

 
• Some vegetation enhancement has been carried out outside of the ML and 

approximately 12,000 trees have been planted within the ML area along the 
boundary.  The trees planted have been affected by the drought conditions with 
growth rates limited because of the dry conditions.  The survival rate of the trees 
planted is reasonable considering the conditions and the rainfall received in June is 
expected to help significantly with the growth rates of surviving trees. 

 
• Logs have been placed into the compensatory wetland area and in accordance with 

the Remnant Vegetation Enhancement Program (RVEP) and hollows and logs have 
also been stockpiled within the mine lease along the northern side of the tailings 
storage facility. No monitoring has been carried out in the RVEP areas at this early 
stage of project development. Monitoring of compensatory wetland regeneration was 
undertaken between 28 January and 27 April 2005.  The survey indicated that the 
removal of grazing from the mining lease area had a beneficial effect on the 
vegetation compared with the surrounding grazed land.  

 
• Initial rehabilitation has been carried out along the temporary and permanent bunds.  

The drought conditions have severely affected the revegetation of the bunds.  
Reworking and seeding of the bund walls is planned for June/July following the 
rainfall received in June 2005. 

 
• The Vegetation Clearance Protocol has been triggered and the Vegetation Clearance 

Procedure has been instigated for the Temporary Isolation Bund, Northern Tailings 
Dam and Plant Site areas. 

 
• During the implementation of the Vegetation Clearance Protocol, 24/25 June 2004, a 

number of Grey-crowned Babblers were observed on site. This is a threatened 
species under the NSW Threatened Species Conservation Act. In accordance with 
the Threatened Species Management Protocol (TSMP) the Threatened Species 
Management Strategy (TSMS) phase of the TSMP was initiated.  Nest trees have 
been managed in accordance with the Vegetation Clearance Protocol and strategy is 
on-going. 

 
Erosion and Sediment Control Management Plan 
 
The Erosion and Sediment Control Management Plan presents, in general, measures that will 
be implemented for the project.  Specific Erosion and Sediment Control ‘sub’-Plans will be 
prepared for each construction activity or stage of the project detailing the specific controls that 
will be implemented.  Several of these sub-plans have been prepared for the initial construction 
works (refer to MCoA 3.5 for specific comments).  The following comments are provided in 
relation to erosion and sediment control during the first 6 months of construction: 
 

• The continuous sediment/silt curtain has been constructed around the Temporary 
Isolation Bund. Temporary collection ponds have been constructed. No water is 
present in Lake Cowal so no boom is necessary at this point in time. 
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• Inspections of the ML boundary fence are carried out by Security staff on a regular 
basis. 

 
• Installation of the silt fence for Up-catchment Diversion System has been completed. 

 
• Infill testing of site soils is being carried out and recorded by URS who are managing 

initial earthwork activities with overview by Barrick personnel. 
 
Soil Stripping Management Plan 
 
The Soil Stripping Management Plan presents the proposed soil stripping activities for the 
project.  Scheduling for soil stripping is to be provided in the Mining Operations Plan to be 
prepared in accordance with the Mining Lease requirements imposed by the DPI.  The following 
comments are provided in relation soil stripping during the first 6 months of construction: 
 

• Minor soil stripping was required for the relocation of the TSR and the public road, and 
these works were complete at the time of the audit.   

 
• Soil stripping along the alignment of the temporary and permanent isolation bunds, 

process plant area, northern tailings storage facility, internal access road and the 
water storage facilities D1 to D6, has been completed.  Soil stripping and stockpiling 
also occurred in the area of the Contractors Compound to the west of the proposed 
mine pit area, internal access road, northern tailings storage facility and water 
management structures with stockpiles established for reuse. 

 
• The required topsoil stockpile database has been established and is being updated as 

new mining stockpile information is obtained. The segregation of topsoil and infill 
material onto stockpiles has occurred and will continue as the pit is worked in the 
upper soil and subsoil layers prior to excavation of ore material.  The material on 
these stockpiles will be managed in accordance with the Soil Stripping Management 
Plan and rehabilitation strategies. 

 
Landscape Management Plan 
 
The requirements of the Landscape Management Plan had been activated at the time of the 
audit with 12,000 trees planted at the perimeter of the ML and some visual mounds along the 
northern boundary of the lease area completed in accordance with the plan.  Stage 1 of the 
Plan (Earth Mound Screening) is complete and Stage 2 (Vegetation Screening) will require 
some follow-up planting in August 2005.  Stage 3 (Project Rehabilitation Works) is in 
preparation with revegetation for the preliminary earthworks program. 
 
Bushfire Management Plan 
 
The Bushfire Management Plan had been prepared and response to fires including 
assessment, control and cleanup, will be generally guided by the NSW Rural Fire Service.  
Response capability includes three fully equipped brigades in the region (Wamboyne, Clear 
Ridge and Blow Clear), and two 1000L fire tenders located at the Barrick Office/Drill-core 
Facilities.  The Emergency Services Co-operation Agreement (Memorandum of Understanding) 
between Barrick and the NSW RFS is in the final draft stage and is planned to be signed in 3rd 
quarter 2005. 
 
Two staff personnel are members of local Rural Fire Service and are trained. Other employees 
in the Emergency Response Team have received training by the Rural Fire Service in fire 
fighting techniques. 
 
A Fire Trail register for the ML area has been set up on the project computer network. 
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A Category 7 fire fighting unit has been obtained and is operational and there are also two (2) 
trailer mounted 1000L firewater tanks and fire hose units.  
 
Land Management Plan 
 
The land management strategies relating to pasture management, weed and pest control 
outlined in the Land Management Plan will be progressively implemented.  Pasture 
management for the TSR, grazing and pasture areas on Barrick’s holdings has already been 
implemented and remnant vegetation management on the mining lease area is planned as the 
development progresses.  An annual weed inspections are planned and an inspection was 
carried out in December 2004 by AGnVet Services of West Wyalong. 
 
Pest control activities have focused on control of locusts since 15 October 2004.  
 
Weed control on the ML and TSR is planned targeting Bathurst Burr and Galvanised Burr. 
Weed inspections have been undertaken in December 2004 with the next inspection planned 
for 4th quarter 2005. 
 
A pasture management trial is planned for Hillgrove property in 2005 in conjunction with Lake 
Cowal Foundation Limited. 
 
Compensatory Wetland Management Plan 
 
The selection of the Compensatory Wetland Area has been made by Barrick in consultation with 
NPWS and livestock entry into the Area has been excluded by completion of fencing of the ML. 
 
Monitoring of the three survey sites identified in the Compensatory Wetland Management Plan 
[i.e. the compensatory wetland site (CW); the remaining areas of wetland within ML1535 (RW) 
and wetland areas subject to grazing (site GW)] was carried out in 1st quarter 2005.   
 
Monitoring of compensatory wetland generation was conducted between January and April 
2005.  The survey indicated that the removal of grazing from the mining lease area had a 
beneficial effect on the vegetation compared with the surrounding grazed land.   
 
Site Water Management Plan 
 
The site water management ponds D1, D2, D3, D4, D6, D8a and D8b have been completed.  
D5 has not yet been constructed.  Permeability criteria for the ponds have been determined and 
submitted to the DEC for approval. 
 
Trigger rainfall monitoring (>20mm/24hrs) monitoring and inspection is occurring for water 
ponds D1 and D3. 
 
The Operations Water Budget is being prepared for the project. 
 
Hazardous Waste and Chemical Management Plan 
 
The hazardous waste and chemical management plan for the project has been prepared and 
the requirements of the plan have been implemented where relevant (e.g. bunded fuel and 
lubricant storage).  A Construction Emergency Response Plan has also been prepared and is 
operational.  The Operations Emergency Response Plan is being prepared and will be 
completed for submission in 3rd quarter 2005. 
 
Two emergency response trailers have been purchased for the site and the emergency 
response crew and parts of the Barrick workforce are receiving training in emergency response 
procedures. 
 
The CHEMALERT system has been implemented for existing chemicals on site and will apply to 
acquisition of all new chemicals bought on to the site.  Modifications to the purchasing 
requisition process for new chemicals have been introduced. 
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Hydrocarbon contaminated materials (e.g. oily rags, oil filters etc) are being removed from the 
site under contract by ERS.  Negotiations with major waste contractors have commenced to 
develop a waste management strategy for collection and disposal of all project wastes from the 
site. 
 
Dust Management Plan 
 
The Dust Management Plan presents the safeguards and control methods that are to be 
implemented during the construction works.  These include use of water trucks to suppress dust 
during disturbance of surface soils, access roads to be watered and speed of vehicles on 
unsealed surfaces to be restricted, and soil stripping to be limited to areas required for the 
development of the mine activities.   
 
Water trucks were observed to be in use on the site inspection conducted during the audit, 
vehicle speed signs were installed on the access roads to the work areas (20 kph) and soil 
stripping had only occurred in areas where the mine design required clearance for the current 
works. 
  
Blast Management Plan 
 
The Blast Management Plan has been prepared but no blasting had been carried out prior to 
June 2005. 
 
Noise Management Plan 
 
The Noise Management Plan (NMP) has been prepared in consultation with DEC and was 
approved by DIPNR in November 2004. 
 
The NMP establishes a noise management strategy for the project through: 
 

 identification of relevant noise standards;  
 identification of potential noise sources and impacts; 
 identification of noise management and mitigation measures; 
 development of a noise monitoring programme; 
 establishment of proactive and responsive noise management protocols; and 
 establishment of community consultation protocols. 

 

The plan provides for the management of noise impacts and monitoring during temperature 
inversions; the noise monitoring programme in the Noise Investigation Plan; the methods to be 
utilised to monitor the impact of noise on wildlife; a programme to be undertaken to survey and 
investigate the effectiveness of noise reduction measures implemented; and the noise reduction 
strategies and procedures to be implemented in the event of exceedance of criteria or 
disturbance of bird breeding or other wildlife. 

Operational components of the NMP came into effect with the approval of the MOP in April 
2005 and the modification of the EPL by DEC on 19 April 2005.  A mining noise survey is 
planned for June/July 2005. 
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Traffic Noise Management Plan 
 
The Traffic Noise Management Plan has been prepared and a baseline Traffic Noise 
Assessment was carried out by Richard Heggie Associates on 20 January 2004, as required in 
MCoA 6.4(c).  Traffic flows on the access road near the residences situated within 30 metres of 
the road when the access road has been conducted by Heggies Australia as part of the Traffic 
Noise Assessment in February 2005. 
 
The majority of project traffic was using the Clear Ridge Road to access the mine lease area at 
the time of the audit while the upgrade to Billy’s Lookout Road was being undertaken by BSC.  
The main access road to the project has yet to be completed along its length to allow project 
traffic to use the approved route, but a major part of the road alignment has been completed 
with 5 km paved from the TSR/railway crossing at the western end of the mine. 
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4. OTHER STATUTORY REQUIREMENTS   
In addition to the conditions of approval attached to the Minister’s consent, MCoA 12 requires: 
 

“The Applicant shall ensure that all statutory requirements including but not restricted to 
those set down by the Local Government Act 1993, Pollution Control Act 1970, Clean 
Air Act 1961, Clean Water Act 1970, Noise Control Act 1975, Protection of the 
Environment Administration Act 1991, Protection of the Environment Operations Act 
1997, National Parks and Wildlife Act 1974, and all other relevant legislation, 
Regulations, Australian Standards, Codes, Guidelines and Notices, Conditions, 
Directions, Notices and Requirements issued pursuant to statutory powers by the BSC, 
EPA, DMR, DSC, NPWS, DLWC, RTA, NSW Agriculture, NSW Fisheries, and RAC, 
are fully met.” 
 

The following licences, permits etc have conditions of approval that have been assessed for 
compliance and implementation where relevant to the current status of the construction 
activities for the Cowal Gold Project. 

4.1 Environment Protection Licence No. 11912 
Barrick Australia received Environment Protection Licence (EPL) 11912 under section 55 of the 
Protection of the Environment Operations Act 1997 for the Cowal Gold Project on 23 December 
2003. 
 
Notices of Variation of the Licence dated 29 December 2003, 21 May 2004, 24 September 2004 
and 19 April 2005 have been advised.   
 
Review of compliance of the construction activities with the EPL conditions is summarised in the 
table attached in Appendix B. 
 
The permanent groundwater monitoring piezometers in the areas of the process plant (i.e. 
points 26 and 27) are to be installed when the construction of the process plant is complete and 
the area of the piezometers will not be further disturbed.  Monitoring will commence prior to any 
tailings being placed in the storage areas.  The pit dewatering piezometers have been installed 
around the pit area as the surface works are complete.  The monitoring of groundwater quality 
has been conducted in existing piezometers installed on the mine lease area to provide 
background data and many of these bores will be retained and monitored in addition to the EPL 
specified monitoring points.     
 
Surface water sampling in Lake Cowal (i.e. points 14-18) and stormwater quality monitoring 
(points12-13) had not been conducted prior to June 2005 as there is no water in Lake Cowal or 
surface runoff from the mine lease site to the lake.  Rainfall in late June will result in surface 
water monitoring being conducted at some of the water sampling sites where sufficient runoff or 
collected has occurred. 
 
The meteorological station has been installed west of the Mine Administration compound 
adjacent to the new TSR alignment and east of the southern tailings emplacement area.  The 
meteorological station originally had a temperature measurement probe at 2m but there was no 
probe at 10m as required by condition M9.1.   A temperature probe was installed at 10m 
following the first audit. The meteorological station downloads data continuously to the 
computer system in the Environmental Department.   Evaporation data is also collected for use 
in the site water management program and the operations water budget management. 
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4.2 Mining Lease ML1535 
Mining Lease No. 1535 was granted to Barrick Australia Limited under the Mining Act 1992 on 
13 June 2003.  The mining lease area is 2636 hectares.  Barrick is the registered proprietor of 
the majority of the land on which the mining lease is located.   
 
An Initial Mining Operations Plan was prepared by Barrick in March 2004 and submitted to the 
Director-General, outlining the sequence of construction activities, description of site facilities 
(including the lake protection bund and tailings storage facilities construction management 
procedures, environmental monitoring program and references to the Environmental 
Management Plans required by the Minister’s Conditions of Approval on the Development 
Consent.  The Mining Operations Plan 2005-2007 was submitted to DPI in March 2005 and 
approved prior to commencement of pre-stripping of the mine. 
 
Review of compliance of the construction activities with the Mining Lease conditions is 
summarised in the table attached in Appendix C. 

4.3 Water Licences 
Bore Licence Certificates under section 115 of the Water Act 1912 are held for all the 
groundwater bores associated with the Cowal Gold Project. 
 
Refer to Appendix D for the complete list of Bore Licence Certificates as at June 2005. 
 

4.4 Part 3A Permits 
Permits under Part 3A the Rivers and Foreshores Improvement Act 1948 have been obtained 
by Barrick for the construction activities: 
 
Permit No. 703A010055 – for two proposed creek crossings related to the TSR new road; and 
Permit No. 703A010056 – for the installation of a water supply pipeline across Lake Cowal. 
 
Both these stages of the project development have been completed and the construction 
activities complied with the requirements of the Permit conditions. 

4.5 Development Applications and Construction Certificates 
 
Development Applications were submitted to the Bland Shire Council for construction of 
infrastructure and buildings at the Cowal Gold Project site.  The required development consents 
and Construction Certificates were obtained for the mine administration buildings, contractor 
compound facilities and sewage management systems for the temporary facilities at the site. 
 
Construction Certificates have were issued on the 8 December 2004 for Stage 1 Foundations of 
the Reclaim Tunnel Structure, Sag Mill, Ball Mill, Flotation Area, Ring Beams for tanks including 
the diesel tank, Reagent Storage Tank Footing Slab Layout. 
 
Construction Certificate application was lodged with DIPNR for the Mine Fleet Workshop and 
Warehouse on 6 January 2005. Approval was received on 4 April 2005. 
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5. CONCLUSION 
The independent environmental audit of the months 12 to 18 of the construction of the Cowal 
Gold Project was undertaken in June 2005 with the site inspection, document review and 
discussions with relevant project personnel conducted between the 27 June and 1 July 2005. 
Additional information for verification was provided by Barrick personnel and other parties, 
between 1 and 15 July 2005.   
 
The documentation held by Barrick at the Cowal Gold Project site was provided to the auditors 
in an efficient manner and made the verification of compliance with the conditions of approval 
and other statutory approvals a straight forward exercise. 
 
The documentation, reporting and activities at the Cowal Gold Project for the third six month 
period of construction demonstrated a high degree of compliance with the conditions attached 
to the development consent, licenses and approvals granted to Barrick for the project. 
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Glossary of Terms 
 
 
  
  
  
AEMR Annual Environmental Management Report 
AR Annual Return – EPA 
Barrick Barrick Australia Limited 
BCA Building Code of Australia 
BL Bore Licence (granted by DLWC) 
BSC Bland Shire Council 
CEMCC Community Environmental Monitoring and Consultative Committee 
CGP Cowal Gold Project 
CN Cyanide 
CNWAD Cyanide weak acid dissociable 
CPCC Cowal Project Coordinating Committee 
DA Development Application 
DEC Department of Environment and Conservation (includes the former EPA 

and NPWS) 
DIPNR Department of Infrastructure, Planning and Natural Resources (includes 

former DoP and DLWC) 
Director-General Director-General of DIPNR 
DLWC Department of Land and Water Conservation (now part of DIPNR) 
DMR Department of Mineral Resources (now part of DPI) 
DoP 
DPI 

Department of Planning 
Department of Primary Industries (includes Mineral Resources) 

DSC Dam Safety Committee 
EIS Environmental Impact Statement – Cowal Gold Project 1998 
EPA Environment Protection Authority (now part of DEC) 
EPL Environment Protection Licence 
ETBC Employment Training and Business Committee 
LCFL Lake Cowal Foundation Limited 
NPWS  National Parks and Wildlife Service (now part of DEC) 
NTP Native Title Party 
RTA Roads and Traffic Authority 
SIS Species Impact Statement 
TSR Travelling Stock Route 
WAD Weak acid dissociable 
WCC Wiradjuri Condobolin Corporation 
WCC&HC Wiradjuri Condobolin Culture and Heritage Company 
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APPENDIX A MINISTER’S CONDITIONS OF APPROVAL 
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Appendix A 
Development Consent – Minister’s Conditions of Approval (MCoA) 
 
MCoA 

No. 
Consent Condition Audit Evidence Compliance Comments 

1. GENERAL    

1.1 Adherence to terms of DA, EIS, SIS, etc.    

 Modification 4 August 2004 
The development is to be carried out generally in accordance with 
the EIS dated 13 March 1998, including the Statement of Intent by 
North Gold (WA) Ltd, and prepared by Resource Strategies, as 
amended by the plans in Appendix 2 of this consent, and all other 
relevant documentation, including the Applicant’s primary 
submission, and submission in reply to the Commission of Inquiry, 
as may be modified by the conditions set out herein. 

 Yes July 2004 
The Cowal Gold Project is being developed in accordance 
with the EIS, Commission of Inquiry submissions, the 
Minister’s Conditions of Approval (MCoA) and 
Modifications to the Development Consent of the 
Environment Planning and Assessment Act 1979. 

1.2 Period of Approval/Project Commencement    

 (i) The development consent ends on the date which is 21 years 
from the date of the mining lease approval. 

• Letter from DMR Mining 
Application No. 45 – Cowal Gold 
Project, 18 June 2003 

Noted July 2004 
The mining lease (ML 1535) approval was granted with 
conditions on 13 June 2003. 

 (ii) At least one month prior to the commencement of construction, 
or within such period as agreed by the Director-General, the 
Applicant shall submit for the approval of the Director-General a 
compliance report detailing compliance with all the relevant 
conditions that apply prior to the commencement of 
construction.   

Development Consent Compliance 
Report 22 Dec 2003 
Supplement to Compliance Report, 
7 April 2004 
 

• Letter from DIPNR re Pre-
Construction Compliance Report 
22 Dec 2003. 

Yes July 2004 
Pre-Construction Compliance Report submitted to DIPNR 
by Blake Dawson Waldron (BDW) lawyers acting for 
Barrick, and approved by the Director-General on 22 Dec 
2003. 
A supplementary Compliance Report was submitted on 7 
April 2004 related to transfer to the Crown for the new 
TSR of Lot 10 in DP1059150 occurred on 31 March 2004. 
Construction activities for the project commenced on 12 
Jan 2004. 

 (iii) At least one month prior to commissioning of the ore processing 
plant, or within such period as agreed by the Director-General, 
the Applicant shall submit for the approval of the Director-
General a compliance report detailing compliance with all the 
relevant conditions that apply prior to the commissioning of the 
ore processing plant. 

 N/A July 2004 
The commissioning of the ore processing plant is planned 
for 4th quarter 2005. 
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 (vi) If construction works have not commenced within two years of 
this development consent, the Applicant shall provide an annual 
report on the status of the project and any major changes to the 
environmental conditions of the site.  If required, the first report 
shall be provided to the Director-General on the second 
anniversary of the granting of this consent. 

• Letter from DIPNR re Application 
under Section 95B of the EP&A 
Act, 12 May 2004 

Noted July 2004 
Extension of the lapsing period was granted until 
December 2004.   
Construction works started in January 2004. 

1.3 Dispute Resolution    

 In the event that the Applicant and the BSC or a Government 
agency, other than the Department of Urban Affairs and Planning, 
cannot agree on the specification or requirements applicable under 
this consent, the matter shall be referred by either party to the 
Director-General or if not resolved, to the Minister for Urban Affairs 
and Planning, whose determination of the disagreement shall be 
final and binding on the parties. 

 Noted  

1.4 Security Deposits and Bonds    

 Security deposits and bonds will be paid as required by DMR under 
mining lease approval conditions. 

Security Certificate No. 
5034063002, Citigroup 

Yes A Security deposit of $250,000 was lodged in June 2003 
as part of the ML approval and the remaining $11,750,000 
as specified in the Mine Lease approval, was lodged by 
BDW for Barrick in March 2004. 

 (iv) Date of commencement of construction works and date of 
commissioning of the ore processing plant are to be notified in 
writing to the Director-General and BSC, at least two weeks 
prior to commencement of construction works and 
commissioning of the ore processing plant respectively. 

• Letter from BDW to Director-
General re Notice of 
Commencement of Works, 24 Dec 
2003 

• Letter from BDW to BSC re Notice 
of Commencement of Works, 24 
Dec 2003 

Yes July 2004 
The commencement of construction was notified to the 
Director-General and BSC 0n the 24 December 2003 and 
construction activities started on 12 January 2004. 
Notification of commissioning of the ore processing plant is 
planned to commence in 4th quarter 2005 

 (v) No mine construction activity is to occur until the relevant 
approvals under the Environmental Planning and Assessment 
Act 1979 have been obtained for the construction of the 
transmission line from Temora to the mine site and the mine 
access road upgrade. This condition does not require approval 
to be obtained under the Environmental Planning and 
Assessment Act 1979 in relation to any rail crossing before mine 
construction activities can commence. 

Approval under Section 115(B) in 
relation to the Temora to Cowal 
132KV Transmission Line, 3 Aug 
1999 
 
Bland Shire Council Decision 
Notification of Approval of Cowal 
Gold Project Access Road Upgrade, 
21 April 1999 

Yes July 2004 
Approval under Part 5 of the EP&A Act of the Temora 
Transmission Line was granted to Great Southern Energy 
Aug 1999. 
A Part 5 Approval under the EPA Act for the mine access 
road approved on 21 April 1999.   
The Bland Shire Council (BSC) granted approval for the 
upgrade of the access road to the Cowal Gold Project: 
MR57 North West Wyalong/Wamboyne Road; Blow 
Clear/Lake Cowal Road; Lake Cowal/Wamboyne Road; 
and Public Road adjoining West Wyalong/Burcher Railway  
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2. MINE MANAGEMENT    

2.1 Mine Management Plan, Operations and Methods    

 The Applicant shall submit to and have accepted by the DMR, a 
Mining Operations Plan in accordance with current guidelines 
issued by DMR, prior to commencement of mining.  The Plan 
covers mining operations for a period of up to seven years. 

Cowal Gold Project 2005-2007 
Mining Operations Plan, March 2005 
Letter from DMR re Mining 
Operations Plan – meets the 
Department’s requirements, 18 Mar 
2005 
Letter to DPI re Submission of two 
hard copies of Cowal Gold Project 
Mining Operations Plan, 22 March 
2005 

Yes July 2004 
An Initial Mining Operations Plan was prepared for the 
Cowal Gold Project in March 2004, as required by 
condition 25(9) of the Mining Lease No.1535 conditions. 
The Mining Operations Plan for the project will be prepared 
prior to commencement of mining. 
June 2005 
The 2005-2007 Mining Operations Plan was submitted to 
DPI-Mineral Resources in March 2005 and approved.  Two 
hard copies of the final Mining Operations Plan were 
submitted to DPI on 22 March 2005. 

2.2   Ore, Waste and Concentrate Production 
 The Applicant shall not transport ore or other excavated materials 

not required for either construction or maintenance works from 
other mines or locations to the mine site without the written 
approval of the relevant councils. 

 Noted July 2004 
No ore or excavated materials from other mines or 
locations have been transported to the Cowal Gold Project 
site. 

2.3 Mine and Public safety    

 The Applicant shall secure the mine site as described in section 
2.10.5 of the EIS.  The fence for the MLA boundary shall be 
designed to minimise the impact on water birds and aquatic 
species.   

(Refer also to condition 5.4(b) (ii)). 

 Yes July 2004 
A 1.3m wire strand fence has been erected around the 
Mining Lease Area in accordance with the design 
requirement.    

3. LAND AND SITE ENVIRONMENTAL MANAGEMENT    

3.1 Appointment of Environmental Officer    

 (i) The Applicant shall employ an Environmental Officer to 
exclusively work for the Cowal gold mine and no other mine, whose 
qualifications are acceptable to the DMR who shall report to the 
Mine Manager.  The Officer shall be employed throughout the life of 
the mine, and shall: 

Letters to DMR, EPA, NPWS, 
DLWC, BSC and CEMCC re 
Appointment of Environmental 
Officer 24 Nov 2003 
Letter from DMR Ref L03/0324 
Acceptance of Environmental 
Officer, 27 Nov 2003 
Job Description – Environmental 
Officer Cowal Gold Project 

Yes July 2004 
DIPNR, DMR, EPA, NPWS, DLWC and BSC were notified 
on 16 July 2003 of Mr Blaxland's appointment to the 
position of Environmental Officer.  
Mr Blaxland's qualifications were communicated to and 
agreed to by DMR.   
The duties and responsibilities outlined in the Job 
Description for the Environmental Officer address the 
requirements of MCoA 3.1 
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 (ii) The Applicant shall notify the Director-General, DMR, EPA, 

NPWS, DLWC, BSC and the CEMCC (refer condition 8.7) of the 
name and contact details of the Environmental Officer upon 
appointment and any changes to that appointment. 

 Noted 
 

 
  

3.2 Environmental Management Plans    

 The Applicant shall prepare the following environmental 
management plans: 

  

 • Archaeology and cultural management plan (refer condition 3.3) Yes 

 • Fauna management plan (refer condition 3.4) Yes 

 • Erosion and sediment control plan (refer condition 3.5(a)) Yes 

 • Soil stripping management plan (refer condition 3.5(b)) Yes 

 • Landscape management plan (refer condition 3.8) Yes 

 • Bushfire management plan (refer condition 3.9) Yes 

 • Land management plan (refer condition 3.11(i)) Yes 

 • Compensatory wetland management plan (refer condition 
3.11(v)) 

Yes 

 • Site water management plan (refer condition 4.1) Yes 

 • Cyanide management plan (refer condition 5.3(b)) N/A 

 • Hazardous waste and chemical management plan (refer 
condition 5.8) 

Yes 

 • Dust management plan (refer condition 6.1) Yes 

 • Blast management plan (refer condition 6.3) Yes 

 • Noise management plan (refer condition 6.4(b)) Yes 

 • Traffic Noise Management Plan (refer condition 6.4(c)) 

Refer to the relevant conditions re 
documentation verification/comment. 
 
 

Yes 

July 2004 
Environmental management plans were prepared and 
approved prior to being put on display at Bland Shire 
Council Library within 2 weeks of their approval by the 
relevant government authorities: 
• Heritage Management Plan 
• Indigenous Archaeology and Cultural Management 

Plan 
• Fauna Management Plan  
• Erosion and Sediment Control Management Plan 
• Soil Stripping Management Plan 
• Landscape Management Plan 
• Bushfire Management Plan 
• Land Management Plan 
• Compensatory Wetland Management Plan 
• Site Water Management Plan 
• Hazardous Waste and Chemical Management Plan 
• Dust Management Plan 
• Noise Management Plan 
• Blast Management Plan 
• Traffic Noise Management Plan 

 The management plans are to be revised/updated at least every 
five years, or as otherwise directed by the Director-General, in 
consultation with the relevant government authorities.  They will 
reflect changing environmental requirements or changes in 
technology/operational practices.  Changes shall be made and 
approved in the same manner as the initial environmental 
management plan.  The plans shall also be made publicly available 
at BSC within two weeks of approval of the relevant government 
authority. 

Letter to DIPNR re amendments to 
Erosion and Sediment Control Plans 
and Soil Management Plan, 21 Dec 
2004 

Noted 
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3.3 Heritage Assessment and Management    

(a) The Applicant shall prior to commencement of construction 
works: 
(i) prepare a Heritage Management Plan (HMP) to address non-

indigenous cultural heritage issues.  The HMP shall be prepared 
in consultation with Bland District Historical Society, BSC, and 
Lake landholders/residents, and to the satisfaction of the 
Director-General; 

Heritage Management Plan Sept 
2003 

• Letter from BSC re European 
Heritage Management Plan, 5 Sep 
2003  

• Letter from DIPNR re Indigenous 
Archaeology and Cultural Heritage 
Management Plan, 11 Nov 2003 

Yes July 2004 
The Heritage Management Plan was prepared by Barrick 
and approved by the Director General on 25 September 
2003.   The Plan was placed on display at Bland Shire 
Council Library on 1 October 2003.   

(ii) prepare an Indigenous Archaeology and Cultural Management 
Plan (IACMP) to identify future salvage, excavation and 
monitoring of any archaeological sites within the DA area prior 
to and during development, and to address Aboriginal cultural 
heritage issues.  The IACMP shall be prepared in consultation 
with NPWS, the Local Aboriginal Land Council, a consultant 
archaeologist, any other stakeholders identified by NPWS, and 
to the satisfaction of the Director-General; and 

Indigenous Archaeology and 
Cultural Management Plan, Oct 
2003 

• Letter from DIPNR re Indigenous 
Archaeology and Cultural Heritage 
Management Plan, 11 Nov 2003 

Yes July 2004 
The Indigenous Archaeology and Cultural Management 
Plan was prepared in consultation with the NPWS, 
Wiradjuri-Condobolin Cultural Heritage Company, and 
Colin Pardoe (consultant archaeologist) and approved by 
the Director General on 11 November 2003.  The Plan was 
placed on display at Bland Shire Council Library on 20 
November 2003. 

 

(iii)retain a Cultural Heritage Officer approved by the West Wyalong 
Local Aboriginal Land Council who is to be available on site 
during construction earthworks; and 

 
The Applicant shall, prior to the commencement of construction 

• Letter from Barrick – Letter of 
Appointment – Professional 
Services from Wiradjuri 
Condobolin Corporation, 6 Nov 
2003 

Yes July 2004 
Barrick entered an agreement with the Wiradjuri 
Condobolin Corporation for the provision of cultural 
heritage officer(s) during construction earthworks.   
The agreement has been approved by the West Wyalong 
Aboriginal Land Council.   
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3.3 works in a particular part of the DA area, submit to and have 

approved by the Director-General of NPWS, a Consent to Destroy 
application under Section 90 of the National Parks and Wildlife Act 
1974 in relation to that particular part of the DA area for Aboriginal 
archaeological sites that have been identified to be damaged or 
destroyed a s a result of the development prior to consent and/or by 
the IACMP. 
(iv) submit to and have approved by the Director-General of NPWS, 

a Consent to Destroy application under section 90 of the 
National Parks and Wildlife Act 1974 for Aboriginal 
archaeological sites that have been identified to be damaged or 
destroyed as a result of the development prior to consent and/or 
by the IACMP. 

Modification 4 August 2004 
Condition 3.3(a)(iv) to be deleted. 

 Yes July 2004 
Section 87 Permit 1361 applied to Lot 23 and 24 and 
Game Reserve – authorised archaeological works, but not 
destruction of aboriginal objects. 
Section 87 Permit 1468 applies to the whole mining lease 
area, plus the water pipeline route and borefield – 
authorises archaeological works but not destruction of 
aboriginal objects. 
Section 90 Consent 1467 applies to the whole mining 
lease area, plus the water pipeline route and borefield – 
authorises destruction of Aboriginal objects after the 
archaeological works required by Permit 1468 have been 
carried out and certified. 
Section 87 Permit 1681 applies to the relocated TSR and 
access road upgrade – authorises archaeological works 
but not the destruction of Aboriginal objects.  
Section 90 Consent 1680 applies to the relocated TSR 
and access road upgrade – authorises destruction of 
Aboriginal objects, after the archaeological works required 
by Permit 1681 have been carried out and certified.  
June 2005 
No additional consents to Destroy under s90 required for 
the site activity areas. 
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3.4 Flora and Fauna Assessment and Management    

(a) The Applicant shall prior to commencement of construction 
prepare a fauna management plan to cover the mining lease 
area and monitoring of bird breeding areas as identified by the 
Applicant in consultation with NPWS.  The plan shall be 
prepared in consultation with NPWS, NSW Fisheries and EPA, 
and be to the satisfaction of the Director-General.  The plan 
shall include, but not be limited to: 

Flora and Fauna Management Plan, 
Oct 2003 
Letter from NPWS re Draft Flora and 
Fauna Management Plan, 10 Oct 
2003 
Letter from DMR Ref L03/0324 re 
Draft Flora and Fauna Management 
Plan 14 Oct 2003 
Letter from EPA re Draft Flora and 
Fauna Management Plan 21 Oct 
2003 
Letter from NSW Fisheries re Flora 
and Fauna Management Plan, 22 
Oct 2003 
Letter from NPWS re Access Road 
Upgrade Implementation of the 
Threatened Species Management 
Protocol, 5 Nov 2003 
Letter from BSC re Flora and Fauna 
Management Plan, 13 Nov 2003 
Letter from DIPNR re Flora and 
Fauna Management Plan 13 Nov 
2003 

Yes July 2004 
The Flora and Fauna Management Plan was prepared by 
Barrick and approved by the Director General on 30 
October 2003.  The Plan was placed on display at Bland 
Shire Council Library on 13 November 2003.   

 

(i) methods for monitoring daily and seasonal fauna usage of 
tailings dams (eg. species, number, location, habits), and 
whether deaths or other effects or incidents are occurring.  
Usage of the tailings dams shall be reported to the EPA and 
NPWS on a six monthly basis, unless otherwise directed by the 
Director-General; 

Flora and Fauna Management Plan 
Section 4 

N/A July 2004 
Methods will be implemented when the tailings storage 
facilities are constructed and tailings placement is 
commenced. 
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(ii) development of a protocol for the reporting of any deaths or 

other incidents involving native fauna on the mining lease to the 
DMR, EPA, and NPWS, and in the case of fish, NSW Fisheries, 
within 24 hours (or next working day), and to the CEMCC (refer 
condition 8.7) as soon as practicable.  The Applicant shall 
maintain a record of any wildlife deaths or other incidents and 
this record shall be provided in the AEMR (refer condition 9.2); 

Flora and Fauna Management Plan 
Section 6.1 and 6.2 
Letter to DEC/NPWS/DPI re Grey-
crowned Babbler chicks – western 
section of Old Game Reserve, 6 Aug 
2004 
Letter to DEC/NPWS/DPI re Magpie 
chicks – borrow pit site, 13 Oct 2004 
Letter to DIPNR re Fauna Incident 
Report – Tiger Snake, 19 Oct 2004 
Letter to DIPNR re Fauna Incident 
Report – Lizard, 19 Oct 2004 
Letter to DEC/NPWS/DPI re Tiger 
Snake – haul road area, 22 Oct 
2004 
Letter to DEC/NPWS/DPI re Grey-
crowned Babbler chick – southern 
Tailings Storage Facility area, 23 
Oct 2004 
Letter to DEC, DPI, DIPNR re Dead 
Galah in Haul Road Area, 17 June 
2005 
 
Letter to DEC, DPI, DIPNR re Dead 
Emu Caught in Boundary Fence, 13 
May 2005 
 
Letter to DEC, DPI, DIPNR re Dead 
Galah in Haul Road Area, 6 May 
2005 

Yes July 2004 
No native fauna deaths were reported to have occurred on 
the ML as a result of project activities to the time of this 
audit. 
January 2005 
Fauna Incident Notifications were provided to DEC on four 
occasions between July 2004 and January 2005. 
June 2005 
Three Fauna Incident Notifications were submitted to DEC 
between January and June 2005 related to two galah 
deaths and one incident involving an emu.   

(iii) provision for fauna autopsy facilities to enable the cause of any 
deaths to be quickly determined.  The protocol required in sub 
clause (ii) above shall also detail collection and autopsy of 
fauna.  This shall include but not be limited to collection and 
recording procedures, autopsy procedures and laboratory tests. 

Flora and Fauna Management Plan 
Section 6.3 
Report on Emu death, 16 May 2005 
Report on Galah, 6 May 2005 
Report on Galah, 16 June 2005 

 
Yes 

January 2005 
Subject fauna are transported to West Wyalong Veterinary 
Clinic for examination.  An autopsy report has been 
prepared for each specimen submitted to the Clinic. 
June 2005 
Three fauna reports have been prepared by the West 
Wyalong Veterinary Clinic during the period January to 
June 2005 related to the incidents involving two galahs and 
an emu in May and June 2005. 
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(iv) provision of contingency measures for reducing cyanide levels 

in the tailings dams in the event it is established that fauna 
deaths are occurring from cyanide in tailings dam water (refer 
also condition 5.3(c)); 

Flora and Fauna Management Plan 
Section 8 

Noted  

(v) development of effective mechanisms to keep fauna and 
avifauna away from the tailings storages, which shall include, 
but not be limited to: 
- minimising area of open water in the tailings dams; 
- fencing to prevent both medium and large fauna, terrestrial and 
amphibians, from entering the area.  Mesh will have holes no 
greater than 5cm in diameter; 
- making the area non conducive to the establishment of wildlife 
habitats, as far as possible; 
- use of netting where practical; and 
- use of current best practice for avifauna deterrence; 

Report on the Interaction of Fauna 
with the Tailings Storage Facilities - 
Cowal Gold Project, Donato 
Environmental Services,  June 2004. 
Flora and Fauna Management Plan 
Section 3 
Implementation Plan to Protect 
Fauna from Interactions with the 
Tailings Storage Facilities, February 
2005 
Letter to DEC re Implementation 
Plan to Protect Fauna from 
Interactions with the Tailings 
Storage Facilities, February 2005 

N/A July 2004 
Preliminary report on the implementation of the program to 
keep fauna away from the tailings dam and record fauna 
usage of the tailings dams through observation and 
monitoring.  
January 2005 
The Report on Interaction of Fauna with the Tailings 
Storage Facilities was accepted by the DEC.  Barrick are 
preparing an Implementation Plan for the practices, 
monitoring and actions identified in the report. 
June 2005 
The Implementation Plan to Protect Fauna from 
Interactions with the Tailings Storage Facilities was 
submitted to the DEC as required by February 2005 and 
was approved by DEC. 

    

(vi) development of plans for the rescue and rehabilitation of wildlife 
that may become bogged/sick/trapped in the tailings dams or 
elsewhere within the mining lease area; 

Flora and Fauna Management Plan 
Section 5 

Noted  
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(vii) methods to conserve and enhance wildlife values around Lake 

Cowal, within the mine lease area, including protection and 
enhancement of existing retained habitats; 

Flora and Fauna Management Plan 
Section 9 

Yes July 2004 
Some vegetation enhancement has been carried out 
outside of the ML but no action has yet been implemented 
within the lease area. 
No rocks and/or logs have been dispersed within Remnant 
Vegetation Enhancement Program (RVEP) areas to date, 
but hollows and logs have been stockpiled from the initial 
cleared sites for use. 
January 2005 
12,000 trees have been planted within the ML boundary. 
Some cleared trees have been placed on the northern side 
of the ML as part of the habitat enhancement. 
Some have also been placed within the compensatory 
wetland area. 
June 2005 
Follow-up assessment of the trees planted within the 
boundary is planned in August to determine survival and 
growth following the drought conditions between February 
and June 2005.   Further planting or replacement will be 
determined for the spring season following the 
assessment. 

    

(viii) provision to continue fauna and flora, fish, and aquatic 
invertebrate monitoring of the Lake Cowal region as 
documented in the EIS and SIS including investigation of fauna 
deaths off the Mine Site if requested by the Director-General 
where it is considered the deaths are attributable to activities on 
the Mine Site; 

Surface, Groundwater, 
Meteorological and Biological 
Monitoring Program 

Yes  

(ix) details to relocate any threatened species and/or its habitat 
away from disturbed areas that are created by mine operations.  
This will include placement and maintenance of suitable types 
and numbers of artificial roosting boxes for bats such as the 
Greater Long-eared Bat and other animals (eg birds/possums) 
in undisturbed areas of the mine site; 

Flora and Fauna Management Plan 
Section 10 

Yes  

(x) details of monitoring the mine’s impacts particularly on birdlife in 
bird breeding areas identified by the Applicant in consultation 
with NPWS, threatened fauna and flora, and fish and aquatic 
invertebrates around Lake Cowal, and outline contingency 
measures should impacts be identified as occurring. 

Flora and Fauna Management Plan 
Section 11 

Yes  
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(b) The Applicant shall also implement a Threatened Species 

Management Protocol as outlined in Appendix 9 of the 
Department of Urban Affairs and Planning’s primary submission 
to the Commission of Inquiry, which will include provisions for 
targeted searches prior to construction and proposed mitigation 
measures where threatened flora or fauna species are found. 

Threatened Species Management 
Protocol Appendix A Flora and 
Fauna Management Plan October 
2003 
Letter from NPWS re Draft 
Threatened Species Management 
Protocol, 17 Oct 2003 
Letter from DIPNR re Protocol, 30 
Oct 2003 

Yes July 2004 
A Threatened Species Management Protocol was 
prepared by Barrick and approved by the Director General 
on 30 October 2003.   
During the implementation of the Vegetation Clearance 
Protocol, 24/25 June 2004, a number of Grey-crowned 
Babblers were observed on site. This is a threatened 
species under the NSW Threatened Species 
Conservation Act. In accordance with the Threatened 
Species Management Protocol (TSMP) the Threatened 
Species Management Strategy (TSMS) phase of the 
TSMP was initiated. 

3.5 Prevention of Soil Erosion    

The Applicant shall prepare prior to commencement of construction 
works, in consultation with DLWC and EPA and to the satisfaction 
of the Director-General: 

    

(a) an erosion and sediment control management plan for the DA 
area which meets the requirements of EPA and DLWC.  The 
plan shall include, but not be limited to: 

Erosion and Sediment Control 
Management Plan Sep 2003 

• Letter from EPA re Draft Erosion 
and Sediment Control 
Management Plan 25 Sep 2003 

• Letter from DMR re Draft 
Erosion and Sediment Control 
Management Plan 14 Sep 2003 

• Letter from DMR re Draft 
Erosion and Sediment Control 
Management Plan 1 Oct 2003 

• Letter from BSC re Draft Erosion 
and Sediment Control 
Management Plan, 1 Oct 2003 

• Letter from EPA re Erosion and 
Sediment Control Management 
Plan, 20 Apr 2004 

• Letter from DMR re Draft 
Erosion and Sediment Control 
Management Plan 29 April 2004 

Yes July 2004 
The Erosion and Sediment Control Management Plan for 
the DA area was prepared by Barrick and approved by the 
Director General on 1 October 2003. 
 
Specific Erosion and Sediment Control Management Plans 
are prepared for each stage of the construction works and 
submitted to EPA and DLWC for approval prior to 
commencement of that stage of the works.   
 
Erosion and sediment control plans have been prepared 
and approved for the following areas: 
• Travelling Stock Reserve Road Construction, Gilbert & 

Associates, 18 December 2003 
• Water Supply Pipeline, 20 April 2004 
• Preliminary Earthworks for Mine Development Works 

(Isolation Bunds, Northern Tailings Storage Facility, Soil 
Stockpiles, External Drainage System, Internal Drainage, 
Mine Access Road, Tailings Service Corridor), URS, 23 
April 2004 

• Pit Dewatering Works (Dewatering Bores for Open Pit), 
URS, 23 April 2004 

• Contained Water Storage Facilities, URS 10 June 2004 
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  • Letter from EPA re Draft Erosion 

and Sediment Control 
Management Plan 14 May 2004 

• Letter from EPA re Draft Erosion 
and Sediment Control 
Management Plan 10 June 2004 

• Letter from DMR Ref L03/0324 
re Draft Erosion and Sediment 
Control Management Plan 18 
June 2004 

• Letter from EPA re Draft Erosion 
and Sediment Control 
Management Plan 23 June 2004  

• Letter to DEC re Amendments to 
Erosion and Sediment Control 
Plan and Site Water 
Management Plan, 28 Oct 2004 

• Letter from DEC re 
Amendments, 1 Dec 2004 

• Letter to DIPNR re Amendments 
to SWMP and ESCMP, 10 Dec 
2004 

• Letter from DIPNR re 
Amendments to SWMP and 
ESCMP, 21 Dec 2004 

 

 • Process Plant Area grubbing and topsoil removal Stage 
1 approved for commencement of works. 

 (i) details of temporary and permanent sediment and erosion 
control systems to be used during both mine construction and 
operation, including for earthworks associated with 
landscaping;  

(ii) details of salinity management; and 
(iii) a program for reporting on the effectiveness of the sediment 

and erosion control systems and performance against 
objectives contained in the approved erosion and sediment 
control management plan, and EIS; 

Erosion ands Sediment Control 
Management Plan Sections 3, 4 and 
5 
Erosion ands Sediment Control 
Management Plan Section 6 
Erosion ands Sediment Control 
Management Plan Section 11 

Yes July 2004 
The silt curtain around the construction area for the 
temporary isolation bund has been installed in accordance 
with the Erosion and Sediment Control Plan.  The 
installation of a boom on the lake side of the temporary 
isolation bund has not been installed as there is no water in 
Lake Cowal at the time of the audit. 
Regular inspections of the mining lease boundary fences 
and sediment controls are conducted by Security 
personnel. 
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(b)  a soil stripping management plan for the DA area to the 

requirements of DMR and DLWC which shall include, but not 
be limited to: 

Soil Stripping Management Plan 
Aug 2003  
Erosion ands Sediment Control 
Management Plan Section 7.1 

• Letter from DMR re Draft Soil 
Stripping Management Plan 25 
July 2003 

• Letter from EPA re Draft Soil 
Stripping Management Plan 28 
July 2003 

• Letter from BSC re Draft Soil 
Stripping Management Plan, 6 Aug 
2003 

Yes July 2004 
The Soil Stripping Management Plan for the DA area was 
prepared by Barrick and approved by the Director General 
on 1 August 2003.  The Plan was placed on display at 
Bland Shire Council Library on 6 August 2003.   

(i)   details of the management of soil stockpiles, soil stripping 
techniques and scheduling; and 

 
 
 
 
 
 
(ii)   a program for reporting on the effectiveness of the soil stripping 

methods and performance against objectives contained in the 
soil stripping management plan, and EIS. 

Erosion ands Sediment Control 
Management Plan Section 7  
Erosion ands Sediment Control 
Management Plan Section 11 
CGP Mining Operations Plan 2005-
2007 
Initial Mining Operations Plan – 
Cowal Gold Project, March 2004 
 
Infill Sampling and Results CGP 
Environment File June 2005 

Yes 
In progress 

July 2004 
The required topsoil stockpile database is being 
established and will become operational when permanent 
stockpiles are established. To date there have been only 
temporary stockpiles required as the stripped material is 
being used in construction of the Temporary Isolation 
Bund. 
Infill testing of site soils is being carried out and recorded 
by URS who are managing initial earthwork activities with 
overview by Barrick personnel. 
June 2005 
Pre-stripping of the mine area started in April 2005 in 
accordance with Section 3.3.1.3 of the Mining Operations 
Plan. 
Drilling and sampling and monitoring of materials for infill is 
being conducted to determine salinity levels and 
segregation of the low salinity material with stockpiling for 
reuse in rehabilitation of the waste dumps. 

3.6 Site Rehabilitation Management    

 The Applicant shall carry out rehabilitation of all mine areas in 
accordance with the requirements of the Mining Operations Plan of 
the DMR (refer condition 2.1), and EIS, particularly Section 5. 

EIS Section 5 
Initial Mining Operations Plan, 
March 2004 
Mining Operations Plan 2005-2007 
Section 4, March 2005 

Noted 
 

June 2005 
The Mining Operations Plan for 2005 to 2007 was 
submitted to DPI in March 2005. 

3.7 Visual Amenity and Landscaping    



Cowal Gold Project
Independent Environmental Audit – Minister’s Condition of Approval 8.8

 

  

trevor brown & associates  O 
applied environmental management consultants  
 
 

aemc 
 The Applicant shall prior to commencement of construction works 

prepare and submit for the approval of BSC a detailed landscape 
management plan prepared by a suitably qualified person.  The 
plan shall include, but not be limited to: 

Landscape Management Plan, Aug 
2003 

• Letter form DMR re Draft 
Landscape Management Plan 19 
Aug 2003 

• Letter from BSC re Draft 
Landscape Management Plan 26 
Aug 2003 

• Letter from BSC re Landscape 
Management Plan, 1 Sep 2003 

Yes July 2004 
A landscape management plan was prepared and 
approved by DMR and BSC in August 2003.  The Plan was 
placed on display at Bland Shire Council Library on 4 
September 2003. 

 (i) provision for the establishment of trees and shrubs on areas 
identified as necessary by BSC for the maintenance of 
satisfactory visual amenity from outside the mine site.  Such 
landscaping shall have regard for reducing impacts of night 
lighting on wildlife and nearby residences; 

Landscape Management Plan 
Section 4 

N/A  

 (ii) details of the visual appearance of all buildings, structures, 
facilities or works (including paint colours and specifications).  
Buildings and structures shall be designed and constructed so 
as to blend as far as possible with the surrounding landscape; 
and 

Landscape Management Plan 
Section 5 

Yes  

 (iii) details, specifications and staged work programs to be 
undertaken, maintenance of all landscape works and 
maintenance of building materials and cladding. 

Landscape Management Plan 
Section 5 

N/A  

3.8 Bushfire and other Fire Controls    

 The Applicant shall: 
(a) prior to commencement of construction works prepare and 

submit for the approval of BSC, a bushfire management plan as 
outlined in section 6.4.4 of the EIS; and 

Bushfire Management Plan, Aug 
2003 

• Letter from DMR Ref L03/0324 
re Draft Bushfire Management 
Plan 28 July 2003 

• Letter from BSC re Draft 
Bushfire Management Plan, 5 
Aug 2003 

Yes July 2004 
A Bushfire Management Plan was prepared and the plan 
approved by DMR and BSC on 24 July 2003.  The Plan 
placed on display at Bland Shire Council Library on 5 
August 2003. 
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 (b) provide adequate fire protection works on-site.  This shall 

include one (1) emergency fire fighting unit on site. 
 (Refer also condition 5.4(a)(i)). 

 
Plate 1: Two Emergency fire fighting 
units at CGP administration area 
July 2004 

Yes July 2004 
There are two emergency fire tenders of approximately 
1000 L each on site located at the temporary 
administration area. 
Two staff personnel are members of local Rural Fire 
Service and are trained. Other employees in the fire 
response unit will be trained as time and the increasing 
workforce allow. 
The Emergency Services Co-operation Agreement is not 
yet in place. 
The Fire Trail register has been set up and is on the 
computer network. 
January 2005 
A Category 7 fire tender has been commissioned and is on 
site. 

  

 
Plate 2: CGP Fire Tender January 
2005 

 The Emergency Response Team has received training by 
the Rural Fire Service in fire fighting techniques. 
June 2005 
A Memorandum of Understanding has been prepared 
between the NSW Rural Fire Service and Barrick, and is 
expected to be finalised in July 2005. 
The Operations Emergency Plan is in draft form following 
the conduct of a risk assessment.  The Operations 
Emergency Plan is to be prepared for submission in 3rd 
quarter 2005. 

3.9 Other Land Covenants and Agreements    

 (a) Relocation of Game Reserve 
The Applicant shall prior to the commencement of construction 
works relocate the existing game reserve in consultation with BSC, 
DLWC, NPWS, NSW Fisheries, and lake residents and users as 
identified by BSC.  Where public access arrangements are to be 
provided they shall be completed no later than the time of the 
reserve’s relocation, to the requirements of BSC and DLWC.  The 
total size of the new reserve(s) shall be no smaller than the existing 
reserve. 

 Yes July 2004 
Barrick has relocated a reserve external to the mining 
lease for "public access" and "environmental protection" on 
7 November 2003.   
The reserve maintains public access to the lake and has 
an area of 123.4ha.   
The "Game Reserve" status of the Crown land within ML 
1535 was revoked on 19 December 2003. 
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(b) Relocation of Travelling Stock Route 
The Applicant shall, prior to the commencement of construction 
works on the Travelling Stock Route (TSR), relocate the TSR in 
accordance with the EIS and the requirements of BSC, Department 
of Infrastructure, Planning and Natural Resources (DIPNR) and the 
Condobolin Rural Lands Protection Board, and should include 
appropriate fencing and stock watering facilities. 

Letter from BDW re TSR 7 April 
2004 
Part 3A Permit No. 703A01055 
under the Rivers and Foreshores 
Improvement Act 1948 

 
Plate 3 – new TSR alignment 
established in 2004 

Yes July 2004 
Barrick obtained the requirements of BSC, DIPNR and the 
Condobolin Rural Lands Protection Board for the relocation 
of the TSR.   
The new road and TSR works were completed in the 1st 
quarter 2004, and Barrick transferred the land for the new 
TSR to the Crown as Lot 100 DP 1059150. 
This satisfies the requirement of condition 3.9(b) and 
closes the issue of dedication of the land for the TSR to the 
Crown, as reported in the Pre-Construction Compliance 
Report 22 December 2003. 

(c) The Applicant is to ensure that all applications for road closures 
are finalised prior to the commencement of construction works 
on the land comprising the existing public roads which are to be 
closed. This will include the relocation of the public roads in use 
prior to commencement of construction works on the land 
comprising the existing public roads which are to be closed. 

• Letter to BSC from Barrick re 
Closure of Council Roads, 
undated. 

• Orange Office - Notification of 
Closing of a Road, NSW 
Government Gazette, 16 April 
2004 

Yes July 2004 
Barrick requested BSC to proceed with the lodgement of 
road closure application with the Department of Lands for 
the closure of Road 1 (a public road within TSR17085 
parallel to the western shore of Lake Cowal) and Road 2 
(an unformed public road adjacent to the northern 
boundary of Portion 44. 
The road closures were gazetted in April 2004. 

3.10  Land Management    
 The Applicant shall: 

(A) (i) prior to commencement of construction works prepare a 
Land Management Plan for all its land holdings to provide for 
proper land management in consultation with DLWC, NSW 
Agriculture, and BSC, and to the satisfaction of the Director-
General .  The plan shall be consistent with the fauna 
management plan (condition 3.4) and shall include, but not be 
limited to: 

 
(a) pastures and remnant vegetation management; 
(b) control of vermin and noxious weeds as required by the Rural 

Lands Protection Authority, the Prickly Pear Authority and other 

Land Management Plan Oct 2003 

• Letter from DMR re Draft Land 
Management Plan 10 Oct/03 

• Letter from BSC re Draft Land 
Management Plan, 24 Oct/03 

• Letter from NSW Agriculture re 
Weed Management Plan, 17 Oct 
2003 

Land Management Plan Sections 4 
and 5 
Land Management Plan Sections 6 

Yes July 2004 
A Land Management Plan was prepared by Barrick, 
approved by the Director General in October 2003 and 
placed on display at Bland Shire Council on 5 November 
2003. 
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relevant authorities;  

(c) integration of the latest versions of the Jemalong Land and 
Water Management Plan and the Lake Cowal Land and Water 
Management Plan; and 

(d) feral animal control. 

and 7 
Land Management Plan 2003 
 
Land management Plan 2003 
Section 7 

 (ii) prior to commencement of construction works prepare a 
Compensatory Wetland Management Plan. in consultation with 
NPWS, NSW Fisheries, DLWC, Lake Cowal Landowners 
Association, and Lake Cowal Environmental Trust, and to the 
satisfaction of the Director-General .  The plan shall detail 
compensation measures for the loss of 120 hectares of wetland, 
through the enhancement of at least the equivalent area of 
existing wetland within the mine lease area during operation and 
following closure of the mine.  The plan shall include, but not be 
limited to: 

(a) a definition of wetland which shall be all land up to the high 
water mark of Lake Cowal recognising that river red gum habitat 
is below high water mark; 

(b) measures to manage the enhanced wetlands without adversely 
impacting adjoining private properties; and  

(c) measures to improve habitats for wildlife including waterbirds, 
fish, aquatic organisms etc, in the wetlands covered by the plan. 

Compensatory Wetland 
Management Plan Oct 2003 

• Letter from NPWS re Draft 
Compensatory Wetland Area 
Management Plan, 27 Aug 2003 

• Letter from BSC re Compensatory 
Wetland Management Plan, 1 Oct 
2003 

Compensatory Wetland 
Management Plan Section 4 
Compensatory Wetland 
Management Plan Section 7 
Compensatory Wetland 
Management Plan Section 6 

Yes July 2004 
A Compensatory Wetland Management Plan was and 
approved by the Director General on 25 September 2003 
and placed on display at Bland Shire Council on 1 October 
2003.   

 (B) minimise the removal of trees and other vegetation from the 
mine site and restrict any clearance to the areas occupied by 
the mine activity, buildings and paved surfaces, and those areas 
necessary for fire control in accordance with BSC’s 
requirements, and have regard to the draft Mid-Lachlan 
Regional Vegetation Management Plan (or its final version); 

Flora and Fauna Management Plan 
Section 9.7 

Yes July 2004 
A small number of trees have been removed for the initial 
stages of construction. 
January 2005 
The Vegetation Clearance Protocol has been triggered 
and the Vegetation Clearance Procedure has been 
instigated in the Temporary and Permanent Isolation 
Bunds, Northern Tailings Dam, Internal Access Road and 
Plant Site areas. 

 (C) not locate topsoil stockpiles within any area of Wilga Woodland 
in the DA area as identified in figure 3-13 of the EIS; 

 Noted  

 (D) not disturb any area of Belah Woodland in the DA area as 
identified in figure 3-13 of the EIS. 

 Noted  

 (E) develop a strategy for the long term land use of the DA area on 
decommissioning of the mine site.  The strategy shall include, 
but not be limited to: appropriate land uses within the DA area, 
which may include areas for conservation, agriculture or 

Land Management Plan Section 9.2 
 

N/A  
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recreation, long term management of the area, environmental 
impacts of any uses and maintenance of necessary drainage 
characteristics and other features provided on the site.  The 
strategy for long term land use of the DA area shall be 
submitted by Year 7 of mining operations or five years before 
mine closure, whichever is the sooner, in consultation with 
DLWC, EPA, NPWS, BSC, CEMCC, and to the satisfaction of 
the Director-General. 

Land Management Section 9 

4. WATER MANAGEMENT    
4.1 
/4.2 

Surface Water Management & Ground Water Management    

The Applicant shall: 
(a) prior to the commencement of construction works shall prepare 

a site water management plan in consultation with DLWC and 
EPA, and to the satisfaction of the Director-General, which shall 
include, but not be limited to, the following matters: 

Site Water Management Plan Oct 
2003 

• Letter from DMR re Draft Site 
Water Management Plan 24 Sep 
2003 

• Letter from EPA  re Draft Site 
Water Management Plan 27 Sep 
2003 

• Letter from DIPNR re Site Water 
Management Plan 30 October 
2003 

• Letter from BSC re Site Water 
Management Plan, 4 Nov 2003 

Yes July 2004 
A Site Water Management Plan was prepared, approved 
by the Director General in October 2003 and placed on 
display at Bland Shire Council on 4 November 2003. 

 

(i) management of the quality and quantity of surface and ground 
water within and around the mine site, including water in the up 
catchment diversion system, internal catchment drainage 
system, dewatering bores, Bland Creek Palaeochannel borefield 
and water supply pipeline from the borefield, which shall include 
preparation of monitoring programs as provided by condition 
8.2.; 

Site Water Management Plan 
Section 4 

Yes 
 

July 2004 
Construction of the Up-Catchment Diversion System was 
about to commence at the time of the audit. 
The water supply pipeline had been laid across Lake 
Cowal and the pipeline from the eastern edge of the lake 
to the borefield was being constructed. 
The production bores in the Bland Creek Palaeochannel 
had been established and registered with DLWC. 
January 2005 
The internal drainage system, Up-Catchment Diversion 
System, and settlement ponds have been constructed in 
accordance with the Site Water Management Plan. 
 

 (ii) measures to prevent the quality of water in Lake Cowal or any 
surface waters being degraded below the relevant ANZECC 
water quality classification prior to construction due to the 

Site Water Management Plan 
Section 5 

Yes  
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construction and/ or operation of the mine; 

 (iii) identification of any possible adverse effects on water supply 
sources of surrounding land holders, and land holders near the 
Bland Creek Palaeochannel Borefield as a result of the mining 
operations, and implementation of mitigation measures as 
necessary; 

Site Water Management Plan 
Section 6 

Yes  

 (iv) identification of changes in flood regime on productive 
agricultural land in Nerang Cowal as a result of the mine 
perimeter bund intruding into Lake Cowal, and provision of 
appropriate compensation measures for affected landholders 
based on inundation of productive land caused by the changed 
flood regime; 

Site Water Management plan 
Section 7 

Yes  

 (v) construction and operation of water storages D1 and D4 as first 
flush systems with initial captured run-off waters from the outer 
batters of northern and southern emplacement dumps reporting 
to water storage D6; 

Preliminary Earthworks for Mine 
Development Works (Isolation 
Bunds, Northern Tailings Storage 
Facility, Tailings Service Corridor), 
URS, 23 April 2004 
Contained Water Storage Facilities, 
URS 10 June 2004 

Yes 
In progress 

July 2004 
Construction of the D1 and D4 water storages had 
commenced during the site inspection associated with this 
audit. 
January 2005 
Construction of the D1 and D4 water storages has been 
completed. 

 (vi) measures to manage and dispose of water that may be 
captured behind the temporary perimeter bund during 
construction of that bund; 

Site Water Management Plan 
Section 9 

N/A July 2004 
Construction of the D1 and D4 water storages had 
commenced during the site inspection associated with this 
audit, but no water had been collected due to the dry 
season and lack of rain. 
January 2005 
Construction of the D1 and D4 water storages was 
complete, but no water had been collected due to lack of 
rain. 

 (vii)integration of the latest versions of the Jemalong Land and 
Water Management Plan and the Lake Cowal Land and Water 
Management Plan; 

Site Water Management Plan 
Section 10 

Noted  

 (viii) measures to continue baseline monitoring undertaken prior to 
development consent; 

Surface, Groundwater, 
Meteorological and Biological 
Monitoring Program, Section 4.2 and 
5.2 

Yes July 2004 
Monitoring of groundwater, dust and meteorological 
conditions is being conducted to provide baseline data.  
Surface water monitoring of Lake Cowal will be 
implemented when the lake receives water inflow. 
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(ix) a program for reporting on the effectiveness of the water 

management systems and performance against objectives 
contained in the approved site water management plan, and 
EIS. 

Site Water Management Plan 
Section 12 

Yes Monitoring of the site water management programs will 
occur when there is surface water runoff and/or collection 
of runoff in the water retention ponds/system. 
June 2005 
Water collected in the water retention ponds during June 
2005 will be monitored during the July. 

(b) develop a strategy for the decommissioning of water 
management structures, including water storages both in and 
around the mine site, the water pipeline from the Bland Creek 
Palaeochannel borefield (refer condition 4.4), and long term 
management of final void and Lake protection bund.  The 
strategy shall include, but not be limited to, long term monitoring 
of the water quality in the final void and stability of Lake 
protection bund and void walls, and options for alternate uses of 
the water pipeline.  The strategy for the final void shall be 
submitted by Year 7 of mining operations or five years before 
mine closure, whichever is the sooner, in consultation with 
DLWC, EPA, DMR, and CEMCC, and to the satisfaction of the 
Director-General. 

Site Water Management Plan 
Section 11 

Noted  

(c) (i) construct the Lake protection bund and site water and tailings 
storages to the requirements of DLWC, EPA and DSC; 

 (ii) provide a geotechnical report on pit/void wall 
construction/stability to DMR prior to commencement of 
mining operations and construct pit/void in accordance with 
the requirements of DMR; 

Site Water Management Plan 
Section 4.1 
 
 

Yes 
 
 

Noted 

 

4.3 Catchment Areas and Watercourses    
 The Applicant shall as a landowner have on-going regard for the 

provisions of the latest versions of the Jemalong Land and Water 
Management Plan, Lake Cowal Land and Water Management Plan, 
Mid-Lachlan Regional Vegetation Management Plan, and any future 
catchment/land & water management plans that may become 
relevant to the area. 

Site Water Management Plan 
Section 10 

Noted  

4.4 Water Supply - Bland Creek Palaeochannel water supply    

 (a) The maximum daily extraction of water from the Bland Creek 
Palaeochannel shall not exceed 15ML/day, and not exceed 
3650ML/year.  A total extraction of 30,000ML shall not be exceeded 
for the life of the mine, unless otherwise agreed by the Director-
General, in consultation with DLWC.  All bores from the Bland 
Creek Palaeochannel borefield used for mine purposes must be 

Bore Licence Certificates No. 
70BL229248, 70BL229249, 
70BL229250, and 70BL229251 
(production bores) 
 

N/A July 2004 
Barrick have Bore License Certificates under Section 115 
of the Water Act 1912 for water supply from the Bland 
Creek Palaeochannel. 
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metered. 

 (b) The water pipeline from the Bland Creek Palaeochannel 
borefield to the mine site shall be: 

 (i) constructed in accordance with the requirements of 
DLWC, and in consultation with NSW Fisheries; and 

 (ii) laid in such a way so as not to impede the passage of fish 
or other animals, or interfere with flood behaviour or the 
passage of boats and vehicles. 

Permit under Part 3A of the Rivers 
and Foreshores Improvement Act 
1948 No. 703A010056. 

 
Plate 4:  Pipeline construction to the 
east of the lake above the flood 
levels July 2004. 

 
Plate 5: Pipeline construction across 
Lake Cowal July 2004 

 

Yes July 2004 
The pipeline construction across lake Cowal has involved 
the burial of the pipe 1.5 metres below the surface and 
refilling of the trench with the original excavated material 
and compacted to the original ground level.  
 
The pipeline was being constructed similarly along the 
alignment to the east of the lake towards the production 
bores. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
January 2005 
The pipeline trench had been backfilled and an access 
track along the route had been established to inspect the 
trench and pipeline and for access to the groundwater 
monitoring bores across the lake. 
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Plate 6: Pipeline route January 2005 
following trench rehabilitation 

 (c) The water supply shall be installed with an automatic shut down 
device so water pumping is immediately stopped in the event of 
any pipe rupture.  The water supply shall not be restarted until 
the rupture is located and repaired. 

 Noted  

 (d) Leases or private agreements shall be completed with the 
relevant landholders for the land requirement for pipeline 
infrastructure prior to commencement of water pipeline 
construction. 

• Part 3A Permit Application 24 
March 2004 

• Enclosure Permit No. 353669, 
DLWC 

• Deed of Agreement for Pipeline 
Easement, 19 June 2003 

Yes July 2004 
Easement Agreements were provided for land for which 
Barrick was not the Registered Proprietor: 
Lot 18, DP753097 
Lots 44, 45, 46 and 47, DP42918 
TSR84719 public roads vested in Forbes Shire Council 

4.5 Disposal of Excess Water    
 There shall be no disposal of water from the internal catchment 

drainage system to Lake Cowal under any circumstances. 
 Noted 

 
January 2005 
The Site Water Management Plan and water management 
systems collect all water from the mine operations area 
and direct it to holding ponds for reuse on the site or 
treatment for use in the plant and mine operations. 

5 HAZARDOUS MATERIALS AND TAILINGS MANAGEMENT 
5.1 Waste Rock Emplacement and Management    

 The Applicant shall construct and manage the waste rock 
emplacement as set out in the EIS, and to the satisfaction of the 
DMR. 

EIS section  
Mining Operations Plan 2005-2007 

Noted 
N/A 

January 2005 
Waste rock emplacement will not commence until mining 
operations begin in 2005. 
June 2005 
Pre-stripping of the mine pit commenced in April 2005.  
Waste emplacement will occur in accordance with the EIS 
and the Mining Operations Plan 2005-2007. 

5.2 Tailings Emplacement and Management    
 The Applicant shall: 

(a) construct the tailings dams to the requirements of, DMR, EPA 
and DSC and in consultation with DLWC; 

(b) construct and compact the floor of the tailings storages as 
required to a permeability acceptable to the DMR and EPA in 
consultation with DLWC; 

(b) Letter to DEC re Permeability 
Test Report for Northern Tailings 
Storage Facility 1 Dec 2004 
Letter to DEC re Permeability Test 
Report for Northern Tailings Storage 
Facility 15 Dec 2004 

 
 

Yes 
 

January 2005 
(a) The Northern Tailings Storage Facility is being 
constructed in accordance with the requirements of the 
DEC (EPA)/DSC and DPI (Minerals). 
((b) Permeability Test Report for the Northern Tailings 
Storage Facility was submitted to DEC (EPA) and DPI and 
DIPNR (LWC) on 1 Dec 2005. 
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June 2005 
The Northern Tailings Storage Facility is completed and 
the Southern Tailing Storage Facility is still being 
constructed (due for completion in 3rd quarter 2005). 

5.3 Management of Retained Water – Cyanide Management    

 (a) Cyanide levels 
 The Applicant shall ensure that cyanide levels of the aqueous 

component of the tailings slurry stream do not exceed: 
20mg CNWAD/L (90 percentile over six months), and 30mg 
CNWAD/L (maximum permissible limit at any time), at the 
discharge point to the tailings storages. 

 N/A July 2004 
This condition will become active when tailings 
emplacement commences following commissioning of the 
Process Plant in 4th quarter 2005. 

 (b) Cyanide management 
 The Applicant shall prepare a cyanide management plan for the 

monitoring and reporting of cyanide use on the site, in 
consultation with DMR, EPA, and DLWC, and to the satisfaction 
of the Director-General, prior to any use of cyanide on the site.  
The plan shall make provision for, but is not limited to: 

(i) containing cyanide contaminated waters entirely within the mine 
site; 

(ii) maintaining weak acid dissociable (WAD) cyanide levels at the 
discharge point to the tailings dams to the levels stated in 
condition 5.3(a);  

(iii) contingency measures for cyanide reduction. 
(Refer condition 8.2(b) for cyanide monitoring details). 

 N/A July 2004 
See comment in 5.3(a).  The Cyanide Management Plan 
will be prepared in consultation with DPI (Minerals), DEC 
(EPA) and DIPNR (LWC) prior to use of any cyanide on 
site. 
June 2005 
Draft Cyanide Management Plan is being developed to be 
available for review prior to use of cyanide on the site.   
Barrick have involved external experts in cyanide 
management for the preparation of the draft plan. 

 (c) In the event of wildlife deaths occurring due to cyanide, review 
of cyanide levels shall occur by the EPA in consultation with the 
Applicant, DMR and NPWS.  Any decision to require cyanide 
reduction shall include, but not be limited to, consideration of the 
number of fauna deaths, the species involved, antecedent 
condition of species, methods employed at the time to prevent 
use of tailings dams by fauna, and antecedent climatic and 
surface water conditions of the Lake and surrounding area.  The 
Applicant shall notify the CEMCC of any reductions in cyanide 
levels as soon as practicable. 

 N/A July 2004 
See 5.3 (a) and (b) above. 

5.4 Fuel, Oil and other Chemical Handling    

 Note: The development consent conditions under 5.4(a)-(f) are related to offsite risk to people and the 
biophysical environment.  The safety of all persons and operations on site is the responsibility of the DMR 
under the Mines Inspection Act and Dangerous Goods Act. 

Noted  
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 (a) Pre-Construction Studies 

The Applicant shall prepare and submit for the approval of the 
Director-General, the studies set out under subsections 5.4(a)(i) 
to 5.4(a)(iii) (the pre-construction studies), at least one month 
prior to the commencement of construction of the proposed 
development, (except for construction of those preliminary works 
that are outside the scope of the hazard studies), or within such 
further period as the Director-General may agree.  Construction, 
other than of preliminary works, shall not commence until 
approval has been given by the Director-General and, with 
respect to the fire safety study, approval has also been given by 
the Commissioner of the NSW Fire Brigades. 

Letter from DIPNR re Extension of 
Deadline for completion of Studies – 
Condition 5.4, 10 Sept 2003 
Letter from DIPNR re Extension of 
Deadline for completion of Studies – 
Condition 5.4, 15 May 2004Letter 
from DIPNR re extension for 
submission of HAZOP Studies, 9 
Dec 2004 

Yes July 2004 
The 5.4(a) studies were not completed prior to 
commencement of construction and DIPNR granted an 
extension until the 31 May 2004 and a further extension as 
described below.  
Extension of time granted for submission of the Fire Safety 
Study, Hazard and Operability Study, and Final Hazard 
Analysis until 31 December 2004. 
January 2005 
The pre-construction studies (excluding the HAZOP 
supplementary studies) have been prepared and were 
submitted to DIPNR on 22 December 2004. 

 (i)   Fire Safety Study  
This study shall cover all aspects detailed in the Department of 
Urban Affairs and Planning’s Hazardous Industry Planning 
Advisory Paper No. 2, “Fire Safety Study Guidelines” and the 
New South Wales Government’s “Best Practice Guidelines for 
Contaminated Water Retention and Treatment Systems”.  The 
study shall also be submitted for approval to the New South 
Wales Fire Brigades. 
The study should, in particular, address the fire related issues 
associated with the storage and use of Ammonium Nitrate, 
Sodium Isobutyl Xanthate, and Cyanide. 

Letter to NSW Fire Brigades – 
Submission of Fire Safety Study for 
approval, 22 Dec 2004 
Letter to DIPNR – Submission of 
Fire Safety Study, 22 Dec 2004 
Letter from DIPNR re 
Preconstruction Studies, 30 March 
2005 
Letter to NSW Fire Brigades re FSS 
comments, 29 April 2005 
Letter from NSW Fire Brigades re 
Fire Safety Study, 9 May 2005 

Yes July 2004 
Refer to comments in condition 5.4(a) in relation to 
extension of the date for submission. 
January 2005 
Fire Safety Study prepared by Pinnacle Risk Management 
for CGP and submitted for approval by the Commissioner 
of the NSW Fire Brigade, was submitted to DIPNR in Dec 
2004 in accordance with MCoA 5.4. 
June 2005 
DIPNR considered the FSS satisfactory subject to the 
NSW Fire Brigades approving the report. 
Comments received from NSW Fire Brigades – Risk 
Management Directorate in relation to the FSS.  CGP has 
addressed the comments and has the amended FSS ready 
for submission to NSW Fire Brigades in June 2005. 

 (ii)   Hazard and Operability Study  
 The study is to be chaired by an independent qualified person 

approved by the Director-General prior to the commencement of 
the study.  The study shall be carried out in accordance with the 
Department’s Hazardous Industry Planning Advisory Paper No. 
8, “HAZOP Guidelines”.  The HAZOP shall in particular address 
the monitoring, control, alarm and shutdown systems associated 
with xanthate and cyanide process streams. 

Letter to DIPNR – Submission of 
HAZOP Study, 22 Dec 2004 
Letter from DIPNR re 
Preconstruction Studies (HAZOP 
Study), 30 March 2005 
Letter to DIPNR re Supplementary 
HAZOP Studies, 27 May 2005 
Letter from DIPNR re Comments on 
Supplementary HAZOP Studies, 27 
June 2005 

Yes July 2004 
Refer to comments in condition 5.4 in relation to extension 
to the date for submission. 
January 2005 
The Hazard and Operability Study for the main plant area 
was prepared and submitted to DIPNR in Dec 2004 and 
the HAZOP Study Action Item Closeout Status Report 
(Action Program) prepared by AkerKvaerner Australia Pty 
Ltd was also submitted in Dec 2004.  
June 2005 



Cowal Gold Project
Independent Environmental Audit – Minister’s Condition of Approval 8.8

 

  

trevor brown & associates  Z 
applied environmental management consultants  
 
 

aemc 
 HAZOP Study approved by DIPNR with the requirement 

that further HAZOP work be completed for the areas of 
Oxygen storage and vaporising, LPG storage and the 
intensive cyanide leach process. 
The supplementary HAZOP Studies for the oxygen system, 
LPG system and cyanide leach package were submitted to 
DIPNR on 27 May 2005 for approval. 
Comments were received from DIPNR on 27 June 2005.  
The HAZOP will be approved when the comments from 
DIPNR have addressed. 

 (iii)   Final Hazard Analysis  
 The analysis should be prepared in accordance with the 

Department of Urban Affairs and Planning’s Hazardous Industry 
Planning Advisory Paper No. 6, “Guidelines for Hazard 
Analysis”. 

Letter to DIPNR – Submission of 
Final Hazard Analysis, 22 Dec 2004 
Letter from DIPNR re Fire Hazard 
Analysis, 30 March 2005 
 

Yes July 2004 
Refer to comments in condition 5.4 in relation to the 
extension to the date for submission of the Final Hazard 
Analysis. 
January 2005 
The Final Hazard Analysis was prepared by CGP and 
submitted to DIPNR on 22 December 2004. 
June 2005 
Fire Hazard Analysis approved by DIPNR in March 2005. 

 (b) Pre-Commissioning Studies 
The Applicant shall prepare and submit for the approval of the 
Director-General the studies set out under subsections 5.4(b)(i) 
to 5.4(b)(iii) (the pre-commissioning studies), no later than two 
months prior to the commencement of commissioning of the 
proposed development, or within such period as the Director-
General may agree.  Commissioning shall not commence until 
approval has been given by the Director-General. 

 N/A July 2004 
The commissioning of the plant is planned for 4th quarter 
2005. 
June 2005 
The commissioning of the process plant is planned for 4th 
quarter 2005, with the commissioning of the flotation 
component of the plant in late 2006. 

 (i)   Transport of Hazardous Materials 
The study comprises arrangements covering the transport of 
hazardous materials including details of routes to be used for 
the movement of vehicles carrying hazardous materials to or 
from the proposed development.  The study shall be carried out 
in accordance with the Department of Urban Affairs and 
Planning’s draft “Route Selection” guidelines.  Suitable routes 
identified in the study shall be used except where departures 
are necessary for local deliveries or emergencies. 

 The study should also address (1) the issues associated with 
spills, cleanup procedures, training of clean-up teams, 

Letter to DIPNR re Request for 
Submission of the Transport of 
Hazardous Materials Study in Two 
Stages, 19 May 2005 
Letter from DIPNR re Submission of 
Transport of Hazardous Materials 
Study, 6 June 2005 
 

N/A July 2004 
Refer to comment in condition 5.4(b).  The transport of 
hazardous materials will not occur until the 4th quarter 
2005. 
June 2005 
DIPNR agreed to the submission of the Transport of 
Hazardous Materials Study to be submitted in two stages 
at least one month prior to commissioning of the relevant 
plant components: 

 Process plant  
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communication, and liaison with organisations such as the fire 
brigades, District Emergency Management Coordinator (and 
Committee), Local Emergency Management Committee(s), and 
state emergency services; (2) inspection and monitoring 
procedures for chemicals such as explosives, xanthates and 
cyanides prior to commencement of a trip, to verify the integrity 
of the packaging; and (3) measures to be taken to ensure that 
the temperature of the materials does not rise above safe levels  

 Flotation plant components (primary ore) 
 
 

 (ii)  Emergency Plan  
 A comprehensive emergency plan and detailed emergency 

procedures for the proposed development.  This plan shall 
include detailed procedures for the safety of all people outside 
of the development who may be at risk from the development.  
The plan should be in accordance with the Department of Urban 
Affairs and Planning’s Hazardous Industry Planning Advisory 
Paper No. 1, “Industry Emergency Planning Guidelines”, and 
include procedures for spillage, cleanup, control and protection, 
and rescue of wildlife during the emergency. 

Construction Emergency Response 
Plan – CGP 
 
 

 
Plate 7: Fire tender, Spill Response 
Unit and fire trailer 1000L water tank 

Yes July 2004 
The Construction Emergency Response Plan is in place 
and operational.  
January 2005 
The CGP Emergency Response Team (15-20 staff) is 
being provided with training. In December 2004 RFS 
provided a 2 day training session on fire response, and a 
crisis management training course was conducted 
involving rescue/spill response /media and protesters 
response.  A Category 7 fire tender has been 
commissioned and will be fully operational by 30 January 
2005.  There is also a Spill Response Unit trailer and fire 
trailer with water tank.  
The Operational Emergency Response Plan will be 
prepared for implementation prior to commencement of 
operation of the mine and process plant in 4th quarter 2004. 
June 2005 
A Memorandum of Understanding has been prepared 
between the NSW Rural Fire Service and Barrick, and is 
expected to be finalised in July 2005. 
The Operations Emergency Plan is in draft form following 
the conduct of the risk assessment.  It is planned to be 
prepared for submission in 3rd quarter. 

 (iii)  Safety Management System 
 A document setting out a comprehensive safety management 

system, covering all operations on-site and associated transport 
activities involving hazardous materials.  The document shall 
clearly specify all safety related procedures, responsibilities and 
policies, along with details of mechanisms for ensuring 
adherence to procedures.  Records shall be kept on-site and 
should be available for inspection by the Director-General upon 
request.  The safety management system should be developed 

 N/A July 2004 
Refer to comment in condition 5.4(b).  The Safety 
Management System documentation will be developed 
prior to the commencement of the process plant and 
transport of hazardous materials to the site. 
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in accordance with the Department’s Hazardous Industry 
Planning Advisory Paper No. 9, “Safety Management”. 

             (c) Compliance Reports 
 One month prior to the commencement of operation of the plant, 

the Applicant shall submit to the Director-General, a compliance 
report detailing compliance with conditions 5.4(a) and 5.4(b), 
including: 

 (i) dates of study submission, approval, commencement of 
construction and commissioning; 

 (ii) actions taken or proposed, to implement recommendations 
made in the studies; and 
(iii) responses to each requirement imposed by the Director-
General under condition 5.4(f). 

 N/A July 2004 
The Compliance Report will be prepared in the 3rd quarter 
2005 for submission one month prior to commencement of 
the operation of the plant. 
January 2005 
The process plant is due for completion in 4th  quarter 2005 
and the Compliance Report will be prepared for submission 
one month prior to commencement of the plant. 

 (d) Incident Report 
Within 24 hours or the next working day of any incident or 
potential incident with actual or potential significant off-site 
impacts on people, or the biophysical environment (including 
wildlife), report shall be supplied to the Director-General 
outlining the basic facts and mitigation measures undertaken at 
the time.  A further detailed report shall be prepared and 
submitted following investigations of the causes and 
identification of necessary additional preventative measures.  
The report must be submitted to the Director-General no later 
than 14 days after the incident or potential accident. 
The Applicant shall maintain a register of such accidents, 
incidents, and potential incidents.  The register shall be made 
available for inspection at any time by the independent hazard 
auditor and the Director-General. 

Letter to DEC re Spill of diesel fuel 
on road, 9 May 2005. 

Yes January 2005 
No reportable incidents occurred during the audit period.   
Incident Reports are to be completed for any incidents 
occurring from the CGP activities (including all contractor 
works).  The Barrick reporting system includes a standard 
form for an Incident Report, Investigation/Action/Clearance 
Form.   
June 2005 
A spill of 500 litres of diesel fuel occurred on road about 2 
km east of Bogeys Island in May 2005.  The DEC was 
notified of the spill.  A written report was provided to the 
DEC. 

 (e) Hazard Audit 
Twelve months after the commencement of operations of the 
proposed development or within such further period as the 
Director-General may agree, the Applicant shall carry out a 
comprehensive hazard audit of the proposed development and 
submit a report of the audit to the Director-General.   
The audit shall be carried out at the Applicant’s expense by a 
duly qualified independent person or team approved by the 
Director-General prior to commencement of the audit.  Further 
audits shall be carried out every three years or as determined by 
the Director-General and a report of each audit shall within a 
month of the audit be submitted to the Director-General.  Hazard 

 N/A January 2005 
Preparation of the Hazard Audit is planned for 4th quarter 
2006, (i.e. 12 months after commencement of operation of 
process plant). 
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audits should be carried out in accordance with the 
Department’s Hazardous Industry Planning Advisory Paper No. 
5, “Hazard Audit Guidelines”. 

 (f) Further requirements 
The Applicant shall comply with all reasonable requirements of 
the Director-General in respect of the implementation of any 
measures arising from the approvals given in respect of 
conditions 5.4(a) - 5.4(e) above, within such time as the Director 
General may agree. 

 Noted  

5.5 Domestic Waste    

 The Applicant shall dispose of all solid waste and putrescible matter 
from the site to the satisfaction of BSC. 

 Yes All solid waste and putrescible matter from the site 
activities is collected by a waste contractor for disposal at 
the BSC landfill. 

5.6 Sewage and Associated Waste Management    

 The Applicant shall install the site sewage treatment facility, and 
dispose of treated sewage and sullage to the satisfaction of BSC 
and EPA, and in accordance with the requirements of the 
Department of Health. 

Notice of Determination of a 
Development Application 118/03 – 
Installation of On-site Sewage 
Management System 
Notice of Determination of a 
Development Application 139/03 – 
Relocation of Drilling Compound 
Infrastructure 

N/A July 2004 
This condition applies to the permanent sewage treatment 
facility that will be installed for the operation of the mine, 
process plant and administration areas. 
Currently the STP installed at the temporary Mine Office 
area, contractors compound and driller’s compounds have 
been approved under development applications to the 
BSC. 

5.7 Asbestos & Other Hazardous/Toxic Waste Management    

 The Applicant shall prior to commencement of construction works 
prepare a Hazardous Waste and Chemical Management Plan as 
set out in section 6.4.1 of the EIS in consultation with EPA and 
BSC, and to the satisfaction of the Director-General. 

• Hazardous Waste and Chemical 
Management Plan Oct 2003 

• Letter from DMR Ref L03/0324 re 
Draft Hazardous Waste and 
Chemical Management Plan 14 
Oct 2003 

• Letter from BSC re Draft 
Hazardous Waste and Chemical 
Management Plan 29 Oct 2003 

• Letter from EPA  re Draft 
Hazardous Waste and Chemical 
Management Plan 29 Oct 2003 

• Letter from DIPNR re Hazardous 
Waste and Chemical Management 

Yes July 2004 
The Hazardous Waste and Chemical Management Plan 
was prepared by Barrick, approved by the Director General 
in October 2003 and placed on display at Bland Shire 
Council on 5 November 2003. 
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Plan 30 Oct 2003 

6. AIR QUALITY/BLAST/ NOISE AND LIGHT MANAGEMENT 
6.1 Air Quality Management    
 (a) The Applicant shall prior to commencement of construction 

works prepare a dust management plan detailing air quality 
safeguards and procedures for dealing with dust emissions 
in consultation with the EPA and to the satisfaction of the 
Director-General.  The management plan shall be updated 
as required by the Director-General and/or EPA.  The plan 
shall include, but not be limited to, details of: locations for 
dust monitoring (in accordance with Australian Standard), 
including location gauges near the Gumbelah residence, 
and bird breeding and native flora areas determined by the 
Applicant in consultation with the EPA and NPWS;  

Dust Management Plan 2003 

• Letter from NPWS re Draft Dust 
Management Plan, 24 July 2003 

• Letter from EPA re Draft Dust 
Management Plan 25 July 2003 

• Letter from DMR Ref L03/0324 re 
Draft Dust Management Plan 28 
July 2003 

• Letter from DIPNR re Dust 
Management Plan 1 Aug 2003 

• Letter from BSC re Draft Dust 
Management Plan, 6 Aug 2003 

Yes July 2004 
A Dust Management Plan was prepared by Barrick, 
approved by the Director General in August 2003 and 
placed on display at Bland Shire Council on 6 August 
2003. 

 (b) methods to determine when and how the mine operation is 
to be modified to minimise the potential for dust emissions. 

(c) measures to continue baseline monitoring undertaken prior 
to development consent. (Refer condition 8.3 for air quality 
monitoring details) 

Dust Management Plan   Section 5 
 
Dust Management Plan   Section 7 

Yes January 2005 
Baseline monitoring of dust has continued with the dust 
deposition gauges maintained and samples collected each 
month.  Dust monitoring results will be included in the 
AEMR. 
June 2005 
Dust monitoring has continued with variable results 
indicating dust deposition rates were increased during the 
dry conditions.  Rainfall during June reduced dust 
generation from the site activities. 

6.2 Dust Suppression and Control    

 The Applicant shall: 
(i) maintain and use sufficient equipment with the capacity to 

apply water to all unsealed trafficked areas at a rate which 
minimises dust emissions; 

(ii) ensure the prompt and effective rehabilitation of all 
disturbed areas to minimise generation of wind erosion dust, 
in accordance with the requirements of DMR; 

(iii) keep the surface of all stockpiles sufficiently treated to 
minimise windblown dust.  

Yes July 2004 
Water tankers were in use on site in the areas of surface 
disturbance during the site inspections associated with this 
audit. 
January 2005 
The use of water tankers to reduce dust dispersion from 
the construction activities continued in the Northern 
Tailings Storage Facility, internal access road and water 
management structures.  The dry conditions resulted in 
localised dust generation in the areas of heavy equipment 
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Plate 8: Water tanker wetting areas 
of work on the temporary isolation 
bund July 2004. 

 
Plate 9: Localised dust generation 
from heavy equipment in the 
Northern Tailings Storage Facility 
excavation. 

use. 
June 2005 
Water tankers have been used to control dust from the 
construction activities and roadways within the lease area.  
Rainfall during June reduced dust generation from vehicles 
and equipment on the site and no dust impact was 
observed during the audit inspections. 

6.3 Blast Management    

 The Applicant shall: 
(i) prior to mining operations prepare a blast management plan in 

consultation with the EPA and to the satisfaction of the Director-
General .  The plan shall identify the blast provisions detailed in 
the ANZECC document titled “Technical Basis for Guidelines to 
Minimise Annoyance due to Blasting Overpressure, and Ground 
Vibration”.  The plan shall also detail strategies and procedures 
for dealing with blasts which exceed air blast overpressure of 
120dBL (Peak Linear) at dwellings, or demonstrably disturb bird 
breeding, and carry out remedial measures as directed by the 
EPA, in consultation with NPWS if monitoring demonstrates bird 
breeding is impacted. 

Blast Management Plan Sep 2003 

• Letter from NPWS re  Blast 
Management Plan, 5 Aug 2003 

• Letter from DMR Ref L03/0324 re 
Draft Blast Management Plan 8 
Aug 2003 

• Letter from DIPNR re Blast 
Management Plan 23 August 2003 

 July 2004 
A Blast Management Plan was prepared by Barrick, 
approved by the Director General in August 2003 and 
placed on display at Bland Shire Council on 8 September 
2003.   

 (ii) advise residents within two (2) kilometres of the active mining 
area of future blasting events on a monthly basis, and of any 
changes to monthly programs. 

Blast Management Plan Section 3 N/A January 2005 
No blasting associated with the mine has occurred. 
June 2005 
No blasting associated with the mine has occurred. 

 (iii) upon written request of the owner of any dwellings located 
within two (2) kilometres of the active mining area, the Applicant 
shall arrange at its own costs, for the inspection by a technically 
qualified person agreed to by both parties, to record the material 
condition of any structure on such property within 14 days of 

Blast Management Plan Section 11 N/A January 2005 
No blasting associated with the mine has occurred. 
June 2005 
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receipt of the request.  The Applicant shall supply a copy of any 
inspection report, certified by the person who undertook the 
inspection, to the relevant property owner within fourteen (14) 
days of receipt of the report; 
(Refer condition 8.4(b) for blast monitoring details) 

No blasting associated with the mine has occurred. 

6.4 Noise Control    
 (a) Noise levels - mine operations 

The Applicant shall ensure that the LA10 (15 minute) noise levels due to 
the normal operation of the mine, when measured or computed 
at any dwelling in the vicinity of the mine (other than one owned 
by a mining company), shall not exceed:- 
- during day time (7am-10pm), an LA10 (15 minute) noise levels 
of 35dB(A) 

- during night time (10pm-7am), an LA10 (15 minute) noise levels of 
33dB(A). 

These goals apply under prevailing meteorological conditions 
except during: 

• rain; and/or 

• wind speeds greater than 3m/s, and/or 

• temperature inversions. 
Noise impacts that may be enhanced by temperature inversions 
shall be addressed by: 
(i) documenting noise complaints received to identify any higher 

level of impacts or patterns of temperature inversions; and 
(ii) where levels of noise complaints indicate a higher level of 

impact then actions to quantify and ameliorate any enhanced 
impacts under temperature inversion conditions should be 
detailed in the noise management plan. 

Noise Management Plan, October 
2004 

Noted 
 
 
 
 
 
 
 
 
 
 
 
 

N/A 
 

N/A 

 

 (b) Noise management plan 
The Applicant shall prior to commencement of mining operations 
prepare a noise management plan in consultation with the EPA and 
to the satisfaction of the Director-General.  The plan shall detail 
noise strategies and procedures for dealing with noise which 
exceeds the LA10(15 minute) noise emission limits set out in this 
consent, including where appropriate exceedences during 
temperature inversions, or demonstrably disturbs bird breeding, and 
carry out remedial measures as directed by the EPA, in consultation 
with NPWS if monitoring demonstrates bird breeding is impacted.  

• Letter from EPA re Draft Noise 
Management Plan 7 Nov 2003 

• Letter to DIPNR re Submission of 
Noise Management Plan, 11 Nov 
2004 

• Letter from DIPNR re Noise 
Management Plan prepared to the 
satisfaction of the Director-
General, 21 Nov 2004 

N/A January 2005 
Noise Management Plan prepared in consultation with 
DEC and submitted to DIPNR in November 2004. 
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(Refer condition 8.4 for noise investigation/monitoring details). Noise Management Plan October 

2004 

 (c) Road traffic noise 
(i) The Applicant shall, prior to commencement of construction, 

prepare a traffic noise management plan for the access road 
from the intersection with the Mid-Western Highway to the mine 
site in consultation with the EPA and BSC, and to the 
satisfaction of the Director-General.  The plan shall include, but 
not be limited to: details of noise monitoring; and details of 
mitigation measures in the event of noise exceedences. 

Traffic Noise Management Plan Nov 
2003  

• Letter from DMR re Draft Traffic 
Noise Management Plan 8 Aug 
2003  

• Letter from EPA re Draft Traffic 
Noise Management Plan 18 Aug 
2003  

• Letter from BSC re Draft Traffic 
Management Plan 19 Aug 2003  

• Letter from DIPNR re Traffic Noise 
Management Plan 28 Aug 2003 

• Letter to DEC re Traffic Noise 
Criteria, 21 July 2004 

• Letter to DEC re Traffic 
Management Plan 13 Oct 2004 

Yes July 2004 
A Traffic Noise Management Plan for the access road was 
prepared by Barrick, approved by the Director General in 
August 2003 and placed on display at Bland Shire Council 
on 4 September 2003.   
June 2005 
Construction Noise Monitoring was conducted in November 
2004 and Traffic Noise Assessment was conducted in 
February 2005 by Heggies Australia. 
 

 (ii) Truck movements for material delivery purposes will be 
restricted as far as practicable to daytime hours (0700 to 2200 
hours). 

Traffic Noise Management Plan 
Section 2.3 

Yes  

 (iii) Notwithstanding subclause (i) above, traffic noise monitoring 
shall be conducted at any of the five dwellings predicted to be 
affected by road traffic noise as identified in the EIS upon 
receipt of relevant noise complaint.  Noise amelioration works 
shall be implemented where noise levels (as validated by 
monitoring) are determined to be in exceedence of relevant EPA 
criteria.  The proposed amelioration measures shall be 
approved by BSC prior to implementation. 

Traffic Noise Management Plan 
Section 4.1.2 
Cowal Gold Project Traffic Noise 
Assessment February 2005, 
Heggies Australia, May 2005 

N/A  
July 2004 
Baseline Traffic Noise Assessment carried out by Richard 
Heggie Associates on 20 January 2004. 
 
June 2005 
A Traffic Noise Assessment was conducted in February 
2005 by Heggies Australia.   The noise levels for the 
February 2005 monitoring at Clairview and 140 Ungarie 
Road indicated that daytime calculated levels were within 
the DEC ECTRN criterion, and night-time calculated levels 
were marginally (1dBA) above the criterion. 

 (iv) In the event that other landowners consider that noise at their 
dwelling which is located along the mine access road between 
the Mid-Western Highway and the mine site, is in excess of the 
relevant EPA amenity criteria for traffic noise, and the Director-
General, in consultation with the EPA, is satisfied that an 

Traffic Noise Management Plan 
Section 4.1.3 

N/A  
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investigation is required, the Applicant shall upon receipt of a 
written request: 

• appoint a qualified independent person to undertake direct 
discussions with the landowners affected to ascertain their 
concerns and to plan and implement an investigation to quantify 
the impact and determine the sources of the effect, and 

• where the project is identified as the cause/source bear the cost 
of the independent investigation and if exceedences are 
identified implement noise amelioration to provide for full 
compliance with EPA criteria.  The proposed amelioration 
measures shall be approved by BSC prior to implementation. 

7 TRANSPORT AND UTILITIES    
7.1 Road Transport    

 Mine site access road 
(i) The Applicant shall ensure as far as practical that the preferred 

mine access road route as described in the EIS is the only route 
used by employees and contractors travelling to the mine site 
from West Wyalong and no other route. 

(ii) The mine access road upgrade shall be undertaken in 
accordance with the approval issued by BSC under Part 5 of the 
Environmental Planning and Assessment Act, 1979. 

 (Refer also to conditions 2.2 and 5.4(b)). 

Access Road Erosion and Sediment 
Control Plan, Oct 2003 
Bland Shire Council Decision 
Notification of Approval of Cowal 
Gold Project Access Road Upgrade, 
21 April 1999 
Letter to BSC re Mine Access Road, 
31 January 2005.  

 July 2004 
A Part 5 Approval under the EPA Act for the mine access 
road approved on 21 April 1999.   
The Bland Shire Council (BSC) granted approval for the 
upgrade of the access road to the Cowal Gold Project: 

MR57 North West Wyalong/Wamboyne Road; 
Blow Clear/Lake Cowal Road; Lake 
Cowal/Wamboyne Road; and Public Road 
adjoining West Wyalong/Burcher Railway Line. 

January 2005 
The external mine access road is being constructed and is 
planned for completion by the BSC in mid 2005.  The 
internal mine access road will be completed in mid-2005. 
June 2005 
The internal mine access road has been completed and 
ready for use when the external road is completed by the 
BSC in August/September 2005.  The external road is 
finished and sealed along some sections to the mine.  The 
remainder of the external road from West Wyalong is being 
finished for sealing in 3rd quarter 2005 (dependent on 
weather). 
BSC was provided with archaeological clearance for 
chainages 0.0 m to 5,900 m of Mine Access Road in 
January 2005. 
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8. MONITORING/AUDITING    
 Monitoring programs in conditions 8.1 - 8.6 below are to be 

revised/updated annually, unless otherwise directed by the Director-
General, to reflect changing environmental requirements significant 
changes in technology/operational practices and results from 
monitoring conducted.  Changes shall be made and approved 
through the AEMR process.  All monitoring programs shall also be 
made publicly available at BSC within two weeks of approval of the 
relevant government authority. 

• Surface Water, Groundwater, 
Meteorological and Biological 
Monitoring Program – Construction 
Phase, Dec 2003 

• Monitoring Program for the 
Detection of any Movement of the 
Lake Protection Bund, Water 
Storage and Tailings Structures 
and Pit/Void Walls, Dec 2004 

• Letter from DIPNR re Draft Surface 
and Groundwater, Meteorological 
and Biological Monitoring Program, 
for mining operations, 11 April 
2005 

Yes July 2004 
The surface and ground water monitoring program was 
placed on display at Bland Shire Council display within 2 
weeks of their approval by the relevant government 
authority.  
January 2005  
Monitoring results will be presented in the AEMR that is 
due for submission in February to DIPNR and any updates 
to the monitoring program will occur through the AEMR 
process. 
June 2005 
DIPNR advised they were satisfied that the monitoring and 
sampling design detailed in the mining operations 
programme within the Surface Water, Groundwater, 
Meteorological and Biological Monitoring Program will meet 
the requirements of the MCoA. 
 

8.1 Meteorological    

 The Applicant shall continue meteorological monitoring by utilising 
and maintaining the existing weather station on site.  The data shall 
be particularly used for predicting noise, dust and blasting impacts 
on nearby residences, and bird breeding areas identified by the 
Applicant in consultation with NPWS. 

 
Plate 10: Meteorological station at 
permanent location. 

Yes July 2004 
Barrick continued meteorological monitoring utilising and 
maintaining the existing weather station site until June 
2004 when the meteorological station was relocated to the 
permanent site west east of the tailings storage area on the 
southern side of the mine lease.   

 
8.2 Surface and Ground Water and Cyanide    
 (a) Water monitoring 

(i) The Applicant shall construct and locate: 
(a) surface water monitoring positions in consultation with DLWC 

and EPA, and to the satisfaction of the Director-General , at 
least three months prior to the commencement of construction 

Surface Water, Groundwater, 
Meteorological and Biological 
Monitoring Program – Construction 
Phase, Dec 2003 Section 4.3 

• Letter from DIPNR re surface 
water monitoring locations, 12 Mar 

Yes July 2004 
Surface water monitoring positions were located at least 3 
months prior to commencement of construction.  The 
positions were approved by the Director-General in March 
2003 after Barrick had consulted with the EPA and DIPNR 
(DLWC). 
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works unless otherwise  directed by the Director-General; and 

(b) groundwater monitoring positions in consultation with DLWC 
and EPA, and to the satisfaction of the Director-General at least 
six months prior to the commencement of construction works 
unless otherwise  directed by the Director-General. 

2003 
Surface Water, Groundwater, 
Meteorological and Biological 
Monitoring Program – Construction 
Phase, Dec 2003, Section 5.3 

• Letter from DIPNR re surface 
water monitoring locations, 12 Mar 
2003 

 
Groundwater monitoring has been generally in accordance 
with the EPL.  Permanent groundwater monitoring 
locations in areas that will be disturbed by development of 
the mine infrastructure will be installed as soon as 
construction is complete.  Other groundwater monitoring 
locations have been installed prior to commencement of 
construction.   
The positions were approved by the Director General in 
March 2003 after Barrick had consulted with the EPA and 
DIPNR (DLWC).     

 (ii) The Applicant shall prepare a detailed monitoring program in 
respect of ground and surface water, including water in the up 
catchment diversion system, internal catchment drainage 
system, dewatering bores, Bland Creek Palaeochannel borefield 
and water supply pipeline from borefield, pit/void, Lake Cowal, 
and any other waters in and around the mine site, during 
construction works, mine operations and post mine operations in 
consultation with DLWC, EPA, NSW Fisheries and to the 
satisfaction of the Director-General .  The monitoring program 
during construction works shall be prepared prior to 
commencement of construction.  The monitoring program during 
mine operation shall be prepared prior to commencement of 
mine operation.  The monitoring program post mine operations 
shall be prepared by year 7 of mine operations. 

Surface Water, Groundwater, 
Meteorological and Biological 
Monitoring Program – Construction 
Phase, Dec 2003 

• Letter from DMR Ref L03/0324 re 
Draft Surface Water, Groundwater, 
Meteorological and Biological 
Monitoring Program, 13 Oct 2003 

• Letter from BSC re Draft Surface 
Water, Groundwater, 
Meteorological and Biological 
Monitoring Program, 17 Dec 2003 

• Letter from DIPNR re Surface 
/Groundwater, Meteorological and 
Biological Monitoring Program, 10 
Dec 2003 

Surface Water, Groundwater, 
Meteorological and Biological 
Monitoring Program – Mining 
Operation Phase, April 2005 
Letter to DIPNR re Revised 
SWGMBMP, 20 April 2005 
Letter to BSC re Revised 
SWGMBMP, 10 March 2005 

Yes July 2004 
A surface and ground water monitoring program for 
construction works was prepared by Barrick, approved by 
the Director General in December 2003 and placed on 
display at Bland Shire Council on 17 December 2003. 
D1 and D4 water storage ponds were still under 
construction at the time of the audit.  Monitoring of the 
water quality in the storages will begin when construction is 
complete and storage occurs. 
January 2005 
The storage ponds have been constructed, but there have 
not been any significant rains and there has been no 
monitoring of water quality in the ponds conducted. 
June 2005 
The revised Surface Water, Groundwater, Meteorological 
and Biological Monitoring Program - Mining Operations 
Phase prepared and submitted to DIPNR in April 2005, 
supercedes the construction phase Surface Water, 
Groundwater, Meteorological and Biological Monitoring 
Program. This revised monitoring programme was 
approved by DIPNR on 20 April 2005. 
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(iii) The monitoring program will include the development of 

adequate chemical and ongoing baseline biological monitoring 
in the waters of Lake Cowal, when water is present, by suitably 
qualified and experienced staff or consultants to the satisfaction 
of the DLWC and EPA, and in the case of biological monitoring 
NSW Fisheries.  DLWC and EPA must be satisfied as to 
sampling design, including sample locations, sample frequency, 
sample handling, transport and analysis, sampling parameters 
and reporting of analysis results. 

Surface Water, Groundwater, 
Meteorological and Biological 
Monitoring Program – Construction 
Phase, Sections 4.3.5, 4.3.6, 4.3.7, 
7.3.6, 7.3.7 and 11. 
 

Yes July 2004 
The monitoring program was approved by the Director-
General in Dec 2003 after Barrick had consulted with the 
EPA and DLWC. 
January 2005 
Groundwater monitoring has been conducted in 
accordance with the monitoring program.  Results will be 
reported in the AEMR. 

(iv) The results and interpretation of surface and ground water 
monitoring (including biological monitoring) are to be provided 
by the Applicant in an approved form to the DLWC, EPA and 
NSW Fisheries on a three monthly basis during construction and 
the first 12 months of ore processing operations and thereafter 
on an annual basis, unless otherwise agreed by the Director-
General.  The results are also to be contained and analysed in 
the AEMR (Condition 9.2(a)). 

• Letter from DIPNR re Condition 
8.2(iv) – Monitoring – extension of 
dates for reporting 

• Letter to DEC – Submission of 
Monitoring results May to July 
2004, 7 Oct 2004 

• Letter to DIPNR – Submission of 
Monitoring results May to July 
2004, 7 Oct 2004 

• Letter to DPI – Submission of 
Monitoring results May to July 
2004, 7 Oct 2004 

• Letters to DEC, DIPNR and DPI re 
Monitoring Reports, April 2005 

• Letters to DEC, DIPNR and DPI re 
Monitoring Reports, 22 June 2005 

Yes July 2004 
DIPNR agreed to the first reporting of monitoring period to 
be 1 May to 31 July 2004 given the low level of site activity 
in early 2004. 
January 2005 
The first quarterly report of monitoring results for 1 May to 
31 July 2004 was submitted to DEC (EPA), DIPNR (LWC) 
and DPI (Fisheries) on 7 Oct 2004 in accordance with the 
condition. Quarterly report for August 2004 to October 
2004 provided to DEC, DIPNR and DPI. 
June 2005 
Quarterly Reports have been provided to the DEC, DIPNR 
and DPI in accordance with MCoA, for November to Dec 
2004, (included as part of AEMR) and Jan to March 2005. 
 

 (v) the Applicant shall prior to commencement of construction 
works prepare in consultation with DLWC and DMR and to the 
satisfaction of the Director-General, a monitoring program for 
the detection of any movement of the Lake protection bund, 
water storage and tailings structures and pit/void walls during 
the life of the mine, with particular emphasis on monitoring after 
any seismic events. 

Monitoring Program for the 
Detection of any Movement of the 
Lake Protection Bund, Water 
Storage and Tailings Structures and 
Pit/Void Walls, Dec 200 

Yes July 2004 
A monitoring program for the detection of any movement in 
the lake protection bund, water storage and tailings 
structures and pit/void walls was prepared by Barrick, 
approved by the Director General on 9 October 2003 and 
placed on display at Bland Shire Council on 16 October 
2003.   
January 2005 
Monitoring points in the Lake Protection Bund have been 
installed in accordance with the program.   Monitoring poits 
for the other structures will be installed when the 
construction works are complete. 
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(b) Cyanide monitoring 
The Applicant shall prior to any tailings disposal prepare a cyanide 
monitoring program in consultation with the EPA and DMR, and to 
the satisfaction of the Director-General.  The plan shall include, but 
not be limited to, provision for: 

 N/A January 2005 
The Cyanide Monitoring Program will be prepared prior to 
ore processing commencing.  The ore processing plant is 
planned for commissioning in 4th quarter 2005. 

(i) monitoring of CNWAD levels of the aqueous component of the 
tailings slurry stream at the discharge point to tailings dams 
twice daily or as otherwise directed by the Director-General, with 
any increases above 20mg CNWAD/L to be assessed daily and 
reported monthly to the DMR and EPA, unless otherwise agreed 
by the Director-General.  If the CNWAD levels of 30mg/L are 
exceeded in the liquid at any time, discharge to the tailings 
dams shall cease until CNWAD levels can be achieved below the 
levels stated in condition 5.3(a) and such exceedence shall be 
reported to the EPA within 24 hrs; 

 N/A January 2005 
The monitoring of cyanide levels in the tailings slurry 
stream will commence when the ore processing plant is 
commissioned in 4th quarter 2005. 

(ii) monitoring CNWAD levels in the decant water of the tailings dams 
twice daily or as otherwise directed by the Director-General; 

 N/A See above. 

(iii) an on site laboratory for quickly establishing CNWAD levels in the 
liquid at the discharge point to tailings dams and in the decant 
ponds for monitoring purposes; 

 N/A See above. 

 (iv) on-line monitoring of CN(FREE) at locations where employees 
are operating; 

 N/A See above. 

 (v) establishing a monitoring regime for detection of cyanide 
movement beneath and adjacent to the tailings impoundments. 

 N/A See above. 

 A summary of the cyanide monitoring results shall be provided to 
the Director-General, EPA and DMR on a three monthly basis, 
unless otherwise agreed by the Director-General.  All results shall 
be included in the AEMR. 

 N/A See above. 

8.3 Air Quality and Dust    

 The Applicant shall: 
(a) undertake monitoring at locations described in the dust 

management plan (condition 6.1); 

Dust Management Plan Sep 2003 Yes July 2004 
Dust deposition gauges have been installed at the location 
identified in the Dust Management Plan. 
A high volume sampler has been installed at the nearest 
residence (sensitive receptor) and operates on a 6 day 
cycle for TSP. 
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(b) monitor dust deposition rates and concentrations of total 

suspended particulates (TSP) for the life of the mine, 
including monitoring impacts of dust on any surface water 
within the high water mark of Lake Cowal; and 

Dust Management Plan Sep 2003 Yes July 2004 
Dust deposition monitoring has been implemented in 
accordance with the Dust Management Plan. 
Dust deposition and TSP monitoring related to Lake Cowal 
waters have not been activated as the lake has been dry 
since the commencement of construction in January 2004. 
January 2005 
Dust monitoring has continued. 

(c ) provide all results and analysis of air quality monitoring in the 
AEMR including a determination of the dust deposition rate in 
gm/m2/month, which shall be plotted in the AEMR. 

 N/A January 2005 
The dust monitoring results will be presented in the AEMR. 

8.4 Noise and Blasting    
8.4(a) Noise Investigations and Management     
 The Applicant shall: 

(i) prior to mining operations develop a plan to conduct noise 
investigations at six monthly intervals (unless otherwise agreed 
by the Director-General) to evaluate, assess and report the LA10 
(15 minute) noise emission levels due to normal operations of 
the mine under prevailing weather conditions, except during rain 
and/or wind speeds greater than 3m/s and/or temperature 
inversions.  The methodologies, including establishing the 
mine’s operating configuration, determining survey intervals, 
weather conditions, seasonal variations, selecting variations, 
selecting locations, periods and times of measurements, design 
of any noise modelling or other studies, including the means for 
determining the noise levels emitted by the mining operations, 
shall be in accordance with the requirements of the EPA; 

• Letter from EPA re Draft Noise 
Management Plan 7 Nov 2003 

• Letter to DEC re Noise 
Management Plan, 1 Oct 2004 

• Letter from DEC re Noise 
Management Plan consultation, 11 
Oct 2004 
 Letter from DIPNR re Noise 

Management Plan prepared to 
the satisfaction of the Director-
General, 11 Nov 2004 

N/A January 2005 
The noise monitoring investigations to evaluate noise 
emissions during normal operations of the mine will 
commence when the mine becomes operational. 

(ii) if required from condition 8.4(a)(i) or if wildlife is significantly 
impacted as identified by monitoring actions undertaken in 
accordance with condition 3.4(a), survey and investigate noise 
reduction measures from plant and equipment at the conclusion 
of the first 12 months of ore processing operations in 
consultation with NPWS or as directed by the EPA; and 

 N/A  

(iii) arrange independent noise emission investigations as provided 
in Condition 11.1. 

   

 

A summary of noise monitoring results shall be included in the 
AEMR. 

 N/A  
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8.4b) Blasting    

 The Applicant shall: 
(i) ensure that air blast overpressure and vibration monitoring and 

control is generally carried out in accordance with the 
recommendations of Australian Standard AS-2187-1993 or its 
latest version, and in terms of ANZECC guidelines, including 
compliance with the guideline titled “Technical Basis for 
Guidelines to Minimise Annoyance due to Blasting 
Overpressure and Vibration” or its latest version, to the 
satisfaction of the EPA; 

Blast Management Plan Sep 2003 N/A January 2005 
No blasting had occurred during the project establishment 
activities up to January 2005. 

(ii) design all blasts based on the results of monitored blasts 
designed to minimise air blast overpressure and ground 
vibration using the Nonel or equivalent system such that any 
one (1) blast has less than a five per cent (5%) probability of 
exceeding an air blast overpressure of 115dB (Peak Linear) and 
vibration with a peak particle velocity of 5mm/sec at the closest 
dwellings not owned by the Applicant outside the DA area, and 
bird breeding/roosting areas determined by the Applicant, in 
consultation with NPWS; 

 N/A January 2005 
No blasting had occurred during the project establishment 
activities up to January 2005. 

(iii) determine appropriate weather data by taking measurements 
as soon as practicable prior to blasting and from the data shall 
predict whether air blast overpressure levels outside the project 
area are likely to be increased above the levels expected under 
prevailing weather conditions.  The data shall be recorded by 
the Applicant as part of its monitoring data; 

 N/A July 2004 
Meteorological station has been installed in the permanent 
location on the mine lease and results are available 
continuously on the mine site computer system. 

(iv) not blast if the predictions in sub-clause (iii) herein indicate that 
air blast overpressure levels are likely to be exceeded at 
dwellings not owned by the Applicant; 

 N/A January 2005 
No blasting had occurred during the project establishment 
activities up to January 2005. 

(v) monitor all blasts and record the overpressure and peak 
particle velocity at locations to be agreed by EPA/DMR; 

Blast Management Plan Section 5 N/A January 2005 
No blasting had occurred during the project establishment 
activities up to January 2005. 

 

A summary of blast monitoring results shall be included in the 
AEMR. 

 N/A January 2005 
No blasting had occurred during the project establishment 
activities up to January 2005. 

8.5 Fauna and Flora Monitoring    

 The Applicant shall monitor the effectiveness of measures outlined 
in the fauna management plan and Threatened Species Protocol 
(condition 3.4).  A summary of monitoring results shall be included 

Flora and Fauna Management Plan 
Oct 2003 
Implementation of the Threatened 

Yes  
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in the AEMR. Species Management Plan Oct 2003 

8.6 Cultural Heritage Monitoring    

 The Applicant shall monitor the effectiveness of measures outlined 
in the archaeology and heritage management plan (condition 3.3).  
A summary of monitoring results shall be included in the AEMR. 

Indigenous Archaeology and 
Cultural Heritage Management Plan 

Yes  

8.7 Community Consultative Committee    
 Community Environmental Monitoring and Consultative Committee 

(CEMCC) 
   

 The Applicant shall: 
(i) establish a Community Environmental Monitoring and 

Consultative Committee and ensure that the first meeting is held 
before the commencement of construction works.  Selection of 
representatives shall be agreed by the Director-General and the 
appointment of an independent Chairperson shall be to the 
satisfaction of the Director-General in consultation with the 
Applicant and BSC.  The Committee shall comprise two (2) 
representatives of the Applicant (including the Environmental 
Officer), one (1) representative of BSC, one (1) representative of 
the Lake Cowal Environmental Trust (but not a Trust 
representative of the Applicant), four community representatives 
(including one member of the Lake Cowal Landholders 
Association), to monitor compliance with conditions of this 
consent and other matters relevant to the operation of the mine 
during the term of the consent.   
Representatives from relevant government agencies (including 
DUAP) may be invited to attend meetings as required by the 
Chairperson.  The Committee may make comments and 
recommendations about the implementation of the development 
and environmental management plans.  The Applicant shall 
ensure that the Committee has access to the necessary plans 
for such purposes.  The Applicant shall consider the 
recommendations and comments of the Committee and provide 
a response to the Committee and Director-General. 

 

• Letter from BSC re Delegate to the 
CEMCC, 8 April 2004 

 

• Charter of the CEMCC 
 

• CEMCC Minutes 15 Oct 2003 

• CEMCC Minutes 18 Feb 2004 

• CEMCC Minutes 2 June 2004 

• CEMCC Minutes 1 Sept 2004 

• CEMCC Minutes 1 Dec 2004 

• CEMCC Minutes 2 March 2005 

• CEMCC Minutes 1 June 2005 

Yes July 2004 
A community environmental monitoring and consultative 
committee (CEMCC) was established and the inaugural 
meeting of the CEMCC occurred on 15 October 2003.   
The meeting minutes were made available at Bland Shire 
Council for inspection on 29 October 2003.   
Meetings of the CEMCC have been held on 15 Oct 2003 
(prior to commencement of construction), 18 February 
2004 and 2 June 2004. 
Cr D I Bolte elected as the BSC delegate to the CEMCC in 
April 2004. 
January 2005 
Meetings of the CEMCC were held in September and 
December 2004. 
June 2005 
Quarterly CEMCC meeting held in March and June 2005. 

 (ii) The Applicant shall, at its own expense: 
a) nominate two (2) representatives to attend all meetings of the 

Committee; 
b) provide to the Committee regular information on the progress of 

work and monitoring results; 
c) promptly provide to the Committee such other information as the 

 Yes January 2004 
Barrick have two representatives attend each CEMCC 
Meeting and provide information to the Chairperson and 
the Committee on the development of the CGP. 
Minutes of the meetings are provided to the Committee 
members and are made available for public inspection at 
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Chair of the Committee may reasonably request concerning the 
environmental performance of the development; 

d) provide access for site inspections by the Committee; 
e) provide meeting facilities for the Committee, and take minutes of 

Committee meetings.  These minutes shall be available for 
public inspection at BSC within 14 days of the meeting. 

the BSC library. 

(iii) The Applicant shall establish a trust fund to be managed by the 
Chair of the Committee to facilitate the functioning of the 
Committee, and pay $2000 per annum to the fund for the 
duration of gold processing operations.  The annual payment 
shall be indexed according to the Consumer Price Index (CPI) at 
the time of payment.  The first payment shall be made by the 
date of the first Committee meeting.  The Applicant shall also 
contribute to the Trust Fund reasonable funds for payment of 
the independent Chairperson, to the satisfaction of the Director-
General. 

• Letter from BSC re CEMCC, 22 
Oct 2003 

Yes July 2004 
Barrick has paid $2000 to Bland Shire Council to be held in 
trust for the purpose of the CEMCC.   
BSC acknowledged receipt of $2000 on 15 Oct 2003 to be 
held in trust for the purposes of the CEMCC and provided 
a letter to Barrick on 22 Oct 2003. 
January 2005 
Barrick paid the $2000 for the CEMCC on 18 October 
2004. 

(ix) By year 5 of mining operations the Applicant shall, in 
consultation with CEMCC, identify and discuss post mining 
issues, particularly in relation to reduced employment and 
consequent impacts on West Wyalong, and develop a plan for 
the phase out of the mine workforce.  The plan will be reviewed 
during the year of mining operations following the scale down of 
the year 8 mining operation workforce.  The impacts of the year 
8 scale down shall be monitored by the Applicant and results 
used in planning for full mine closure. 

 N/A  

 

(x) The Applicant shall, in consultation with the CEMCC, develop 
appropriate strategies to support activities which promote 
special interest tourism related to the co-existence of mining and 
the Lake Cowal environment. 

 Noted  

8.8 Third Party Monitoring/Auditing    
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 (a) An Independent Environmental Audit shall be completed: 

• six monthly during construction; 

• 12 months after commencement of ore processing; 

• then every three years thereafter until decommissioning 
of the mine and ore processing operations respectively, 
or as otherwise directed by the Director-General. 

Independent Environmental Audit, 
Trevor Brown & Associates, 27 Aug 
2004 

Yes July 2004 
An independent environmental audit was conducted for the 
first six months of construction activities at the Cowal Gold 
Project.  The report was submitted to Barrick on 27 August 
2004. 
January 2005 
Second independent environmental audit conducted 17 to 
21 January 2004. 
June 2005 
Third Independent Compliance Audit conducted on 27 
June to 1 July 2005. 
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The Applicant shall conduct an environmental audit of the mining 
and infrastructure areas of the development in accordance with ISO 
14010 - Guidelines and General Principles for Environmental 
Auditing, and ISO 14011 - Procedures for Environmental Auditing 
(or the current versions), and in accordance with any specifications 
required by the Director-General.  Copies of the report shall be 
submitted by the Applicant to the Director-General, BSC, EPA, 
DLWC, DMR, NPWS and CEMCC within two weeks of the report’s 
completion for comment. 

AS14010 and 14011. 
Letter to BSC – Submission of 
Independent Environmental Audit, 6 
Sep 2004 
Letter to DIPNR/DPI – Submission 
of Independent Environmental Audit, 
9 Sep 2004 
Letter from DIPNR – Acceptance of 
Independent Environmental Audit, 
23 Sep 2004 
Letter from DPI re satisfied of 
compliance of Independent 
Compliance Audit with requirements 
of ML conditions, 17 Sep 2004 
Letter to DEC re Submission of 
Independent Compliance Audit, 10 
March 2005 
Letter to DPI re Submission of 
Independent Compliance Audit, 10 
March 2005 
Letter to BSC re Submission of 
Independent Compliance Audit, 10 
March 2005 
Letter to CEMCC re Submission of 
Independent Compliance Audit, 10 
March 2005 
Letter to NSW Fisheries re 
Submission of Independent 
Compliance Audit, 10 March 2005 
Letter to NPWS re Submission of 
Independent Compliance Audit, 10 
March 2005 
Letter to DSC re Submission of 
Independent Compliance Audit, 10 
March 2005 

Yes January 2005 
A copy of the Independent Environmental Audit conducted 
in July 2004 was submitted to the Director-General, BSC, 
DEC (EPA and NPWS), DLWC, DPI (Minerals), and 
CEMCC. 
June 2005 
A copy of the Independent Environmental Audit conducted 
in January 2005 was submitted to the Director-General, 
BSC, DEC (EPA and NPWS), DLWC, DPI (Minerals), and 
CEMCC in March 2005 as an appendix to  the AEMR. 
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(i) The audit shall: 

a. assess compliance with the requirements of this consent, 
licences and approvals; 

b. in the event of any non-compliance, report on the 
effectiveness of the environmental management of the mine 
as it may relate to the area of non-compliance; 

c. be carried out at the Applicant’s expense; and 
d. be conducted by a duly qualified independent person or team 

approved by the Director-General in consultation with BSC 
and CEMCC. 

• Letter from Barrick to DIPNR re 
Independent Audit, 8 June 2004 

• Letter from DIPNR re Independent 
Audit 15 Jun 2004 

Yes July 2004 
Consultation was held with the CEMCC and BSC in 
relation to the acceptance of the nominated auditors Trevor 
Brown and Bob Drury, for the independent audit. 
 

(ii) The Director-General may, after considering any submission 
made by the relevant government agencies, BSC and CEMCC 
on the report, notify the Applicant of any requirements with 
regard to any recommendations in the report.  The Applicant 
shall comply with those reasonable requirements within such 
time as the Director-General may require. 

 Noted  

(b) Independent Monitoring Panel     

(i) The Applicant shall at its own cost establish an Independent 
Monitoring Panel prior to commencement of construction.  The 
Applicant shall contribute $30,000 per annum for the functioning 
of the Panel, unless otherwise agreed by the Director-General.  
The annual payment shall be indexed according to the 
Consumer Price Index (CPI) at the time of payment.  The first 
payment shall be paid by the date of commencement of 
construction and annually thereafter.  Selection of the Panel 
representatives shall be agreed by the Director-General in 
consultation with relevant government agencies and the 
CEMCC.  The Panel shall at least comprise two duly qualified 
independent environmental scientists and a representative of 
the Director-General. 

• Letter from DIPNR re Nominations 
for the IMP, 15 Oct 2003 

Yes July 2004 
An independent monitoring panel has been established by 
Barrick with two independent environmental scientists on 
the panel nominated by the Director-General after 
consultation with relevant Government agencies and the 
CEMCC.   
Nominated members accepted by the Director-General for 
the IMP are: 
Ms Margaret McDonald-Hill Chairperson 
Mr Allen Kearns Deputy Chief CSIRO Sustainable 
Ecosystems 
Prof. Clive Bell, Executive Director Australian Centre for 
Mining Environmental Research. 
Barrick deposited $30,000 into a special account on 20 
November 2003 for the functioning of the panel [Citibank – 
branch No 102, account No 336449049.] 
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(ii) The panel shall: 

a. provide an overview of the independent audits required by 
condition 8.9 above; 

b. regularly review all environmental monitoring procedures 
undertaken by the Applicant, and monitoring results; and 

c. provide an Annual State of the Environment Report for Lake 
Cowal with particular reference to the on-going interaction 
between the mine and the Lake and any requirements of the 
Director-General.  The first report shall be prepared one year 
after commencement of construction.  The report shall be 
prepared annually thereafter unless otherwise directed by the 
Director-General.  Copies of the report shall be provided to 
those parties which receive the AEMR (condition 9.2) and 
shall be made publicly available at Bland Shire Council within 
two weeks of the report’s completion. 

Letter to DIPNR re Submission of 
First Independent Monitoring Panel 
Report, 22 March 2005 
Letter to DEC re Submission of First 
Independent Monitoring Panel 
Report, 22 March 2005 
Letter to CEMCC re Submission of 
First Independent Monitoring Panel 
Report, 22 March 2005 
Letter to Dam Safety Committee re 
Submission of First Independent 
Monitoring Panel Report, 22 March 
2005 
Letter to Bland Shire Council re 
Submission of First Independent 
Monitoring Panel Report, 22 March 
2005 
Letter to DPI re Submission of First 
Independent Monitoring Panel 
Report, 22 March 2005 

Noted January 2005 
Alan Kearns was briefed on the Cowal Gold IMP on 22 
November 2004, and a meeting with C.Bell occurred on 
site 15 December 2004.  The Annual State of the 
Environment Report for Lake Cowal will be submitted in 1st 
quarter 2005. 
June 2005 
The Independent Monitoring Panel Report was submitted 
by A Kearns and C Bell in March 2005 and the report was 
submitted to the government authorities on 22 March 2005. 

9 REPORTING    
9.1 Reports on Operations    
 The Applicant shall report on mine operations in accordance with 

the mine operations plan (condition 2.1). 
Initial Mine Operations Plan – Cowal 
Gold Project March 2004 
Cowal Gold Project 2005-2007 
Mining Operations Plan, March 2005 
Letter from DMR re Mining 
Operations Plan – meets the 
Department’s requirements, 18 Mar 
2005 
Letter to DPI re Submission of two 
hard copies of Cowal Gold Project 
Mining Operations Plan, 22 March 
2005 

Noted January 2005 
The Mine Operations Plan until June 2007 will be prepared 
for submission to DPI (Minerals) in 1st quarter 2005.  
Prestrip of the mine is planned to commence in 2nd quarter 
2005. 
June 2005 
The Mining Operations Plan 2005-2007 was prepared and 
submitted to DPI in March 2005.  The Mining Operations 
Plan was accepted by DPI. 

9.2 Environmental Reporting    
 Annual Environmental Management Report (AEMR)  Noted  
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(i) The Applicant shall, throughout the life of the mine and for a 

period of at least five years after the completion of ore 
processing operations, prepare and submit an Annual 
Environmental Management Report (AEMR) to the Director-
General.  The AEMR shall review the performance of the mine 
against the environmental management plans (refer condition 
3.2), Mining Operations Plan (refer condition 2.1), the conditions 
of this consent, and other licences and approvals relating to the 
mine.  To enable ready comparison with EIS predictions, 
diagrams and tables, the report shall include, but not be limited 
to, the following matters: 

Meeting Agenda 31 March 2004 
Annual Environmental Management 
Report Meeting 
Letter from DIPNR re Amended 
Submission Date for AEMR, 6 Dec 
2004 

 July 2004 
A meeting was held with of the Mining, Rehabilitation and 
Environmental Management Process Committee (MREMP) 
on 31 March 2004 to discuss the Annual Environmental 
Management Report.  The participants included DMR, 
EPA, DLWC, Councils, Dam Safety Committee 
representatives, National Parks and Lands representatives. 
January 2005 
The AEMR is being prepared for submission to the 
Director-General in early 2005. 

a) an annual compliance audit of the performance of the project 
against conditions of this consent and statutory approvals; 

b) a review of the effectiveness of the environmental management 
of the mine in terms of EPA, DLWC, DMR, NPWS, NSW 
Fisheries, and BSC requirements; 

c) results of all environmental monitoring required under this 
consent or other approvals, which includes interpretation and 
discussion by a suitably qualified person; 

d) from results of fauna monitoring, records of any fauna deaths 
due to mine operations; 

e) a listing of any variations obtained to approvals applicable to the 
subject area during the previous year; 

f) the outcome of the water budget for the year and the quantity of 
water used from water storages and Bland Creek palaeochannel 
borefield; 

g) rehabilitation report; 
h) environmental management targets and strategies for the next 

year. 

Annual Environmental Management 
Report 2003-2004 
 

N/A January 2005 
The first AEMR will be prepared for the January to 
December 2004 period in accordance with the 
requirements of this condition.  The AEMR is due for 
submission in early 2005. 
June 2005 
The AEMR 2003-2004 was submitted to the relevant 
authorities in March 2005.  Barrick provided a presentation 
to the authorities on the AEMR in March 2005.  The AEMR 
addressed all the components of MCoA 9.2(i)(a)-(h). 

 (ii) In preparing the AEMR, the Applicant shall: 
a) consult with the Director-General during preparation of each 

report for any additional requirements; 
b) comply with any requirements of the Director-General or 

other relevant government agency; and 
c) ensure that the first report is completed and submitted within 

twelve (12) months of this consent, or at a date determined by 
the Director-General in consultation with DMR. 

Letter to DPI - Copy of DIPNR letter 
(6 December 2004) approving 
variation of reporting period for 
AEMR, 17 Dec 2004 

Noted  
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(iii) The Applicant shall ensure that copies of each AEMR are 

submitted at the same time to the Director-General, EPA, DLWC, 
DMR, DSC, NPWS, NSW Fisheries, the BSC and CEMCC, and be
available for public information at the BSC within 14 days of 
submission to these authorities. 

Letter to DEC re Submission of 
AEMR, 10 March 2005 
Letter to DPI re Submission of 
AEMR, 10 March 2005 
Letter to BSC re Submission of 
AEMR, 10 March 2005 
Letter to CEMCC re Submission of 
AEMR, 10 March 2005 
Letter to NSW Fisheries re 
Submission of AEMR, 10 March 
2005 
Letter to NPWS re Submission of 
AEMR, 10 March 2005 
Letter to DSC re Submission of 
AEMR, 10 March 2005 
Letter from DPI re AEMR approval, 
15 June 2005. 

Noted June 2005 
The first AEMR was submitted to each of the authorities on 
10 March 2005. 

10 COMMUNITY CONSULTATION/OBLIGATIONS    
10.1 Community Consultation (including Aboriginal community)    

 (a) Complaints 
The Environmental Officer (refer condition 3.1) shall be responsible: 
(i) for receiving complaints with respect to construction works 

and mine operations on a dedicated and publicly advertised 
telephone line, 24 hours per day 7 days per week, entering 
complaints or comments in an up to date log book, and ensuring 
that a response is provided to the complainant within 24 hours; 
and 

(ii) providing a report of complaints received every six months 
throughout the life of the project to the Director-General, BSC, 
EPA, DMR, and CEMCC, or as otherwise agreed by the 
Director-General.  A summary of this report shall be included in 
the AEMR (condition 9.2(a)). 

• Letter to DIPNR re Submission 
of Complaints Register, 12 Jul 
2004 

• Letter to DEC re Submission of 
Complaints Register, 12 Jul 
2004 

• Letter to DPI re Submission of 
Complaints Register, 12 Jul 
2004 

• Letter to CEMCC re Submission 
of Complaints Register, 12 Jul 
2004 

• Letter to BSC re Complaints 
Register, 13 July 2004 

• Community Complaints Report 
Jul 2004 to Jan 2005 

• Letters to BSC, DPI, DEC, 
DIPNR, and CEMCC re 
Complaints Register 14 Jan 
2005 

Yes July 2004 
A dedicated 24 hrs per day, 7 days per week complaints 
and concerns telephone line (02 6975 3454) was 
established on 9 December 2003. 
The complaints line was advertised on Friday 12 December 
2003 and Tuesday 16 December 2003 in the West 
Wyalong Advocate. 
A complaints register is maintained by Cowal Gold and 
responses to all complaints are recorded.   
January 2005 
The Community Complaints Register for the period July to 
December 2004 recorded 2 complaints - of water trucks on 
the school bus route (1) lights from the front gate (1).  
Three other matters were also recorded from the CEMCC 
in relation to the status of the access road (2) and weeds 
along the pipeline route (1).  
June 2005  
Complaints/comments recorded during the January to June 
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2005 period were related to mine accommodation (2), 
school bus route along the access road and absence of 
school bus signs (2), and construction camp not 
purchasing food locally (1).  Responses to each recorded 
comment/complaint were provided within 1 day of receipt 
by Barrick.  

11. 11. PROPONENTS OBLIGATIONS    
11.1 Area of Affectation - Land Acquisition (including resolution of 

disputes) 
   

Note: In Condition 11.1 (a)-(e) "land" means the whole of a lot in a current plan registered at the Land 
Titles Office as at the date of this consent. 

  

(a) (i) In the event that landowners consider that noise and/or 
dust from the Cowal Gold mining operations at their dwelling(s) 
is in excess of the criteria set out in this consent or the relevant 
EPA amenity criteria for noise and/or dust levels, and the 
Director-General, in consultation with the EPA, is satisfied that 
an investigation is required, the Applicant shall upon receipt of a 
written request: 

• appoint a qualified independent person to undertake direct 
discussions with the landowners affected to ascertain their 
concerns and to plan and implement an investigation to quantify 
the impact and determine the sources of the effect, and bear the 
cost of the independent investigation and make available plans, 
programmes and other information necessary for the 
independent person to form an appreciation of the past, present 
and future mining operations and their effects on noise and/or 
dust emissions. 

 N/A  

ii) The investigation is to be carried out by a qualified independent 
person in accordance with a documented Plan.  The Plan shall 
be designed and implemented to measure and/or compute (with 
appropriate calibration by measurement) the relevant noise 
and/or dust levels at the complainant’s dwelling emitted by the 
current normal mining operations. 

 N/A  

 

iii) The independent person, the Plan and the timing of its 
implementation shall be approved by the Director-General, in 
consultation with BSC, the EPA, the affected landowner and the 
Applicant.  A report of the investigation shall be provided to the 
Director-General, the EPA, the Applicant and the affected 
landowner. 

 N/A  
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iv) The results of the investigation shall be assessed and reported 

by the independent person in the light of the mine’s current 
operations and proposed short, medium and long term 
development plans. 

 N/A  

v) If the independent noise and/or dust investigation finds that the 
relevant criteria are being exceeded by noise and/or dust 
emission from normal mining operations, the Applicant shall: 

• modify those areas of the mining operation which are causing 
the exceedences; or 

• undertake other measures, as agreed with the affected 
landowner, to ameliorate the effects of the impact, within three 
(3) months or as otherwise directed by the EPA. 

 N/A  

(vi) Within two (2) months after the expiry of the three (3) month 
period in sub-clause (v) above, and upon written request from 
the landowner, the Applicant shall arrange for a further 
independent noise and/or dust investigation to be completed. 

 N/A  

(vii) If the investigation in sub-clause (vi) above finds that the 
relevant noise and/or dust emission levels from normal mine 
operations exceed relevant amenity criteria, the Applicant shall 
purchase the property within six months of receipt of a written 
request from the owner of the affected property. 

 N/A  

(viii) Further independent investigations shall cease if the Director-
General, in consultation with the EPA is satisfied that the 
relevant consent limits or EPA amenity criteria are not being 
exceeded and are unlikely to be exceeded in the future. 

 N/A  

 

(b) In respect of a request to purchase land arising under Condition 
11.1(a), the Applicant shall pay the owner the acquisition price 
which shall take into account and provide payment for: 

 (i) a sum not less than the current market value of the 
owner's interest in the land used for its existing use at the date 
of this consent who is the occupier and all improvements 
thereon at this date as if the land was unaffected by the 
development proposal. 

 (ii) the owner's reasonable compensation for disturbance 
allowance and relocation costs within the Bland or Forbes Local 
Government Areas. 

 (iii) the owner's reasonable costs for obtaining legal advice and 
expert witnesses for the purposes of determining the acquisition 
price of the land and the terms upon which it is to be acquired. 

 N/A  
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(c)   In the event that the Applicant and any owner referred to in 

Condition 11.1(a) cannot agree within the time limit upon the 
acquisition price of the land and/or the terms upon which it is 
to be acquired, then: 

 N/A  

(i)   either party may refer the matter to the Director-General, who 
shall request the President of the Australian Institute of 
Valuers and Land Economists to appoint a qualified 
independent valuer, suitably qualified in compensation issues, 
who shall determine, after consideration of any submissions 
from the land owner and the Applicant, the acquisition price. 

 N/A  

(ii) in the event that the independent valuer requires guidance on 
any contentious legal, planning or other issues, the 
independent valuer shall refer the matter to the Director-
General, who if satisfied that there is need for a qualified panel, 
shall arrange for the constitution of the panel.  The panel shall 
consist of: 

1) the appointed independent valuer, 
2) the Director-General, and/or 
3) the President of the Law Society of NSW or his/her nominee. 
The qualified panel shall, on the advice of the valuer, determine the 

issue referred to it and advise the valuer. 

 N/A  

(d) The Applicant shall bear the costs of any valuation or survey 
assessment requested by the Director-General in accordance 
with Conditions 11.1(a) - 11.1(c). 

 Noted  

 

(e) Upon receipt of a valuation, the Applicant shall offer to acquire 
the relevant land at a price not less than the said valuation.  
Should the Applicant's offer to acquire not be accepted by the 
owner within six (6) months of the date of such offer, the 
Applicant's obligations to such owner and in respect of that 
property under Conditions 11.1(a) - 11.1(e) above shall cease. 

 N/A  

12. FURTHER APPROVALS AND AGREEMENTS    
12.1 Statutory Requirements    
 The Applicant shall ensure that all statutory requirements including 

but not restricted to those set down by the Local Government Act 
1993, Pollution Control Act 1970, Clean Air Act 1961, Clean Water 
Act 1970, Noise Control Act 1975, Protection of the Environment 
Administration Act 1991, Protection of the Environment Operations 
Act 1997, National Parks and Wildlife Act 1974, and all other 
relevant legislation, Regulations, Australian Standards, Codes, 
Guidelines and Notices, Conditions, Directions, Notices and 
Requirements issued pursuant to statutory powers by the BSC, 

 Noted Barrick has obtained approvals etc under the relevant 
statutory requirements for the Cowal Gold Project: 
Environment Protection Licence No. 11912 (EPA) 
Mining Lease No. 5135 (DMR) 
Section 87 Permits No. 1361, 1648 and 1681 (NPWS-
DEC) 
Section 90 Consents to Destroy No. 1467 and 1680 
(NPWS-DEC) 
Part 3A Permits No.703A01055 and 703A010056 (DLWC-
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EPA, DMR, DSC, NPWS, DLWC, RTA, NSW Agriculture, NSW 
Fisheries, and RAC, are fully met. 

DIPNR) 
Bore Licence Certificates (DLWC-DIPNR) 
Enclosure Permit No. 353669 (DLWC-DIPNR) 
Development Applications for construction of infrastructure 
and buildings on the mine lease (DIPNR and BSC) 
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APPENDIX B ENVIRONMENT PROTECTION LICENCE
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APPENDIX B 
Environment Protection Licence No. 11912 – Cowal Gold Mine 
 
EPL No. EPL Condition Audit Evidence Compliance Comments 

 

Premises includes the land defined by ML 1535, the 
pipeline easement, new TSR and road, borefield and 
new TSR and road as described on Figure 1 held on 
EPA file No. 290738A6. Note: The premise is located 
in both the Bland and Forbes Shires. 

  Noted 

A4.2 

For the purposes of condition A4.1, the licence 
application includes: 

1) Development Consent Cowal Project 
2) Cowal Gold project- EIS 
3) List of Initial development activities associated 

with the construction of the Cowal Gold Project.   
4) The Cowal Gold Project –Species Impact 

Statement (Appendix A in Vol 2 of the Cowal Gold 
Project EIS). 

  Noted 

Discharges to air and water and applications to land 

P1.1 
 

The following points referred to in the table are 
identified in this licence for the purposes of monitoring 
and/or the setting of limits for the emission of 
pollutants to the air from the point. 

EQWin database CGP Environment Department Yes July 2004 
The monitoring of dust has been conducted in 
accordance with the licence condition.   
June 2005 
Dust deposition monitoring and high volume 
sampling has been conducted in accordance with 
the licence conditions and Dust Management Plan. 

P1.2 

The following points referred to in the table are 
identified in this licence for the purposes of the 
monitoring and/or the setting of limits for discharges of 
pollutants to water from the point. 

 Yes July 2004 
The permanent groundwater monitoring piezometers 
in the areas of the northern and southern tailings 
storage facilities and the pit dewatering bores are to 
be installed when the construction of the tailings 
storage areas are complete and the area of the 
piezometers will not be further disturbed.  Monitoring 
will commence prior to any tailings being placed in 
the storage areas.  The pit dewatering piezometers 
will be installed when the surface works around the 
pit area are complete.  The monitoring of 
groundwater quality has been conducted in existing 
piezometers installed on the mine lease area to 
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provide background data and many of these bores 
will be retained and monitored in addition to the EPL 
specified monitoring points.     
Surface water sampling in Lake Cowal (i.e. points 
14-18) and stormwater quality monitoring (points12-
13) have not been conducted as there is no or 
surface runoff  or water in Lake Cowal. 
Groundwater monitoring has been conducted 
quarterly using a Grunfos pump to collect the water 
samples.  Modification to the water collection 
procedure is to be trialled to replace the Grunfos 
pump that does not meet the electrical tagging 
safety standard. 
January 2005 
The groundwater monitoring has continued to be 
conducted, using bladder pumps installed in the 
bores (replacing the use of Grunfos pumps).  
Monitoring has been conducted in accordance with 
the licence requirements. 
June 2005  
Groundwater monitoring has been conducted 
monthly in accordance with the licence requirements 
using dedicated in-bore bladder pumps. 

P1.3 

The following utilisation areas referred to in the table 
below are identified in this licence for the purposes of 
the monitoring and/or the setting of limits for any 
application of solids or liquids to the utilisation area. 

 Noted 
 

 

Weather monitoring 

P2.1 

The following points in the table are identified in this 
licence for the purposes of the monitoring of weather 
parameters at the point. 

Blast Management Plan Figure 1 Yes July 2004 
The meteorological station has been relocated to the 
permanent site in accordance with the Blast 
Management Plan. 
June 2005 
The meteorological station is operating and 
transmitting data directly to the computer base in the 
Environment Department on a continuous basis.  
Evaporation measurement has been added to the 
met station as part of water management 
information for the site. 

Limit conditions 

L1.1 Except as may be expressly provided in any other 
condition of this licence, the licensee must comply 

 Noted  
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with section 120 of the Protection of the Environment 
Operations Act 1997. 

Waste 

L5.1 

The licensee must not cause, permit or allow any 
waste generated outside the premises to be received 
at the premises for storage, treatment, processing, 
reprocessing or disposal or any waste generated at 
the premises to be disposed of at the premises, 
except as expressly permitted by the licence. 

 Yes July 2004 
No waste material had been received onto the 
premises during the initial 6 month construction 
period. 
January 2005 
No waste material had been received onto the 
premises during the July 2004 to January 2005 
construction period. 
June 2005 
No waste material had been received onto the 
premises during the January to June 2005 
construction period. 

Noise Limits 

L6.1 
 
 
 

Noise generated at the premises must not exceed the 
noise limits presented in the table below. The 
modification factors presented in Section 4 of the 
NSW Industrial Noise Policy shall also be applied to 
the measured noise levels where applicable. Note that 
the noise limits represent the noise contribution from 
the premises. 

Noise Management Plan, November 2004 Yes July 2004 
Current construction activities were not audible 
beyond the mining lease boundary during the site 
inspection. 
January 2005 
Current construction activities were not audible 
beyond the mining lease boundary during the site 
inspection. 
June 2005 
No noise complaints have been received between 
January and June 2005. 

L6.4 

The airblast overpressure level from blasting 
operations in or on the premises must not exceed: 
(a) 115 dB (Lin Peak) for more than 5% of the total 

number of blasts during the reporting period for 
Monday to Saturday 0900 hrs to 1700 hrs;   

(b) 120 dB (Lin Peak) at any time, at blast 
monitoring locations BM01, BM02, BM03, 
BM04 and BM05 identified on Figure 2, Blast 
Monitoring Locations in report   Blast 
Management Plan, Cowal Gold Project, August 
2003 

Blast Management Plan, August 2003 N/A July 2004 
No blasting had occurred at the project site up to the 
time of the audit. 
January 2005 
No blasting had occurred at the project site up to the 
time of the audit. 
June 2005 
No blasting had occurred at the project site up to the 
time of the audit.  Blast and vibration monitors have 
been installed around the pit and across the other 
side of Lake Cowal in accordance with the Blast 
Management Plan.  Within the lake area the 
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overpressure sensors are located on poles 1m 
above the potential water level of the lake. 

L6.5 

The ground vibration peak particle velocity from 
blasting operations carried out in or on the premises 
must not exceed: 
(c) 5mm/s for more than 5% of the total number of 

blasts during the reporting period for Monday to 
Saturday 0900 hrs to 1700 hrs;   

(d) 10mm/s at any time, at blast monitoring 
locations BM01, BM02, BM03, BM04 and BM05 
identified on Figure 2, Blast Monitoring 
Locations in report   Blast Management Plan, 
Cowal Gold Project, August 2003. 

Blast Management Plan August 2003 N/A July 2004 
No blasting had occurred at the project site up to the 
time of the audit. 
January 2005 
No blasting had occurred at the project site up to the 
time of the audit. 
June 2005 
No blasting had occurred at the project site up to the 
time of the audit. Blast and vibration monitors have 
been installed around the pit and across the other 
side of Lake Cowal in accordance with the Blast 
Management Plan. 

Operating conditions  

O1.1 

Licensed activities must be carried out in a competent 
manner. 
This includes: 
(a) the processing, handling, movement and 

storage of materials and substances used to 
carry out the activity; and  

(b) the treatment, storage, processing, 
reprocessing, transport and disposal of waste 
generated by the activity. 

 Noted  

O2.1 

All plant and equipment installed at the premises or 
used in connection with the licensed activity: 
(a) must be maintained in a proper and efficient 

condition; and 
(b) must be operated in a proper and efficient manner. 

 Noted  

O2.2 

All persons associated with the licensee including 
employees, agents’ licensee, contractors and 
subcontractors must be advised of their 
responsibilities and liabilities under the Protection of 
the Environment Operations Act 1997. 

 Yes July 2004 
The Barrick induction that is provided to all 
personnel entering or working on the site includes 
information on environmental management 
generally and specifically in relation to 
responsibilities under the POEO Act.  
January 2005 
Barrick Management were given detailed training on 
the POEO Act on 15 Nov 2004. 
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Bunding Requirements 

O3.1 

All above ground storage facilities containing 
flammable and combustible liquids must be bunded in 
accordance with Australian Standard AS1940 (1993) 
as in force from time to time. 

 
Plate A: Fuel storage at CGP administration area. 

 
Plate B:  Fuel storage at CGP Drillers Compound  

 
Plate C: Fuel storage area Contractors Compound. 

Yes July 2004 
Diesel storage at the Mine Administration area is 
within a bund with a paved area provided for the 
distribution pump and delivery system. 
The fuel storage area for the Hardy Bros contractors 
compound will be installed as the site is developed. 
The fuel storage at the Boart Longyear driller’’s 
compound is within a portable bund (plate B).   
January 2005 
The Contractor compound has a fuel and oil storage 
area installed.  The bulk storage diesel tank and 
used oil tank are within bunds that would comply 
with AS1940 requirements.  Used oil is placed in the 
bulk tank (black) for collection by a waste oil 
contractor. 
The 1000L containers of oils, and old batteries, are 
stored on a concrete pad adjacent to the bunded 
tanks, with inadequate spill control. (see Plate D).  
205 litre drums of oils were located around the site 
and in the workshop in unbunded areas. 
June 2005 
The contractors compound liquid storage area still 
has limited spill control capacity with any spilled 
material collecting in an underground sump that also 
receives wastewater from the truck wash area. 

 
Plate D: Storage of oils and lubricants on concrete 
pad without adequate spill control. 
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Waste Rock Emplacements, Tailings Facilities and Water Storage Facilities 

O4.1 

The waste rock emplacements areas, and the 
perimeter waste emplacement must be located on a 
basal footprint base drainage control zone with an 
equivalent permeability of 1x10-9 metres per second 
over a thickness minimum slope towards the open pit 
of 1 metre. In addition, the basal footprints 
for(vertical):200 (horizontal) and be designed to 
ensure all seepage from beneath the waste rock 
emplacement areas and Perimeter Waste 
Emplacement bund must ensure all seepage from this 
area the perimeter waste emplacement is directed 
towards the open pit. 
Variation 21 May 2004 
The waste rock emplacement areas and the perimeter 
waste emplacement must be located on a base 
drainage control zone with a minimum slope towards 
the open pit of 1 (vertical:200 (horizontal) and be 
designed to ensure all seepage from beneath the 
waste rock emplacement areas and the perimeter 
waste emplacement is directed towards the open pit. 

Letters from DEC re Waste Rock Emplacements, 30 
March 2005 

N/A June 2005 
DEC advised satisfaction that the requirements of 
conditions E2 and O4.1 had been met with regard to 
the Waste Rock Emplacements. 
 
 
 
 
 
 
 
 
January 2005 
The waste rock emplacement areas and 
testing/design of the emplacements is to occur 
during 2005.  Alan Watson and Associates have 
been approved to undertake the design and prepare 
the reports for submission to the DEC (EPA). 

O4.2 

The tailings storage facilities and contained water 
storage facilities must have a basal barrier or 
impermeable liner with an equivalent permeability of 
1x10-9 metres per second over a thickness of 1 metre. 

Permeability Test Report for Northern Tailings Storage 
Facility, Dec 2004 
Letter from DEC re NTSF and approval of Dr Neil 
Mattes as a suitably qualified engineer, 9 March 2005 

Yes January 2005 
The results of the permeability testing of the floor of 
the northern tailings storage facility were conducted 
and the report prepared by Dr Neil Matte URS 
(demonstrated expert approved by EPA). 
June 2005 
DEC advised of compliance with condition O4.2 of 
EPL 11912 regarding the NTSF, approval of Dr Neil 
Mattes as a suitably qualified engineer for the 
endorsement of the submitted permeability test 
report, and approval to commence operational use 
of the NTSF subsequent to initiating actions 
proposed within the Implementation Plan to Protect 
Fauna from Interactions with the Tailings Storage 
Facilities (Feb 2005). 
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Sediment and Erosion Controls Sediment and Erosion Controls 

O5.1 
 

Water captured in the temporary sediment basin 
located behind the temporary isolation bund must be 
pumped to contained water storage, other than D1 or 
D4, and then re-used within the up-catchment 
diversion system identified in the document titled 
“Cowal Project Environmental Impact Statement” 
Main Report Fig. 2-17. 

 
Plate E: Temporary isolation bund seen from the 
permanent isolation bund - CGP 

Noted January 2005 
The temporary isolation bund and contained water 
storages D1 and D4 have been constructed.  No 
significant water has been collected within the bund 
requiring pumping to the contained water storages. 
June 2005 
No significant volumes of water have been collected 
in the isolation bund.  The contained water storages 
D1 and D4 are functional and will receive any water 
collected in the temporary isolation bund following 
rainfall or seepage. 
 

O5.2 

The licensee must install effective sediment and 
erosion controls on the premises prior to each act of 
vegetation removal, earth moving or related activities 
on the premises that are consistent with the detailed 
sediment and erosion control plans approved by the 
EPA under condition E1. 
Variation 24/8/04 
The licensee must install effective sediment and 
erosion controls on the premises prior to each act of 
vegetation removal, earth moving or related activities 
on the premises that are consistent with the detailed 
sediment and erosion control plans required by under 
condition E1. 
 
 

Erosion and Sediment Control Management Plan Oct 
2003 
 Letter from EPA re Draft Erosion and Sediment 

Control Management Plan 25 Sep 2003 
 Letter from EPA re Draft Erosion and Sediment 

Control Management Plan 23 June 2004 
 Letter from EPA re Draft Erosion and Sediment 

Control Management Plan 14 May 2004 
 Letter from EPA re Draft Erosion and Sediment 

Control Management Plan 10 June 2004 
 Letter from EPA re Draft Erosion and Sediment 

Control Management Plan 23 June 2004 
 Letter to DEC re ESCMP Process Plant Area 9 Jul 

2004 
 Letter from DEC re ESCMP – Process Plant Area, 2 

Aug 2004 

Yes July 2004 
Erosion and sediment control plans have been 
prepared and approved for the following areas: 
 Travelling Stock Reserve Road Construction, 

Gilbert & Associates, 18 December 2003 
 Preliminary Earthworks for Mine Development 

Works (Isolation Bunds, Northern Tailings 
Storage Facility, Soil Stockpiles, External 
Drainage System, Internal Drainage, Mine 
Access Road, Tailings Service Corridor), URS, 
23 April 2004 

 Pit Dewatering Works (Dewatering Bores for 
Open Pit), URS, 23 April 2004 

 Contained Water Storage Facilities, URS 10 
June 2004 

 Approval for commencement of grubbing and 
topsoil removal Stage 1 in process plant area 2 
Aug 2004 

Dust Controls 

O6.1 
All activities at the premises that are likely to generate 
dust must be carried out in a manner that minimises 
the generation of dust. 

 Noted  

O6.2 

For the purposes of O6.1 - all activities include, but 
are not limited to: 

• Areas disturbed by construction and/or 
operational activities; 

 Yes July 2004 
Dust generation from the construction activities is 
managed using water carts.  The construction areas 
where major earth moving is occurring is dampened 

Temporary 
isolation 
bund 

Permanent isolation bund 



Cowal Gold Project
Independent Environmental Audit – Minister’s Condition of Approval 8.8

 

  

trevor brown & associates  ix 
applied environmental management consultants  
 
 

aemc 
• Areas disturbed by mining activities, including 

waste emplacement areas and other portions of 
the mine site exposed to wind; 

• Waste rock handling and stockpiling activities 
(including loading and unloading, spreading and 
shaping waste rock); 

• Movement of vehicles on unsealed roads for 
general mining activities; 

• Topsoil stripping and stockpiling; 

• Drilling and blasting; and  

• Crushing, screening, transport and preparation 
of ore. 

 
Plate F: Localised dust generation from heavy 

equipment in the Northern Tailings Storage Facility 
excavation. 

on a regular basis.  During the site inspection dust 
generation was controlled with no significant 
dispersion observed in the area of the pipeline 
trenching or the temporary bund construction. 
January 2005 
The use of water tankers to reduce dust dispersion 
from the construction activities continued in the 
Northern Tailings Storage Facility, internal access 
road and water management structures.  The dry 
conditions resulted in localised dust generation in 
the areas of heavy equipment use. 
June 2005 
Water tankers are used on internal roads and 
disturbed areas as required for dust management.  
At the time of the adit recent rains had reduced dust 
generation from the site activities. 

Offensive Odour 

O7.1 
The licensee must not cause or permit the emission of 
offensive odours from the premises, as identified 
under Section 129 POEOAct 1997. 

 Noted  

Monitoring and recording conditions 

M1.1 

The results of any monitoring required to be 
conducted by this licence or a load calculation 
protocol must be recorded and retained as set out in 
this condition. 

Environmental Management File 5.09 - Monitoring 
Environmental Management File 5.09 

Noted  

M1.2 

All records required to be kept by this licence must be: 
(a) in a legible form, or in a form that can readily be 

reduced to a legible form;  
(b) kept for at least 4 years after the monitoring or 

event to which they relate took place; and 
(c) produced in a legible form to any authorised 

officer of the EPA who asks to see them. 

Environmental Management File 5.09 - Monitoring 
Environmental Management File 5.09 
EQWin Database 

Yes July 2004 
Field notes relating to environmental monitoring are 
entered onto Field Sheets that identify the 
monitoring point, field conditions, and field 
measurement results, and these sheets are filed in 
the Environment Section and relevant data entered 
into the EQWin Database. 

M1.3 

The following records must be kept in respect of any 
samples required to be collected for the purposes of 
this licence: 
(a) the date(s) on which the sample was taken; 
(b) the time(s) at which the sample was collected; 
(c) the point at which the sample was taken; and 
(d) the name of the person who collected the sample. 

EQWin Database Yes July 2004 
The monitoring data collected by Cowal Gold Project 
to meet the requirements of the EPL is entered into 
a computerised database (EQWin) and includes all 
information required by this condition. 
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Requirement to monitor concentration of pollutants discharged 

M2.1 

For each monitoring/discharge point or utilisation area 
specified (by a point number), the licensee must 
monitor (by sampling and obtaining results by 
analysis)  the concentration of each pollutant specified 
in Column 1.  The licensee must use the sampling 
method, units of measure, and sample at the 
frequency, specified opposite in the other columns. 

  Monitoring of locations and for parameters specified 
in the licence conditions has been implemented 
where or when water or flow occurs (the drought 
conditions have resulted in Lake Cowal being dry 
and stormwater runoff from the mining lease area 
has not occurred). 

M2.2 

The monitoring requirements specified in M2.1 do not 
come into effect for point 11 until construction of 
storage D7. 
The monitoring requirements specified in M2.1 do not 
come into effect for point 12 until construction of the 
storage D1. 

The monitoring requirements specified in M2.1 do not 
come into effect for point 13 until construction of the 
storage D4. 

 Noted 
N/A 

January 2005 
Contained water storage ponds D1 and D4 have 
been constructed.  Water quality monitoring will be 
conducted when water is collected in these 
structures.  Pond D7 has not been constructed at 
this time. 
June 2005 
Rainfall during June and dewatering from the pit 
have resulted in water being collected in D1 and D4.  
Monitoring of the water quality will be conducted in 
the monthly sampling period, in accordance with the 
monitoring programme. 

Testing methods - concentration limits 

M3.1 

Monitoring for the concentration of a pollutant emitted 
to the air required to be conducted by this licence 
must be done in accordance with: 
(a) any methodology which is required by or under 

the Act to be used for the testing of the 
concentration of the pollutant; or 

(b) if no such requirement is imposed by or under the 
Act, any methodology which a condition of this 
licence requires to be used for that testing; or 

(c) if no such requirement is imposed by or under the 
Act or by a condition of this licence, any 
methodology approved in writing by the EPA for 
the purposes of that testing prior to the testing 
taking place. 

Note: The Clean Air (Plant & Equipment) Regulation 
1997 requires testing for certain purposes to be 
conducted in accordance with test methods 
contained in the publication "Approved Methods 
for the Sampling and Analysis of Air Pollutants in 
NSW". 

 Noted July 2004 
All analysis for air quality will be carried out by 
Australian Laboratory Services (ALS), that is NATA 
registered laboratory for analysis of all the 
parameters required to be tested by the CGP to 
meet regulatory requirements. 
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M3.2 

Subject to any express provision to the contrary in this 
licence, monitoring for the concentration of a pollutant 
discharged to waters or applied to a utilisation area 
must be done in accordance with the Approved 
Methods Publication unless another method has been 
approved by the EPA in writing before any tests are 
conducted. 

 Noted July 2005 
All analysis of waters will be carried out by 
Australian Laboratory Services (ALS), that is NATA 
registered laboratory for analysis of all the 
parameters required to be tested by the CGP to 
meet regulatory requirements.  

Recording of pollution complaints 

M4.1 
 
 

The licensee must keep a legible record of all 
complaints made to the licensee or any employee or 
agent of the licensee in relation to pollution arising 
from any activity to which this licence applies. 

 Yes July 2004 
A complaints register is maintained by Barrick in 
accordance with the condition and responses to the 
complainants are also recorded. 

M4.2 

The record must include details of the following: 
(a) the date and time of the complaint; 
(b) the method by which the complaint was made; 
(c) any personal details of the complainant which 

were provided by the complainant or, if no   such 
details were provided, a note to that effect; 

(d) the nature of the complaint;  
(e) the action taken by the licensee in relation to the 

complaint, including any follow-up contact with 
the complainant; and 

(f) if no action was taken by the licensee, the 
reasons why no action was taken. 

Fax to DEC – Incident Report on Dust Complaints, 2 
Jul 2004 
Complaints Register July to December 2004 
Community Complaints Line Register December 2004 
to 27 June 2005 

Yes July 2004 
A complaints register is maintained by Barrick in 
accordance with the condition M4.1 and responses 
to the complainants are also recorded. 
June 2005 
A summary of the Complaints Register is submitted 
to the relevant authorities each 6 months. 

M4.3 The record of a complaint must be kept for at least 4 
years after the complaint was made. 

 Noted  

M4.4 The record must be produced to any authorised 
officer of the EPA who asks to see them. 

 Noted  

Telephone complaints line 

M5.1 

The licensee must operate during its operating hours 
a telephone complaints line for the purpose of 
receiving any complaints from members of the public 
in relation to activities conducted at the premises or 
by the vehicle or mobile plant, unless otherwise 
specified in the licence. 

 Yes July 2004 
The complaints and concerns telephone line (02 
6975 3454) was established on 9 December 2003. 
The complaints line was advertised on Friday 12 
December 2003 and Tuesday 16 December 2003 in 
the West Wyalong Advocate.   

M5.2 

The licensee must notify the public of the complaints 
line telephone number and the fact that it is a 
complaints line so that the impacted community 
knows how to make a complaint. 

 Yes July 2004 
The complaints line was advertised on Friday 12 
December 2003 and Tuesday 16 December 2003 in 
the West Wyalong Advocate.   

M5.3 Conditions M5.1 and M5.2 do not apply until 3 months  Yes  
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after: 
(a) the date of the issue of this licence or 
(b) if this licence is a replacement licence within the 

meaning of the Protection of the Environment 
Operations (Savings and Transitional) Regulation 
1998, the date on which a copy of the licence was 
served on the licensee under clause 10 of that 
regulation. 

Blasting monitoring 

M7.1 

To determine compliance with condition(s) L6.4 and 
L6.5: 
(a) Airblast overpressure and ground vibration levels 

must be measured at BM01 (Point 8), BM02 
(Point 9), BM03 (Point 10), BM04 (Point 41) and 
BM05 (Point 42) identified on Figure 2, Blast 
Monitoring Locations in report Blast Management 
Plan, Cowal Gold Project, August 2003 – for all 
blasts carried out in or on the premises; and 

(b) Instrumentation used to measure the blast 
monitoring locations BM01 (Point 8), BM02 (Point 
9), BM03 (Point 10), BM04 (Point 41) and BM05 
(Point 42) identified on Figure 2, Blast Monitoring 
Locations in report Blast Management Plan, 
Cowal Gold Project, August 2003 must meet the 
requirements of Australian Standard 2187.2 of 
1993. 

 N/A July 2004 
No blasting had occurred during the construction 
activities at the project site up to the time of the 
audit. 
January 2005 
No blasting had occurred during the construction 
activities at the project site up to the time of the 
audit. 
June 2005 
No blasting has occurred at the site between 
January and June 2005. 
The blast and vibration monitors have been installed 
in accordance with the Blast Management Plan and 
are ready for monitoring when blasting commences 
in the pit. 

Noise Monitoring 

M8.1 

Within 90 days of the commencement of normal 
operations a compliance test must be carried out by 
an accredited acoustic consultant indicating the level 
of noise emanating from the premises (LA10 T, Laeq 
T) measured between 10 and 15 minutes (except 
where specifically indicated) and representative of the 
nosiest activity on the premises. In the case of 
operations, the compliance test must cover a 
minimum of one 24 hour period including day, evening 
and night measurements with sampling periods each 
day, evening, or night period. The measurement or 
computation, unless otherwise specified must be 
carried out at the worst affected residential 
boundaries and/or sensitive area in the vicinity of the 
works. The noise measurements must be undertaken 
at the sites identified in condition L6.1.  The detailed 
methodology, timing, time of day, atmospheric 
conditions together with the operating conditions of 

 N/A  
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the plant, equipment or process under which the tests 
are made must be noted and reported. The results of 
the tests must be reported to the EPA within 28 days 
of the testing being completed. 

Requirement to monitor weather 

M9.1 

For each monitoring point specified in the table below, 
the licensee must monitor (by sampling and obtaining 
results by analysis) the parameters specified in 
Column 1. The licensee must use the sampling 
method, units of measure, averaging period and 
sample at the frequency, specified opposite in the 
other columns. 

Computer system – meteorological database 

 
Plate G – Meteorological Station – Cowal Gold Project 

 
Plate H: 10m temperature probe installed on the Cowal 
Gold Project meteorological station 
 

Yes July 2004 
Meteorological station has been installed west of the 
Mine Administration compound adjacent to the new 
TSR alignment and east of the southern tailings 
emplacement area.  The station has: 

• Rainfall gauge for continuous measurement 

• Wind speed and direction at 10 metres 

• Temperature measurement at 2 and 10 metres 

• Solar radiation 
The meteorological station transmits data to a 
computer in the Environment Section providing real 
time measurements at 30 second intervals and 
averaged results for the past 15 mins.  In the event 
of wind speed greater than 20km/hr an alarm is 
triggered at the computer terminal. The met data is 
retained on the computer system. 
The met station has a temperature measurement at 
2m but there is not a probe at 10m as required by 
the condition.  
Arrangements for the installation of the 10m 
temperature probe was reported to have been 
initiated following the audit. 
 
 
January 2005 
The meteorological station had been fitted with a 
10m temperature probe in accordance with the 
requirements of EPL condition M9.1.  A security 
fence has also been erected around the met station 
compound. 
June 2005 
The meteorological station is operating and 
downloads data continuously to the computer in the 
Environment Department.  Evaporation 
measurement has been added to the station to 
assist with site water management. 

10m temperature probe 
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Reporting conditions 
Annual return documents 

R1.1 

What documents must an Annual Return contain? 
The licensee must complete and supply to the EPA an 
Annual Return in the approved form comprising: 

(a) a Statement of Compliance; and  
(b) a Monitoring and Complaints Summary.  

A copy of the form in which the Annual Return must 
be supplied to the EPA accompanies this licence. 
Before the end of each reporting period, the EPA will 
provide to the licensee a copy of the form that must 
be completed and returned to the EPA. 

EPA Annual Return 23 December 2003 to 22 
December 2004 

 Yes June 2005 
The Annual Return was prepared in the form 
provided by the DEC and was returned to the DEC  
in accordance with the condition.  

R1.2 

Period covered by Annual Return 
An Annual Return must be prepared in respect of 
each reporting period, except as provided below. 
Note: The term "reporting period" is defined in the 
dictionary at the end of this licence. Do not complete 
the Annual Return until after the end of the reporting 
period. 

EPA Annual Return 23 December 2003 to 22 
December 2004 

 Yes June 2005 
The Annual Return was prepared after the 23 
December 2004 and was submitted to the DEC 
before the 21 February in accordance with the 
condition. 

R1.3 

Where this licence is transferred from the licensee to 
a new licensee,  
(a) the transferring licensee must prepare an Annual 

Return for the period commencing on the first day 
of the reporting period and ending on the date the 
application for the transfer of the licence to the 
new licensee is granted; and 

(b) the new licensee must prepare an Annual Return 
for the period commencing on the date the 
application for the transfer of the licence is 
granted and ending on the last day of the 
reporting period. 

Note:  An application to transfer a licence must be 
made in the approved form for this purpose. 

 Noted  

R1.4 

Where this licence is surrendered by the licensee or 
revoked by the EPA or Minister, the licensee must 
prepare an Annual Return in respect of the period 
commencing on the first day of the reporting period 
and ending on  
(a) in relation to the surrender of a licence - the date 

when notice in writing of approval of the surrender 
is given; or  

 Noted  
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(b) in relation to the revocation of the licence - the 

date from which notice revoking the licence 
operates. 

 
R1.5 

Deadline for Annual Return 
The Annual Return for the reporting period must be 
supplied to the EPA by registered post not later than 
60 days after the end of each reporting period or in 
the case of a transferring licence not later than 60 
days after the date the transfer was granted (the 'due 
date'). 

EPA Annual Return 23 December 2003 to 22 
December 2004 

Yes June 2005 
The Annual Return for CGP was submitted by 21 
February 2005 in accordance with the standard EPA 
format with the Statement of Compliance, and 
Monitoring and Complaints Summary,  

R1.7 

Licensee must retain copy of Annual Return 
The licensee must retain a copy of the Annual Return 
supplied to the EPA for a period of at least 4 years 
after the Annual Return was supplied to the EPA. 

EPA Annual Return 23 December 2003 to 22 
December 2004 

Yes June 2005 
The Annual Return is available on the Barrick 
document system and a copy is retained in the 
DEC-EPA file. 

R1.8 

Certifying of Statement of Compliance and 
Signing of Monitoring and Complaints Summary 
Within the Annual Return, the Statement of 
Compliance must be certified and the Monitoring and 
Complaints Summary must be signed by: 
(a) the licence holder; or 
(b) by a person approved in writing by the EPA to sign 
on behalf of the licence holder. 

EPA Annual Return 23 December 2003 to 22 
December 2004 

Yes June 2005 
The Annual Return was signed by the Company 
representative as required by condition R1.8 

R1.9 

A person who has been given written approval to 
certify a certificate of compliance under a licence 
issued under the Pollution Control Act 1970 is taken 
to be approved for the purpose of this condition until 
the date of first review of this licence. 

 Noted  

Notification of environmental harm 

R2.1 

Note:  The licensee or its employees must notify 
the EPA of incidents causing or threatening material 
harm to the environment as soon as practicable after 
the person becomes aware of the incident in 
accordance with the requirements of Part 5.7 of the 
Act.  
Notifications must be made by telephoning the EPA's 
Pollution Line service on 131 555. 

• Incident Report of Minor Diesel Spill 17 March 2004. 

• Incident Report of Minor Oil Leakage 25 August 
2004. 

• Letter to DEC re Spill of diesel fuel on road, 9 May 
2005. 

Yes July 2004 
Notification made to EPA by phone and email re 
minor diesel spill that occurred on 17 March 2004. 
January 2005 
A minor oil leak from a scraper of 8-10 litres 
occurred on 25 August 2004.  An Incident Report 
was completed and the DEC notified.  The spilled 
material was absorbed and collected for off-site 
disposal. 
June 2005 
A spill of 500 litres of diesel fuel occurred on road 
about 2 km east of Bogeys Island in May 2005.  The 
DEC was notified of the spill. 
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R2.2 

The licensee must provide written details of the 
notification to the EPA within 7 days of the date on 
which the incident occurred. 

• Letter and Incident Report to DEC 17 March 2004. 

• Letter to DEC re Incident Report - Oil leakage, 10 
Sep 2004. 

• Letter to DEC re Spill of diesel fuel on road, 9 May 
2005. 

Yes July 2004 
Written report of a minor diesel spill provided to the 
DEC within the 7 day period. 
January 2005 
Written report of a minor diesel spill provided to the 
DEC. 
June 2005 
Written report spill of 500 litres of diesel fuel 
occurred on road about 2 km east of Bogeys Island 
in May 2005 provided to the DEC.  

Written report 

R3.1 

Where an authorised officer of the EPA suspects on 
reasonable grounds that: 
(a) where this licence applies to premises, an event 

has occurred at the premises; or 
(b) where this licence applies to vehicles or mobile 
plant, an event has occurred in connection with the 
carrying out of the activities authorised by this licence, 
and the event has caused, is causing or is likely to 
cause material harm to the environment (whether the 
harm occurs on or off premises to which the licence 
applies), the authorised officer may request a written 
report of the event. 

 Noted   

R3.2 
 

The licensee must make all reasonable inquiries in 
relation to the event and supply the report to the EPA 
within such time as may be specified in the request. 

 Noted  

R3.3 

The request may require a report which includes any 
or all of the following information: 
(a) the cause, time and duration of the event;  
(b) the type, volume and concentration of every 

pollutant discharged as a result of the event;  
(c) the name, address and business hours telephone 

number of employees or agents of the licensee, 
or a specified class of them, who witnessed the 
event; and 

(d) the name, address and business hours telephone 
number of every other person (of whom the 
licensee is aware) who witnessed the event, 
unless the licensee has been unable to obtain that 
information after making reasonable effort; 

(e) action taken by the licensee in relation to the 
event, including any follow-up contact with any 
complainants; 

 Noted  
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(f) details of any measure taken or proposed to be 

taken to prevent or mitigate against a recurrence 
of such an event; 

(g) any other relevant matters. 

R3.4 

The EPA may make a written request for further 
details in relation to any of the above matters if it is 
not satisfied with the report provided by the licensee.  
The licensee must provide such further details to the 
EPA within the time specified in the request. 

 Noted  

Reporting of blasting monitoring 

R4.1 

The results of the blast monitoring required by 
condition M7.1 must be submitted to the EPA at the 
end of each reporting period. 

 N/A January 2005 
No blasting has occurred at the CGP site to this 
date. 
June 2005 
No blasting has occurred at the CGP site to this 
date. 

R4.2 

The licensee must report any exceedence of the 
licence blasting limits to the regional office of the EPA 
as soon as practicable after the exceedence becomes 
known to the licensee or to one of the licensee’s 
employees or agents. 

 N/A January 2005 
No blasting has occurred at the CGP site to this 
date. 
June 2005 
No blasting has occurred at the CGP site to this 
date. 

General conditions 
Copy of licence kept at the premises 

G1.1 
A copy of this licence must be kept at the premises to 
which the licence applies. 

 Yes Copies of the licence are kept by the Environmental 
Officers and in the Environment Section at the mine 
site offices. 

G1.2 The licence must be produced to any authorised officer 
of the EPA who asks to see it. 

 Noted  

G1.3 
The licence must be available for inspection by any 
employee or agent of the licensee working at the 
premises. 

 Noted  

Special conditions 

E1 

The licensee must not commence any earth works 
prior to receiving written approval from the EPA.  
Approval may be granted for earth works at a 
specified part of the premises upon submission of a 
detailed sediment and erosion control plan for those 
works. The submitted plans must be endorsed by a 
demonstrated expert in sediment and erosion control 
and satisfy the EPA’s requirements. 

• Letter from EPA re Draft Erosion and Sediment 
Control Management Plan 20 April 2004 

• Letter from EPA re Tailings Storage Facilities work 
approval 20 April 2004 

• Letter from DEC (EPA) re Approval of ESCMP, 14 
May 2004 

• Letter from DPI re Approval of ESCMP, 4 Jun 

Yes The detailed erosion and sediment control plans for 
the various stages of the project are being prepared 
progressively and endorsed by a demonstrated 
expert prior to submission to the EPA for approval. 
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Variation 24/8/04  
Before commencing any works the licensee must 
prepare detailed sediment and erosion control plans 
for those works.  The plans must be endorsed by a 
demonstrated expert in sediment and erosion and 
sediment control. 

2004 

• Letter from EPA re Draft Erosion and Sediment 
Control Management Plan 23 June 2004 

E2 

The licensee must submit to the EPA, for its written 
approval, detailed plans/diagrams detailing the 
construction of the Tailings Storage Facilities, Waste 
Rock Emplacements Areas, Perimeter Waste 
Emplacement, Processing Plant and Contained Water 
Storage Facilities. The plans/diagrams must be 
endorsed by a suitably qualified engineer. The 
licensee must not commence construction on a 
particular structure prior to receiving written approval 
from the EPA that the submitted plans/diagrams for 
that structure satisfy EPA’s requirements. 

• Tailings Storage Facility Final Design Report, SNC-
Lavalin Australia Ltd, January 2004 

• Letter to DEC re Tailings Storage Facility, 25 Feb 
2004 

• Preliminary Earth Works for Mine Development 
Works, URS, 23 April 2004 

• Letter to DEC re Contained Water Storage Facilities 
D5 and D6, 6 Sep 2004 

• Letter from DEC re Water Storage Ponds D5 and 
D6 – approval to commence works, 21 Sep 2004 

• Letter to DEC re Modification of Design of 
Contained Water Storage D6, 25 Oct 2004 

• Letter from DEC re Water Storage Pond D6 – 
approval to commence works, 1 Nov 2004 

• Letter to DEC re Waste Rock Emplacement – 
approval of suitably qualified engineers, 16 Dec 
2004 

• Letter from DEC – Acceptance of Engineers, 30 Dec 
2004 

• Letter from DEC re Waste Rock Emplacement, 30 
March 2005 

• Letter from DEC advising Mr Paul Dinuzzo meets 
requirements as a suitably qualified engineer, and 
plans for the reagent storage tanks at the 
processing plant satisfy condition E2, 1 Mar 2005. 

Yes July 2004 
The Tailings Storage Facility Final Design Report 
was submitted to the Dam Safety Committee and 
the DSC noted receipt of the report.  The EPA was 
satisfied with the groundwater monitoring program 
with the addition of WAD cyanide to the list of 
parameters. 
January 2005 
Contained Water Storage Facilities D5 and D6 
design approved for work commencement by DEC.  
Modification to D6 design also approved in Oct 
2004. 
DEC acceptance of suitably qualified engineers 
obtained for Dr Neill Mattes and Dr Fabio Carosone 
of URS in Aug 2004, and Alan Watson and Ralph 
Holding of Alan Watson and Associates in Dec 
2004.  
June 2005 
DEC advised that Mr Paul Dinuzzo meets 
requirements of EPA as a suitably qualified engineer 
and that the plans for the reagent storage tanks at 
the processing plant satisfy condition E2 of EPL 
11912 for the purpose of commencing construction 
of the works letter 1 March 2005. 
DEC advised satisfaction that the requirements of 
conditions E2 and O4.1 had been met with regard to 
the Waste Rock Emplacements. 

E3 

Prior to operational use of the structures listed in 
Condition O4.2 the licensee must provide reports 
demonstrating compliance with the level of 
permeability specified in Condition O4.2. The testing 
and reports must be carried out by a demonstrated 
expert who must be approved in writing by the EPA 
prior to conducting any testing. 

 Letter to DEC re Permeability Test Report for 
Northern Tailings Storage Facility, 1 Dec 2004 

 Letter to DEC seeking approval for permeability 
test report for the liner of pond D6, 17 June 2005.  

 Letter to DEC seeking approval of report of 
permeability tests for ponds D1, D2, D3, D4, D8A 
and D8B, 17 June 2005. 

 

Yes January 2005 
A permeability test report on the Northern Tailings 
Storage Facility was prepared by Dr Neil Matte URS 
and submitted to DEC in Dec 2005. 
June 2005 
Approval sought for permeability test report for the 
liner for ponds D1, D2, D3, D4, D6, D8A and D8B in 
accordance with special condition E3 of EPL. 
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E4 

The licensee must submit a Noise Management Plan, 
prepared in accordance with the NSW Industrial Noise 
Policy, within 6 months of the issue of this licence, for 
activities undertaken 6 months beyond the 
commencement of construction. 
 
Note: Noise Limit and Noise Monitoring conditions will 
change subject to details in the Noise Management 
Plan October 2003 when submitted to the EPA as 
required by this condition. 

Noise Management Plan Oct 2003 
Letter from EPA re Draft Noise Management Plan 7 
Nov 2003 
Letter to DEC re Noise Management Plan, 1 Oct 2004 
Letter from DEC re Noise Management Plan, 11 Oct 
2004 
 

Yes January 2005 
The Noise Management Plan consultation with DEC 
meets the requirements of MCoA 6.4(b) and 8.4(a).  
DEC advised that the EPL will be varied by Notice to 
remove conditionE4. 
 
 

E5 

The licensee must prepare and submit a report 
regarding the interaction of fauna with the Tailings 
Storage Facilities, prepared by a suitably qualified 
person approved in writing by the EPA within 6 
months of the issue of this licence. The report must 
include, but need not be limited to the following: 
1) a detailed strategy that utilises the best available 

technology and practises for monitoring fauna 
deaths caused by cyanosis; 

2) a detailed strategy that identifies methods to 
deter fauna visitation of the tailings storage 
facilities. 

Variation 24/8/04 
The licensee must prepare and submit, to the 
Regional Manager Southern Tablelands, an 
Implementation Plan (the Plan) to protect fauna from 
interaction with the Tailings storage Facilities.  The 
Plan must be submitted by 1 March 2005. 

Report on the Interaction of Fauna with the Tailings 
Storage Facilities, Donato Environmental Services, 
June 2004 
 

Yes July 2004 
The Report prepared by Donato on the potential 
interaction of fauna with the tailings storage areas 
provides an outline of the strategies to deter fauna 
visitation to the tailings storage facilities and 
management strategies that are to be considered in 
the design planning for the storages. 
January 2005 
The DEC accepted the Report on Interaction of 
Fauna with the Storage Tailings Facilities and 
required the preparation of an implementation plan 
for the strategies outlined in the report.   
The EPL condition E5 was varied to include this 
request.  The Implementation Plan is being prepared 
and will be submitted to the DEC in March 2005. 
  

E5.1 

Variation 24/8/04 
The Plan must be based on the previously approved 
“Report on the Interaction of Fauna with the Tailings 
Storage Facilities”.  The Plan must include, but not be 
limited to the following: 

1) Actions to apply best available technology 
and practices for monitoring fauna visitation 
of Tailings Storage Facilities; 

2) Actions to apply best available technology 
and practices for monitoring fauna deaths 
caused by cyanosis; 

3) Actions to deter fauna visitation to the 
Tailings Storage Facilities. 

Letter to DEC re Implementation Plan to Protect Fauna 
from Interactions with the Tailings Storage Facilities, 25 
February 2005. 
Letter from DEC advising requirements of condition E5 
had been met by the Implementation Plan to Protect 
Fauna from Interactions with the Tailings Storage 
Facilities (Feb 2005), 3 March 2005 

Noted January 2005 
The Implementation Plan to protect fauna from 
interaction with the tailings storage facilities is 
currently being prepared and is due for submission 
to the DEC in March 2005. 
June 2005 
A copy of the Implementation Plan to Protect Fauna 
from Interactions with the Tailings Storage Facilities 
was submitted to the DEC as required by Feb 2005 
in accordance with condition E5. DEC advised the 
requirements had been met by the Implementation 
Plan to Protect Fauna from Interactions with the 
Tailings Storage Facilities (Feb 2005 ) in Mar 2005. 

E5.2 

Variation 24/8/04 
The Plan must be approved in writing by the EPA 
before operational use of the Tailings Storage 
Facilities. 

 N/A January 2005 
The Plan is due for submission prior to operational 
use of the tailings storage facility. 
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Appendix C Mining Lease 1535 

No. ML 1535 Condition Audit Evidence Compliance Comments 
1 Notice to Landholders    
 The lease holder must serve on each landholder of the land a 

notice in writing indicating that this lease has been granted/renewed 
and whether the lease includes the surface. 

 Not applicable July 2004 
Barrick is the registered proprietor of the majority 
of the land on which the mining lease is located. 

4 Working Equipment    
 The lease holder must ensure that at least 135 competent people 

are efficiently employed on the lease area……OR 
Expend on operations carried out on the lease in the course of 
prospecting or mining an amount of not less than $2,400,000 during 
each year of the term of this lease. 

 Yes July 2004 
Barrick has spent more than $2,400,000 during the 
year 13 June 2003 and 13 June 2004. 

6 Reports    
 The lease holder shall provide within a period of 28 days after each 

anniversary of the date this lease has effect …….. a progress report 
to the satisfaction of the Director-General…….. 

 N/A July 2004 
First progress report is due to be submitted to the 
DMR in July 2004. 
January 2005 
Progress Report submitted in July 2004 for the 
period 13 June 2003 to 12 June 2004. 
June 2005 
Progress Report due for submission to DPI in July 
2005. 

11 Safety    

 Operations are to be carried out in a manner that ensures safety of 
[persons or stock in the vicinity of the operations………. 

 Yes July 2004 
Safety of construction activities is being observed 
with protective fences around areas of excavation 
and the mine lease boundary has been fenced to 
restrict entry of persons and stock. 
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12 Rehabilitation    

 Land disturbed must be rehabilitated to a stable and permanent 
form suitable for a subsequent land use acceptable to the Director-
General and in accordance with the Mining Operations Plan…… 

Initial Mining Operations Plan – 
Cowal Gold Project March 2004 
Land management Plan Oct 2003 
Cowal Gold Project 2005-2007 
Mining Operations Plan, March 
2005 
Letter from DMR re Mining 
Operations Plan – meets the 
Department’s requirements, 18 
Mar 2005 
Letter to DPI re Submission of two 
hard copies of Cowal Gold Project 
Mining Operations Plan, 22 March 
2005 

N/A July 2004 
No rehabilitation has yet been undertaken within 
the mining lease area. Rehabilitation of the TSR 
and new road alignment has been completed. 
January 2005 
Initial rehabilitation has been conducted on the 
temporary and permanent bund areas. 
June 2005 
Mining Operations Plan submitted to the DPI in 
March 2005 for comment and two hard copies of 
the Plan were submitted to DPI on 22 March 2005. 
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13 The lease holder must comply with any direction given by the 
Director-General regarding the stabilisation and revegetation of any 
mine residues, tailing or overburden dumps situated on the lease 
area. 

 N/A  

14 Prevention of Soil Erosion and Pollution    

 Operations must be carried out in a manner that does not cause or 
aggravate air pollution, water pollution (including sedimentation) or 
soil contamination or erosion unless otherwise authorised by a 
relevant approval and in accordance with the Mining Operations 
Plan…… 

Initial Mining Operations Plan – 
Cowal Gold Project March 2004 
Erosion and Sediment Control 
Management Plan Sep 2003 
Dust Management Plan Sep 2003 
Letter to DPI Seeking Approval of 
ESCMP - Process Plant Area 
Earthworks, 27 Jul 2004 
Letter from DPI re Approval of 
ESCMP - Process Plan Area 
Earthworks, 27 Jul 2004. 
Letter to DPI re Authorization for 
cover crop for Catchment 
Diversion System and Permanent 
Catchment Divide species, 25 
Aug 2004. 
Letter from DPI - Concurrence 
with proposed revegetation 
species, 9 Sep 2004 

Yes July 2004 
Specific Erosion and Sediment Control 
Management Plans are prepared for each stage of 
the construction works and submitted to EPA and 
DLWC for approval prior to commencement of that 
stage of the works.   
January 2005 
The construction activities undertaken at the CGP 
have been in accordance with the approved 
erosion and sediment control plans submitted to 
the DPI and DEC. 
June 2005 
The operations are being undertaken in 
accordance with the Mining Operations Plan 
submitted to DPI in March 2005. 

15 Transmission lines, Communication lines and Pipelines    

 Operations must not interfere with or impair the stability or 
efficiency of any transmission line, communications line or pipeline 
or other utility on the area ……… 

 Yes July 2004 
Relocation of Telstra cables and power lines within 
the ML boundary occurred during construction in 
the 1st quarter of 2004. 

16 Fences and gates    

 (a) Activities on the lease must not interfere with or damage fences 
without the prior written approval of the owner ….. 

 Not applicable Barrick is the registered proprietor of the land on 
which the mining lease is located. 
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17 Roads    

 (a) Operations must not affect any road unless in accordance with 
an accepted Mining Operations plan or with the prior approval 
of the Director-General…… 

(b) The lease holder must pay the local council, DLWC or the 
RTA the cost incurred in fixing any damage to roads caused 
by the operations carried out under this lease……… 

 Yes July 2004 
Barrick are working the Bland Shire Council on 
relation to construction of the access road to the 
mine and up keep on the existing roads to the 
mine lease area from West Wyalong. 
January 2005 
The external mine access road is being 
constructed by the BSC and is planned for 
completion by the 3rd quarter 2005. 
June 2005 
Sections of the external access road are sealed to 
the site with the remainder of the access route to 
be completed in the 3rd quarter 2005 (weather 
dependent). 

18 Access tracks must be kept to a minimum and be positioned so that 
they do not cause any unnecessary damage to the land……… 

 Yes Access tracks within the mining lease area are 
designed within the mine plan development and 
any temporary access tracks will be rehabilitated 
when they are no longer required. 

19 Trees and Timber    

 (c) The lease holder must not cut, destroy, ringbark or remove 
any timber or other vegetative cover on the lease except such 
as directly obstructs or prevents the carrying out of 
operations….. 

Vegetation Clearance Protocol Yes July 2004 
Barrick is retaining any trees within the mining 
lease not in the path of the project development.  
Approval to remove any trees or vegetative cover 
within the mining lease area must be obtained from 
the Environmental Manager prior to removal. 

23 Security    

 (a) Securities as indicated below must be lodged with the Minister 
by the lease holder for the purpose of ensuring the fulfilment by the 
lease holder of the obligations under this lease……….. 

Security Certificate No. 
5034063002, Citigroup 

Yes July 2004 
An initial $25,000 was deposited on approval of the 
ML on 13 June 2003 and the remainder of the 
security deposit of $11,750,000 as specified in the 
Mine Lease, was lodged by BDW for Barrick in 
March 2004. 
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24 Mine Safety Plan    

 Prior to commencement of any construction activities on the lease 
area and as required by the Director-General the lease holder must 
prepare a Mine Safety Plan to ensure the Mine Safety General Rule 
2000 is adhered to. 

Mine Safety Plan Yes  

25 Mining Rehabilitation, Environmental Management Process 
(MREMP) Mining Operations Plan (MOP) 

Yes July 2004 
A meeting was held with of the Mining, 
Rehabilitation and Environmental Management 
Process Committee (MREMP) on 31 March 2004 
to discuss the Annual Environmental Management 
Report.  The participants included DMR, EPA, 
DLWC, Councils, Dam Safety Committee and 
National Parks and Lands representatives. 

 (1) Mining operations, including mining purposes, must be 
conducted in accordance with the MOP satisfactory to the Director-
General……… 

Meeting Agenda 31 March 2004 
Annual Environmental 
Management Report Meeting 
Mining Operations Plan 2005-
2007 
Letter from DPI re Acceptance of 
Mining Operations Plan, 18 March 
2005 

N/A January 2005 
The Mining Operations Plan is currently being 
prepared for submission to DPI prior to 
commencement of mining. 
June 2005 
Mining Operations Plan was submitted to DPI in 
March 2005.  DPI advised of satisfaction that 
second draft of MOP meets DPI requirements. 
 

 (9) An Initial Mining Operations Plan must be submitted prior to 
commencement of construction on the site …….. 

Initial Mining Operations Plan  
Cowal Gold Project Mar 2004 

Yes  

26 Annual Environmental Management Report (AEMR)    

 (1) Within 12 of the commencement of mining operations and 
thereafter annually ….. the lease holder must lodge an AEMR with 
the Director-General. 

Meeting Agenda 31 March 2004 
Annual Environmental 
Management Report Meeting 
Annual Environmental 
Management Report 2003-2004 
Letter to DPI re Submission of 
AEMR, 22 March 2005 

N/A July 2004 
A meeting was held with of the Mining, 
Rehabilitation and Environmental Management 
Process Committee (MREMP) on 31 March 2004 
to discuss the Annual Environmental Management 
Report.   
June 2005 
The 2003-2004 AEMR was prepared and a 
presentation to the government authorities 
conducted in March 2005.  Copies of the AEMR 
were also submitted in March 2005. 
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APPENDIX D BORE LICENCE CERTIFICATES
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Groundwater Bore Licence Certificates – Cowal Gold Project 
 
 

Licence No. Lot DP Parish County Barrick 
Reference  Purpose 

70BL228907 Lot 23 753097 Lake Gipps Lot 23 Bore Production 

70BL228375 Lot 23 753097 Lake Gipps Lot 23 Bore Production 

70BL229248 Road East Lot 91 753077 Cadalgulee Gipps Bore A*  Production 

70BL229249 Road North Lot 105 753077 Cadalgulee Gipps Bore B*  Production 

70BL229250 TSR 84719 (7002 ref) 753077 Cadalgulee Gipps Bore C* Production 

70BL229251 Road adj Lot 55 753089 Gibrigal Gipps Bore D* Production 

70BL229727 Lot 7 753083 Corringle Gipps North TSF Monitoring 

70BL230301 Lot 7 753083 Corringle Gipps TSFNB Monitoring 

70BL230302 Lot 7 753083 Corringle Gipps TSFNC Monitoring 

70BL229746 Lot 2 530299 Lake Gipps PDB1 A Monitoring 
70BL230065/ 
70BL230306 

Lot 2 530299 Lake Gipps PDB1B Monitoring 

70BL230063/ 
70BL230307 

Lot 2 530299 Lake Gipps PDB1C Monitoring 

70BL229655 Former Game Reserve  Lake Gipps PDB2 A Monitoring 

70BL229756 Lot 23 753097 Lake Gipps PDB3 A Monitoring 

70BL230304 Lot 23 753097 Lake Gipps PDB3B Monitoring 

70BL229759 Lot 23 753097 Lake  Gipps PDB4 A Monitoring 
70BL230062/ 
70BL230303 

Lot 23 753097 Lake  Gipps PDB4B Monitoring 

70BL229747 Lot 24 753097 Lake Gipps PDB5 A Monitoring 

70BL230305 Lot 24 753097 Lake Gipps PDB5B Monitoring 

70BL230299 Lot 7 753083 Corringle Gipps Mon-001A Monitoring 

70BL230300 Lot 7 753083 Corringle Gipps Mon-001B Monitoring 

70BL230308 Lot 107 105915
0 

Corringle Gipps Mon-002A Monitoring 

70BL230309 Lot 107 105915
0 

Corringle Gipps Mon-002B Monitoring 

70BL229726 

Lot 23 530299 Lake Gipps P415A Old 
Licence 

70BL226125 
was for Lot 

3 DP753097 

Monitoring 

70BL229653 

Rd Res. Adj Lot 68 753077 Cadalgulee Gipps BLRP 5 Old 
Licence 

70BL226031 
Lot 104 

Monitoring 

70BL229652 

Rd Res. Adj Lot 66 753077 Cadalgulee Gipps BLRP 6 Old 
Licence 

LB226031 
Lot 66 

Monitoring 

70BL229650 

Rd Res. Adj Lot 18 753129 Cadalgulee Gipps BLRP 7 Old 
Licence 

70BL226031 
Lot 105 

Monitoring 

70BL229725 Lot 23  Lake Gipps P415B Old 
Licence Monitoring 
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Licence No. Lot DP Parish County Barrick 

Reference  Purpose 

70BL226125 
was for Lot 

3 DP753097 
70BL226558 Lot 12 753083 Corringle Gipps P561A Monitoring 

70BL226558 Lot 12 753083 Corringle Gipps P561B Monitoring 

70BL226558 Lot 12 753083 Corringle Gipps P560A Monitoring 

70BL226558 Lot 12 753083 Corringle Gipps P560B Monitoring 

70BL229640 

Closed Road Within Lot 44 753083 Corringle Gipps P554A Old 
Licence 

70BL226558 
Lot 22 

Monitoring 

70BL229639 

Closed Road Within Lot 44 753083 Corringle Gipps P554B Old 
Licence 

70BL226558 
Lot 22  

Monitoring 

70BL226558 Lot 3 753083 Corringle Gipps P555A Monitoring 

70BL226558 Lot 3 753083 Corringle Gipps P555B Monitoring 

70BL226558 Lot 9 753083 Corringle Gipps P557A Monitoring 

70BL226558 Lot 9 753083 Corringle Gipps P557B Monitoring 

70BL226558 Lot 9 753083 Corringle Gipps P559 Monitoring 

70BL226558 Lot 9 753083 Corringle Gipps P556A Monitoring 

70BL226558 Lot 9 753083 Corringle Gipps P556B Monitoring 

70BL226558 Lot 9 753083 Corringle Gipps P558 Monitoring 

70BL229654 Closed TSR 17085 (7001 
ref) 

 Lake Gipps D323   Monitoring 

70BL229642 Closed TSR 17085 (7001 
ref) 

102971
3 

Lake Gipps P321 Monitoring 

70BL229643 Closed TSR 17085 (7001 
ref) 

102971
3 

Lake Gipps P318 Monitoring 

70BL229644 Closed TSR 17085 (7001 
ref) 

102971
3 

Lake Gipps P322 Monitoring 

70BL229645 Closed TSR 17085 (7001 
ref) 

102971
3 

Lake Gipps P330 Monitoring 

70BL229646 Closed TSR 17085 (7001 
ref) 

102971
3 

Lake Gipps P320 Monitoring 

70BL229641 Closed TSR 17085 (7001 
ref) 

102971
3 

Lake Gipps P331 Monitoring 

70BL230374 Lot 2 530299 Lake  Gipps PBP1 Monitoring 

70BL230381 Lot 23 753097 Lake Gipps PBP2 Monitoring 

70BL230375 Lot 23 753097 Lake  Gipps PBP3 Monitoring 

70BL230376 Lot 24 753097 Lake  Gipps PBP5 Monitoring 

70BL230377 Lot 24 753097 Lake Gipps PBP4 Monitoring 

70BL230378 Lot 105 105915
0 

Corringle Gipps P555C Monitoring 

70BL230379 Lot 104 105915
0 

Corringle Gipps P558A Monitoring 

70BL230380 Lot 7 753083 Corringle Gipps P412C Monitoring 

70BL230383 Lot 104 105915
0 

Corringle Gipps P558B Monitoring 

70BL230384 Lot 105 105915
0 

Corringle Gipps P555D Monitoring 
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70BL226125 Lot 11 753097 Corringle Gipps P418A Monitoring 

70BL226125 Lot 11 753077 Corringle Gipps P418B Monitoring 

70BL226125 Lot 12 753077 Corringle Gipps P410A Monitoring 

70BL226125 Lot 12 753077 Corringle Gipps P410B Monitoring 

70BL226125 Lot 3 753089 Corringle Gipps P413A Monitoring 

70BL226125 Lot 3 753083 Corringle Gipps P413B Monitoring 

70BL226125 Lot 3 753083 Corringle Gipps P414A Monitoring 

70BL226125 Lot 3 753083 Corringle Gipps P414B Monitoring 

70BL226125 Lot 3 530299 Corringle Gipps P416A Monitoring 

70BL226125 Lot 3 530299 Corringle Gipps P416B Monitoring 

70BL226125 Lot 7 753097 Corringle Gipps P411A Monitoring 

70BL226125 Lot 7 753097 Corringle Gipps P411B Monitoring 

70BL226125 Lot 7 753097 Corringle Gipps P412A Monitoring 

70BL226125 Lot 7 753083 Corringle Gipps P412B Monitoring 

70BL229757 Lot 23 753097 Lake Gipps D325 Monitoring 

70BL229758 Lot 23 753097 Lake Gipps D326 Monitoring 

70BL229748 Lot 23 753097 Lake Gipps RA341 Monitoring 

70BL229749 Lot 23 753097 Lake Gipps RA342 Monitoring 

70BL229750 Lot 23 753097 Lake Gipps RA344 Monitoring 

70BL229752 Lot 23 753097 Lake Gipps RA347 Monitoring 

70BL229753 Lot 23 753097 Lake Gipps RA348 Monitoring 

70BL229754 Lot 23 753097 Lake Gipps RA349 Monitoring 

70BL229755 Lot 23 753097 Lake Gipps RA350 Monitoring 

70BL229751 Lot 23 753097 Lake Gipps RA346 Monitoring 

70BL229637 

On Road Reserve inside 
Lot 44 

753083 Corringle Gipps P417A Old 
Licence 

70BL226125 
Lot 3 

Monitoring 

70BL229638 

On Road Reserve inside 
Lot 44 

753083 Corringle Gipps P417B Old 
Licence 

70BL226125 
Lot 3 

Monitoring 

70BL229648 
TSR84719 (7002 ref) 753077 Cadalgulee Gipps 

BLRP 1 Monitoring 

70BL229647 
TSR84719 (7002 ref) 753077 Cadalgulee Gipps 

BLRP 2 Monitoring 

70BL229649 

Rd Res. Adj Lot 12 753089 Gibrigal Gipps BLRP 3 Old 
Licence 

70BL226031 
Lot 12  

Monitoring 

70BL229651 

Rd Res. Adj Lot 55 753089 Gibrigal Gipps BLRP 4 Old 
Licence 

70BL226031 
Lot 55 

Monitoring 

70BL153673 23  Corringle Gipps   Monitoring 

70BL153674       Monitoring 
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70BL228999 Lot 23 753097 Lake Gipps   Test 

70BL229001 Lot 23 753097 Lake Gipps   Test 

70BL229000 Lot 23 753097 Lake Gipps   Test 

70BL230110 Former Game Reserve  Lake  Gipps   Dewatering 
(test) 

70BL230116 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230117 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230118 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230119 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230115 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230097 Lot 24 753097 Lake  Gipps   Dewatering 
(test) 

70BL230095 Lot 24 753097 Lake  Gipps   Dewatering 
(test) 

70BL230093 Lot 24 753097 Lake Gipps   Dewatering 
(test) 

70BL230092 Lot 24 753097 Lake Gipps   Dewatering 
(test) 

70BL230091 Lot 24 753097 Lake  Gipps   Dewatering 
(test) 

70BL230100 Lot 24 753097 Lake  Gipps   Dewatering 
(test) 

70BL230099 Lot 24 753097 Lake Gipps   Dewatering 
(test) 

70BL230096 Lot 24 753097 Lake Gipps   Dewatering 
(test) 

70BL230105 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230103 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230098 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230109 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230101 Closed TSR 17085  Lake Gipps   Dewatering 
(test) 

70BL230102 Closed TSR 17085  Lake Gipps   Dewatering 
(test) 

70BL230104 Closed TSR 17085  Lake Gipps   Dewatering 
(test) 

70BL230108 
Former Game Reserve  Lake Gipps 

  Dewatering 
(test) 

70BL230106 
Former Game Reserve  Lake Gipps 

  Dewatering 
(test) 

70BL230113 Former Game Reserve  Lake Gipps   Dewatering 
(test) 

70BL230111 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230112 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230114 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230094 Lot 24 753097 Lake Gipps   Dewatering 
(test) 
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70BL230090 Lot 24 753097 Lake Gipps   Dewatering 
(test) 

70BL230107 Lot 23 753097 Lake Gipps   Dewatering 
(test) 

70BL230225 Closed TSR 17085  Lake Gipps   Dewatering 
(extraction) 

70BL230234 
Lot 23 753097 Lake Gipps 

  Dewatering 
(extraction) 

70BL230229 
Lot 23 753097 Lake  Gipps 

  Dewatering 
(extraction) 

70BL230230 Lot 23 753097 Lake Gipps   Dewatering 
(extraction) 

70BL230231 Lot 23 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230219 Lot 23 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230232 Lot 24 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230233 Lot 24 753097 Lake Gipps   Dewatering 
(extraction) 

70BL230211 Lot 24 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230212 Lot 24 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230213 Lot 24 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230214 Lot 24 753097 Lake Gipps   Dewatering 
(extraction) 

70BL230215 Lot 24  753097 Lake Gipps   Dewatering 
(extraction) 

70BL230216 Lot 24 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230220 Lot 23 753097 Lake Gipps   Dewatering 
(extraction) 

70BL230221 Lot 23 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230222 Lot 23 753097 Lake Gipps   Dewatering 
(extraction) 

70BL230206 Lot 23 753097 Lake Gipps   Dewatering 
(extraction) 

70BL230224 Closed TSR 17085  Lake  Gipps   Dewatering 
(extraction) 

70BL230223 Closed TSR 17085  Lake  Gipps   Dewatering 
(extraction) 

70BL230226 Crown Land North of Lot 23 
(Former Game Reserve) 

 Lake  Gipps   Dewatering 
(extraction) 

70BL230227 Crown Land North of Lot 23 
(Former Game Reserve) 

 Lake Gipps   Dewatering 
(extraction) 

70BL230228 Crown Land North of Lot 23 
(Former Game Reserve) 

 Lake  Gipps   Dewatering 
(extraction) 

70BL230205 Crown Land North of Lot 23 
(Former Game Reserve) 

 Lake Gipps   Dewatering 
(extraction) 

70BL230207 Lot 23 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230208 Lot 23 753097 Lake Gipps   Dewatering 
(extraction) 

70BL230209 Lot 23 753097 Lake Gipps   Dewatering 
(extraction) 

70BL230217 Lot 24 753097 Lake  Gipps   Dewatering 
(extraction) 

70BL230218 
Lot 24 753097 Lake  Gipps 

  Dewatering 
(extraction) 
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70BL230210 
Lot 23 753097 Lake Gipps 

  Dewatering 
(extraction) 

70SL090308 

18/753097,23/753097,24/7
53097,24/754097,44/74291
8,45/42918, 46/42918, 
47/42918, 
11/753083,2/530299, 
23/753097,24/753097,25/7
93097 

Crown 
Land 
Adj 
23/753
097, 
Lake 
Cowal 
Wambo
yne, 
TSR 
17085, 
TSR 
17085 

Cadalgulee 
Lake, 
Corringle 

Gipps 

  Pipeline & 
Levee  

70SL023726 45/753100, R 56899  Marsden, 
Lake 

Gipps   Bywash 
Dam 

70SL090680 
1/753084, 15/753097  Cowal, 

Lake 
Gipps 

  Bywash 
Dam 

 
 


